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PREPARED DIRECT TESTIMONY OF 1 
DEANA M. NG 2 

(RISK MANAGEMENT POLICY) 3 

I. INTRODUCTION 4 

Southern California Gas Company (SoCalGas or the Company) has been committed to 5 

delivering safe and reliable service to its customers for over 150 years.  As the nation’s largest 6 

natural gas utility, the Company has a long history of prioritizing safety and reliability risk 7 

management through thoughtful proposals to the California Public Utilities Commission 8 

(Commission) in General Rate Case (GRC) proceedings.  My testimony demonstrates how the 9 

Company’s safety and reliability risks have been prioritized in the test year (TY) 2024 GRC and 10 

provides an overview of SoCalGas risk management policies and practices as reflected in this 11 

filing. 12 

Over the last several years, the Commission, intervenors, and California electric and gas 13 

utilities have worked together to develop policies and practices to incorporate risk-based 14 

information into the utilities’ GRCs and support better risk-informed decision-making by the 15 

Commission.  In 2018, the Commission adopted an unopposed settlement by the parties to the 16 

Safety Model Assessment Proceeding (S-MAP) in Phase Two Decision Adopting S-MAP 17 

Settlement Agreement with Modifications (Settlement Decision).1  As explained by the 18 

Commission, this decision achieved steps toward a more uniform and quantitative risk-based 19 

decision-making framework2 by establishing a set of minimum requirements that not only 20 

conform with previous Commission mandates, but also allow for flexibility to enable the 21 

framework to become more sophisticated over time.3 22 

This is SoCalGas’s first GRC to incorporate the directives and guidance set forth in the 23 

Settlement Decision and represents SoCalGas’s best efforts to support achievement of the 24 

Commission’s risk-based decision-making objectives.  SoCalGas’s practice of risk management 25 

continues to evolve, while retaining the flexibility needed to adapt to the Commission’s ongoing 26 

development of statewide risk management standards, processes, and methodologies.  The 27 

Company is committed to continuing to support the ongoing refinement and enhancement of the 28 

 
1  D.18-12-014. 
2  Id. at 2. 
3  Id. at 42. 
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Commission’s Risk-Based Decision-Making Framework and looks forward to working 1 

collaboratively with Commission staff, intervenors, and other interested stakeholders in the 2 

coming months and years to achieve the Commission’s risk management objectives. 3 

A. Summary of Testimony 4 

This testimony provides an overview of SoCalGas’s comprehensive enterprise risk 5 

management (ERM) framework, which manages risk across the enterprise through a structured, 6 

data-driven approach that continuously identifies threats and opportunities, systemically 7 

evaluates and prioritizes risk, drives risk-informed decision making and risk mitigation planning, 8 

monitors dynamic risk conditions and the effectiveness of risk mitigations, and continuously 9 

improves. 10 

As described below, SoCalGas’s ERM framework is modeled after International 11 

Organization for Standardization (ISO) Standard 31000 and incorporates three foundational 12 

principles: 13 

 Leadership Commitment & Governance; 14 

 Integration Across Organizational Activities; and 15 

 Communication & Consultation. 16 

All three of these foundational principles are essential to effective enterprise risk 17 

management.  SoCalGas recognizes that the effectiveness of risk management depends on its 18 

integration into the governance of the organization, including decision-making, and requires 19 

support from stakeholders across the Company, particularly from senior management.  20 

Communication and consultation across departments and levels of leadership is critical to 21 

obtaining this support and achieving integration. 22 

SoCalGas’s comprehensive ERM framework follows a six-step process that is designed 23 

to proactively identify emerging threats and opportunities, establish organizational priorities, 24 

develop risk mitigation plans and facilitate risk-informed business decisions and resource 25 

allocation, monitor and evaluate risk conditions and the effectiveness of risk mitigation plans 26 

using qualitative and quantitative methods and data, and enhance and continuously improve upon 27 

the Company’s risk management practices and processes: 28 

 Step 1: Risk Identification & Analysis; 29 

 Step 2: Risk Assessment & Prioritization; 30 

 Step 3: Mitigation Plan Development; 31 
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 Step 4: Mitigation Plan Implementation; 1 

 Step 5: Risk Monitoring & Review; and 2 

 Step 6: Enhancement & Continuous Improvement. 3 

This comprehensive approach to enterprise risk management is an integral part of 4 

SoCalGas’s Safety Management System (SMS) and supports and informs the Commission’s 5 

Risk-Based Decision-Making Framework, a key component of which is the GRC. 6 

B. Support To and From Other Witnesses 7 

My testimony describes the ERM framework through which risks are identified, 8 

analyzed, and assessed to establish organizational priorities, develop risk mitigation plans, and 9 

facilitate risk-informed business decisions and resource allocation across the enterprise.  This 10 

process underpins the requests for funding by witnesses across the TY 2024 GRC application. 11 

Requested funding for my organization is addressed in the direct testimony of Neena N. 12 

Master (Exhibit (Ex.) SCG-27). 13 

My testimony is also supported by the Direct Testimony of: 14 

 Gregory S. Flores and R. Scott Pearson (RAMP to GRC Integration) (Ex. SCG-15 

03/SDG&E-03, Chapter 2); and 16 

 Wallace Rawls (Gas System Staff & Technology) (Ex. SCG-05). 17 

C. Organization of Testimony 18 

Section I of this testimony is an introduction.  In Section II, I provide an overview of 19 

SoCalGas’s comprehensive ERM framework.  In Section III, SoCalGas’s risk management 20 

process is described.  Section IV concludes my prepared testimony.  Section V presents my 21 

witness qualifications. 22 

II. SOCALGAS ENTERPRISE RISK MANAGEMENT FRAMEWORK 23 

SoCalGas’s comprehensive ERM framework is modeled after ISO 31000 and is designed 24 

to identify, assess, respond to, and report on key risks for the purpose of creating and protecting 25 

long-term value for our customers, employees, and the communities we serve.4  SoCalGas’s Risk 26 

Management team works closely with senior leadership, management, and employees to 27 

proactively identify threats and opportunities, align risk exposure to organizational priorities, 28 

drive risk-informed business decisions and resource allocation, and monitor identified risks and 29 

 
4  See ISO 31000 (“The purpose of risk management is the creation and protection of value.  It improves 

performance, encourages innovation and supports the achievement of objectives.”) 
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mitigation plans to foster continuous improvement.  The foundational principles of SoCalGas’s 1 

ERM framework—Leadership Commitment & Governance, Integration Across Organizational 2 

Activities, and Communication & Consultation—are described below. 3 

A. Leadership Commitment & Governance 4 

As explained in ISO 31000, the effectiveness of risk management depends on its 5 

integration into the governance of the organization, including decision-making.4  This requires 6 

strong leadership commitment and support from stakeholders.  SoCalGas’s ERM framework 7 

incorporates a formalized governance structure to integrate and align risk management practices 8 

across the enterprise and drive appropriate communication and collaboration across the 9 

Company—so that both leadership and subject matter expert input is incorporated into the 10 

framework and so that the outputs of the risk management process inform decision-making and 11 

resource planning on a continuous basis. 12 

The following governance bodies are accountable for overseeing risk management and 13 

ensuring that risks are considered when setting the organization’s objectives, as well as ensuring 14 

that systems to manage such risks are implemented and operating effectively. 15 

1. SoCalGas Board of Directors 16 

 Oversight for all risk management activity within SoCalGas resides with the Board of 17 

Directors.  The Board is responsible for the establishment of the Company’s overall risk 18 

tolerance and approval of the overall framework for risk management. 19 

2. Enterprise Risk Management Committee 20 

The Enterprise Risk Management Committee is chaired by the Chief Risk Officer and is 21 

comprised of senior SoCalGas officers, including the President, Chief Operating Officer, Chief 22 

Financial Officer, Chief Safety Officer, and each Senior Vice President of the Company.  The 23 

purpose of the Enterprise Risk Management Committee is to establish risk management policy 24 

and governance, oversee the management of ongoing and emerging enterprise risks, encourage 25 

operationalization of SoCalGas’s comprehensive ERM framework, foster risk-informed 26 

decision-making, and promote continuous improvement of ERM to advance SoCalGas’s mission 27 

to build the cleanest, safest, and most innovative energy company in America. 28 

3. Risk Management Organization 29 

The Risk Management Organization is led by the VP of Risk Management and Chief 30 

Risk Officer, the Director of Enterprise Risk Management and Compliance, and the Risk and 31 
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Accountability Manager.  Risk Management works collaboratively with hundreds of employees 1 

across operating, shared services, and corporate functions to support the management of 2 

enterprise risks. 3 

The Risk Management organization’s mission is to integrate and continuously improve 4 

upon SoCalGas’s comprehensive ERM framework.  Risk Management’s core values are: 5 

 Build Risk Culture: Foster greater collaboration in the management of risk 6 

across the enterprise, enhance transparency and communication of enterprise risk 7 

management processes and procedures, and educate employees about enterprise 8 

risk management industry standards and best practices. 9 

 Advance Objectives: Be forward-looking, strategic, and resilient to adapt and 10 

respond to a dynamic environment. 11 

 Continuously Improve: Implement an increasingly data-driven risk management 12 

process that advances best practices and demonstrates industry leadership. 13 

These core Risk Management values, along with the Vision and Mission for the 14 

organization, are depicted in Figure 1 below. 15 
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Figure 1  1 
Risk Management Organization Vision, Mission, and Values 2 

  3 

Risk Management’s responsibilities include: 4 

 Establishing and facilitating a well-defined process for managing risk that is 5 

integrated into strategic planning, asset management, and investment selection, 6 

with a focus on maximizing risk mitigation; 7 

 Developing and enhancing ERM tools, practices, and policies, in compliance with 8 

applicable regulations, industry standards, and strategic imperatives, and to 9 

analyze and report on enterprise risks; 10 

 Overseeing implementation of an enterprise risk governance framework and 11 

practices related to risk governance; 12 

 Assisting management to oversee, monitor, analyze, assess, report on, and 13 

continuously improve upon risk management activities; and 14 

 Facilitating communications among stakeholders and the sharing of best practices 15 

across the Company. 16 
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4. Risk Owners 1 

Once a potential enterprise risk is identified, the Company assigns one or more members 2 

of the executive team to be the “Risk Owner(s).”  Risk Owners are accountable to continuously 3 

evaluate, monitor, and report on their respective risks, and to ensure risk management plans are 4 

implemented according to plan and effectively manage identified risks under dynamic 5 

conditions.  Risk Management facilitates sessions among the Company’s Risk Owners to 6 

identify, define, evaluate, and prioritize risks, review mitigation plans, and inform investment 7 

decisions to align with risk priorities. 8 

5. Risk Managers 9 

Once an enterprise risk is identified, the Company assigns one or more “Risk 10 

Manager(s)” (typically Director-level leaders) responsible for conducting ongoing risk 11 

assessments, overseeing the implementation of risk mitigation plans, monitoring risk conditions 12 

and the effectiveness of risk management plans, and reporting on risks to the governance bodies 13 

described above.  Risk Management facilitates working sessions among the Company’s Risk 14 

Managers to assist with the development, evaluation, scoring and prioritization of risks, the 15 

review mitigation of plans, and consideration of how investments align with risk priorities. 16 

B. Integration Across Organizational Activities 17 

Risk is managed across every organization within SoCalGas; everyone at SoCalGas has 18 

responsibility for managing risk.  Risk management is part of, and not separate from, the 19 

Company’s purpose, governance, leadership and commitment, strategy, objectives, and 20 

operations.  Integration of risk management is an iterative and dynamic process, that must adapt 21 

to the evolving needs and culture of the Company.5  SoCalGas continuously fosters this 22 

integration through the Leadership Commitment & Governance approach described above, as 23 

well as through the Communication & Consultation process described below, and strives to 24 

continuously improve upon those structures over time. 25 

In recent years, SoCalGas has placed particular emphasis on enhancing the integration of 26 

risk management across its Asset Management and Safety Management System (SMS) activities.  27 

Mr. Rawls’ testimony (Ex. SCG-05) discusses the capital and operating costs required to support 28 

SoCalGas’s implementation of an enterprise Asset Management System.  As discussed in 29 

 
5 ISO 31000 § 5.3 (Integration). 
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Mr. Rawls’ testimony, SoCalGas has continued to advance its implementation of a 1 

comprehensive Asset Management System framework modeled on the principles set forth in 2 

ISO 55000.  To further this effort, SoCalGas is in the process of implementing an investment 3 

management tool that will help integrate the methodologies for evaluating risk and calculating 4 

risk spend efficiencies adopted by the Commission along with other available data points to 5 

better inform the Company’s planning and investment decision-making.  Deployment of this new 6 

technology to help integrate risk, asset, and investment management will further enhance the 7 

ability of SoCalGas to align its decision-making and resource allocation with identified risk 8 

management priorities and efficiencies. 9 

Ms. Master’s testimony (Ex. SCG -27) discusses SoCalGas’s comprehensive SMS 10 

framework.  SoCalGas’s SMS is an enterprise-wide framework that provides a standardized 11 

approach to managing safety across all assets and activities, and SoCalGas’s ERM is integrated 12 

with, and a key component of, SoCalGas’s SMS. 13 

The vision of SMS is to provide a framework that integrates and connects everything 14 

SoCalGas does when it comes to safety with the goal to continuously enhance the safety of 15 

operations, strengthen the safety culture, and improve overall safety performance.  In formally 16 

adopting an SMS framework, SoCalGas incorporated the principles of American Petroleum 17 

Institute (API) Recommended Practice (RP) 1173 (API RP 1173),6 harmonizing those principles 18 

with the organizational structures already in place and enhancing and expanding upon them.  19 

SoCalGas’s SMS is based on seven Safety Values, which align with the tenets of API RP 1173: 20 

 Leadership Commitment; 21 

 Risk Management; 22 

 Employee and Stakeholder Engagement; 23 

 Competence, Awareness, and Training; 24 

 Emergency Preparedness and Response; 25 

 Safety and Compliance Assurance; and 26 

 Continuous Improvement. 27 

SoCalGas’s seven Safety Values are discussed in further detail in Ms. Master’s testimony 28 

(Ex. SCG -27). 29 

 
6 API RP 1173, available at https://pipelinesms.org/rp-1173/. 
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Risk Management is the second core Safety Value of the SMS, following Leadership 1 

Commitment: “SoCalGas manages risk through a structured, data driven approach that identifies 2 

threats and hazards, assesses and prioritizes risks, implements mitigation efforts and engages in 3 

assessments and reviews.”  This Risk Management Safety Value reinforces the key role that risk 4 

management plays in securing and maintaining the safety of SoCalGas’s customers, employees, 5 

contractors, infrastructure, and communities. 6 

Because continuous improvement is foundational to SoCalGas’s SMS framework, a 7 

cornerstone of the SMS framework is a Plan-Do-Check-Act Model.  The SMS Plan-Do-Check-8 

Act Model emphasizes the continuous process of planning, taking action according to plan, 9 

continuously assessing the effectiveness of plans, and continuously improving.  SoCalGas’s 10 

SMS Plan-Do-Check-Act Model is discussed in further detail in Ms. Master’s testimony 11 

(Ex. SCG -27) and depicted below in Figure 2: 12 

Figure 2 13 
SoCalGas SMS Plan-Do-Check-Act Model 14 

 15 

 16 

As illustrated in Figure 2, Risk Management underpins the critical first step, Plan, in the 17 

SMS Plan-Do-Check-Act Model.  During the planning stage employees identify, analyze, and 18 

prioritize risks, and develop and document plans to mitigate those risks. 19 

SoCalGas’s ERM framework similarly employs a Plan-Do-Check-Act Model to foster a 20 

culture of continuous improvement, as depicted in Figure 3 below: 21 

  22 
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Figure 3 1 
SoCalGas ERM Plan-Do-Check-Act Model 2 

 3 

The Plan-Do-Check-Act approach embedded in both the ERM and SMS frameworks 4 

reinforces the Company’s commitment to safety and risk management and fosters a continuous 5 

improvement culture across all activities. 6 

C. Communication and Consultation 7 

The purpose of communication and consultation is to assist relevant stakeholders in 8 

understanding risk, the basis upon which decisions are made and the reasons why particular 9 

actions are required.  Communication seeks to promote awareness and understanding of risk, 10 

whereas consultation involves obtaining feedback and information to support decision-making.7  11 

Consultation also involves participants providing feedback with the expectation that it will 12 

contribute to and shape decisions and other activities.8  Effective communication is critical to the 13 

successful implementation of any risk management process.  With this in mind, and consistent 14 

with Risk Management’s core value to Build Risk Culture, SoCalGas’s ERM framework, 15 

described below, includes processes for effectively communicating with appropriate internal and 16 

external stakeholders throughout all steps of the risk management process. 17 

III. RISK MANAGEMENT PROCESS 18 

SoCalGas’s comprehensive ERM framework is designed to proactively identify emerging 19 

threats and opportunities, establish organizational priorities, develop risk mitigation plans and 20 

 
7 See ISO 31000 § 6.2 (Communication and Consultation). 
8 See ISO 31000 § 5.4.5 (Assigning organizational roles, authorities, responsibilities and 

accountabilities). 



drive risk-informed business decisions and resource allocation, monitor and evaluate risk 1 

conditions and the effectiveness of risk mitigation plans using qualitative and quantitative 2 

methods and data, and enhance and continuously improve upon the Company’s risk management 3 

practices and processes.  This comprehensive approach to enterprise risk management fully 4 

supports and informs the Commission’s Risk-Based Decision-Making Framework, a key 5 

component of which is the GRC.  Specifically, in developing the TY 2024 GRC, SoCalGas 6 

followed the six-step Enterprise Risk Management process summarized in Figure 3 below: 7 

Figure 4 8 
Six-Step ERM Process 9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

  A. Step 1: Risk Identification & Analysis

SoCalGas’s risk framework begins with the identification and analysis of enterprise-wide 

risks by the various Company business units.  Within the “Plan” stage of SoCalGas’s ERM 

PDCA Model (Figure 3) above, risk identification and analysis is the process of finding, 

recognizing, and describing risks.  During this first step in the risk management process, the Risk 

Management organization facilitates discussion with various business units to update or identify 

new risk information and validate if enterprise-level risks have emerged or accelerated since the 

prior assessment.  After the initial assessment occurs, the next step includes the identification of 

risk events, their causes, and potential consequences. 

DMN-11 
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Risk analysis is the process of understanding risk and the degree of risk.  Risk analysis 1 

provides a basis for risk evaluation and decisions about risk mitigation.  At SoCalGas, risk 2 

analysis is undertaken using varying methodologies, depending on the risk and the availability of 3 

data and resources; the Company utilizes a combination of qualitative (e.g., calibrated subject 4 

matter expertise) and quantitative analyses (including external data) to analyze its risks. 5 

Each Risk Owner is responsible for analyzing each risk, the controls, and the mitigations.  6 

As part of the risk analysis, the Risk Owners capture data to determine whether risk frequency or 7 

consequence has changed since the prior year’s analysis.  The results of the analysis are captured 8 

in SoCalGas’s Enterprise Risk Register. 9 

Figure 5 below is SoCalGas’s risk bow tie template, which is a commonly used graphic 10 

to depict and summarize this risk identification and analysis process. 11 

Figure 5 12 
SoCalGas Risk Management Bowtie Template 13 

14 

This process is completed annually to update existing risk information and identify 15 

enterprise-level risks that emerged since the prior assessment.9  While this process is facilitated 16 

by the Risk Management organization, it is led by the Risk Owners and Risk Managers within 17 

9 In addition, as noted in Section III.F below, SoCalGas has also implemented quarterly reporting of 
enterprise risks to the Enterprise Risk Management Committee.  Preparation of these quarterly reports 
requires Risk Owners and Risk Managers to reevaluate risk conditions throughout the year, identify 
new risks or drivers that may emerge between annual risk assessment cycles, and evaluate the 
effectiveness of risk mitigation activities in light of dynamic risk conditions. 
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each business unit.  Once identified, the risks are captured in SoCalGas’s Enterprise Risk 

Register. 

B. Step 2: Risk Evaluation and Prioritization

Once risks have been identified and analyzed, they are ready for evaluation.  As 

explained in ISO 31000, the purpose of risk evaluation is to support decisions-making.  Risk 

evaluation involves comparing the results of risk analysis with the established risk criteria to 

determine where additional action is required.10 

During the Risk Evaluation and Prioritization Step, using the information gathered during 

the previous Identification and Analysis step, SoCalGas evaluates and prioritizes each risk by 

applying its Risk Evaluation Framework.  Through application of the Risk Evaluation 

Framework, risk scores are calculated based on two primary inputs: impact and frequency.  

When assessing the impact, SoCalGas utilizes a “reasonable worst-case scenario.”  The 

frequency reflects the likelihood of the risk event occurring within a certain time.  To aid with 

impact assessment, Risk Managers determine an impact score for each of four core risk impact 

categories: (1) Health, Safety & Environmental; (2) Operational & Reliability; (3) Financial; and 

(4) Regulatory, Legal & Compliance.

Risks are ultimately quantified on a residual basis (i.e., after considering the 

current/performed mitigating controls in place).  The Risk Management team helps Risk 

Managers calculate the residual risk score based on the impacts and frequencies determined by 

the Risk Owners and Risk Managers. 

The result of this step is a risk score for each risk in the Company’s Enterprise Risk 

Registry and a relative ranking reflecting consensus around risk priorities.  Completing this step 

requires collaborative discussion of each risk, including changes in risk frequency or impact, 

challenges, and elements of the previous assessment’s implementation of mitigants.  Arriving at 

risk prioritization is an iterative process; risks that may be very different are compared to one 

another to determine a relative ranking (for example, evaluating a technology risk, such as 

Cybersecurity, as compared to an operational risk, such as Excavation Damage). 27 

10 ISO 31000 at § 6.4.4 (Risk evaluation). 
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C. Step 3: Risk Mitigation Plan Development and Documentation 

           Once the outcome of the risk evaluation process has been documented, communicated, 

and validated through the stakeholder communication process, the next step is to select and 

implement options to address each risk.  This is the third and final step in the Plan stage of 

SoCalGas’s ERM Plan-Do-Check-Act Model.  The outcomes of the risk evaluation process 

enable the Risk Owners and Risk Managers to make preliminary decisions about which risks 

need mitigation and the priority for mitigation implementation. 

As explained in ISO 31000, selecting the most appropriate risk treatment option(s) 

involves balancing the potential benefits derived in relation to the achievement of the objectives 

against costs, effort, or disadvantages of implementation.  There are generally four ways to treat 

risk: (1) avoid; (2) transfer; (3) mitigate; or (4) accept.  Avoiding risk is choosing not to 

undertake a certain type of activity or transaction that is identified as a potential source of risk. 

Transferring risk can be accomplished through insurance, hedging, outsourcing, etc.  Mitigating 

risk is accomplished by implementing preventive and/or detective control measures.  Accepting 

risk is a determination that the residual level of risk is tolerable because the benefits of taking on 

the risk outweigh the costs to avoid, transfer, or mitigate the risk. 

Each enterprise risk has a documented mitigation plan that provides an overview of the 

risk, the current mitigation plan, the proposed future mitigation plan, and the final implemented 

mitigation plan.  The mitigation plan is updated on a yearly basis in the Enterprise Risk Register 

to reflect any changes to the status of the risk and the associated mitigations.  Risk Managers 

present their proposed risk mitigation plans to the senior management team in annual Risk 

Mitigation Planning Sessions. 22 

D. Step 4: Risk-Informed Decision-Making and Risk Mitigation Plan23 
Implementation24 

In Step 4, the “Act” stage of the ERM Plan-Do-Check-Act Model, the Company 25 

implements the risk mitigation plans and activities documented in Step 3.  In this manner, the 26 

risk mitigation plans developed in Step 3 provide the basis for decision-making.  During this 27 

stage, the Company allocates resources and funding in alignment with the risk priorities 28 

established in Step 2. 29 

As discussed above, Risk Owners are accountable to ensure risk management plans are 30 

implemented according to plan and remain effective to manage identified risks under dynamic 31 

conditions.  The Enterprise Risk Management Committee is responsible to oversee the 32 
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implementation of risk management plans, monitor the effectiveness of those plans, and foster 

risk-informed decision-making. 

E. Step 5: Monitoring and Review

“The purpose of monitoring and review is to assure and improve the quality and 

effectiveness of process design, implementation, and outcomes.”11  As explained in ISO 31000, 

monitoring and review should take place in all stages of the process, and includes planning, 

gathering, and analyzing information, recording results, and providing feedback.12  Monitoring 

risk mitigations ensures the effectiveness and efficiency of the implemented activities in both 

design and operation. 

The Chief Risk Officer Chairs the Enterprise Risk Management Committee and 

facilitates quarterly reporting to the Committee of each risk identified in the Company’s 

Enterprise Risk Register, as well as any identified new or emerging risks.  This periodic review 

enables ongoing oversight of the effectiveness of mitigation plans, helps keep the Risk Register 

current between annual development cycles, and provides a forum for Risk Owners and Risk 

Managers to apprise Senior Leadership of any new or emerging risks, material changes to risk 

conditions, the occurrence of risk events, and any related impact(s).  SoCalGas utilizes Key Risk 

Indicators (KRIs) in the reports to monitor and review the effectiveness of implemented 

mitigations. 

As discussed in the following section, this process enables Senior Leadership to monitor 

the effectiveness of risk mitigation plans and activities, as well as the overall ERM framework, 

to identify and drive improvement opportunities on a continuous basis. 

 F. Step 6: Enhance and Continuously Improve

 Continuous improvement is a foundational cultural value at SoCalGas and is formally 

embedded within both the SMS and ERM frameworks.  Through the “Monitor & Review” step 

within SoCalGas’s ERM Plan-Do-Check-Act Model (Figure 2), to continuously identify 

improvement opportunities, SoCalGas leadership, Risk Owners, Risk Managers, and the Risk 

Management team monitor dynamic risk conditions and risk management developments in the 

industry, consider feedback and input from internal and external subject matter experts and 28 

11 ISO 31000 § 6.6 (Monitoring and review). 
12 Id. 



DMN-16 
 

stakeholders, and evaluate the effectiveness of the Company’s overall risk management 1 

framework and the effectiveness of risk management plans and activities. 2 

In 2021, SoCalGas enhanced existing processes for fostering and driving continuous 3 

improvement.  For example, SoCalGas enhanced its existing Enterprise Risk Management 4 

Committee by refreshing its charter and membership to reinforce and emphasize continuous 5 

improvement as a key function and objective of the Committee.  In addition, as mentioned 6 

earlier, SoCalGas implemented a new quarterly risk reporting process.  Through these quarterly 7 

risk reports, Risk Owners and Risk Managers report to the Enterprise Risk Management 8 

Committee regarding evolving or transforming risk conditions, highlight emerging risks and 9 

opportunities, provide key risk metrics to monitor the effectiveness of risk mitigation plans and 10 

activities, and share accomplishments and continuous improvement activities.  Together, these 11 

two process enhancements serve to place greater focus and emphasis on continuous improvement 12 

and facilitate timely adaptation to dynamic risk conditions. 13 

IV. CONCLUSION 14 

As described above, SoCalGas is firmly committed to continuously enhancing its ERM 15 

framework to continuously enhance the safety and reliability of its operations.  This is 16 

SoCalGas’s first GRC to incorporate the directives and guidance set forth by the Commission in 17 

the Settlement Decision and represents SoCalGas’s best efforts to support achievement of the 18 

Commission’s risk-based decision-making objectives.  SoCalGas’s practice of risk management 19 

continues to evolve and improve, while retaining the flexibility needed to adapt to the 20 

Commission’s ongoing development of statewide risk management standards, processes, and 21 

methodologies.  The Company looks forward to continuing to collaborate with Commission 22 

staff, intervenors, and other interested stakeholders in the coming months and years to achieve 23 

the Commission’s risk management objectives and further enhance its risk management 24 

processes and practices.  25 
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V. WITNESS QUALIFICATIONS 1 

My name is Deana M. Ng.  I am the Vice President of Risk Management and Chief Risk 2 

Officer at Southern California Gas Company.  My business address is 555 West Fifth Street, Los 3 

Angeles, California, 90013-1011. 4 

I have held my current position since November 2020.  I first joined SoCalGas in 2011 in 5 

the role of Senior Regulatory Counsel and was promoted to Director of Major Program & Project 6 

Controls in 2014.  Prior to joining SoCalGas, I was a Senior Regulatory Attorney at Southern 7 

California Edison Company, where I was employed as a Regulatory Attorney from 2005 to 2011. 8 

From 2001 to 2005, I was a Litigation Associate at Morrison & Foerster LLP, and from 2000-9 

2001, I served as a federal judicial law clerk to the Honorable Roger L. Hunt in the District of 10 

Nevada. 11 

I received a Juris Doctorate degree from New York University School of Law in 2000, 12 

and a Bachelor of Arts degree in American Studies and Political Science from California State 13 

University, Fullerton in 1997. 14 

I have previously testified before the Commission. 15 
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SUMMARY  

 This testimony describes the process used to integrate the Risk Assessment Mitigation 

Phase (RAMP) process into Southern California Gas Company (SoCalGas) and San 

Diego Gas and Electric Company’s (SDG&E) (collectively, the Companies) Test Year 

(TY) 2024 General Rate Case (GRC) applications. 

 In addition, this testimony provides a summary of party feedback and recommended 

changes to the analysis performed in the 2021 RAMP Reports (RAMP Reports), as well 

as the Companies’ responses to those feedback and recommendations.  It also includes 

the Companies’ process for incorporating implemented recommendations into the TY 

2024 GRC. 

 As part of integrating risk mitigations and cross-functional factor (CFF) activities from 

the 2021 RAMP Reports to the TY 2024 GRC, the Companies mapped RAMP risks, 

cross-functional factors, and mitigation activities to various witness testimony requesting 

funding for those activities.  The Companies also determined the amount of RAMP 

expenses embedded in 2021 recorded expenses, forecasted the dollars and units related to 

the mitigation activities for the 2022-2024 GRC forecast period, and, for background 

purposes, included other information from the 2021 RAMP Reports to provide additional 

context. 
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SECOND REVISED PREPARED DIRECT TESTIMONY OF 1 
GREGORY S. FLORES AND R. SCOTT PEARSON 2 

(RAMP TO GRC INTEGRATION) 3 

I. INTRODUCTION    4 

A. Summary of Testimony  5 

This joint testimony describes the process used by the Companies to integrate the 2021 6 

RAMP into the TY 2024 GRC applications.  As established by the California Public Utilities 7 

Commission (CPUC or Commission), the RAMP proceeding is a component of the 8 

Commission’s adopted risk-informed decision-making framework,1 and the Companies filed 9 

their respective 2021 RAMP Applications and RAMP Reports on May 17, 2021, 2 as the first 10 

phase of the Companies’ TY 2024 GRC process.  The purpose of the RAMP Report is “to 11 

examine the utility’s assessment of its key risks and its proposed programs for mitigating those 12 

risks.”3   13 

The RAMP is a subset of the Companies’ respective GRC showing that is limited to 14 

safety-related activities that correspond to one or more of the Company’s key safety risks.  The 15 

respective Risk Management Policy testimonies of Ms. Deana M. Ng and Mr. Michael M. 16 

Schneider (Ex. SCG-03, Chapter 1; Ex. SDG&E-03, Chapter 1) describe the process used by 17 

each Company to identify the key safety risks subject to the RAMP process.  Pursuant to 18 

Decision (D.) 18-12-014 (the Safety Model Assessment Proceeding [S-MAP] Decision)4 and the 19 

Settlement Agreement adopted therein (collectively, the Settlement Decision), the Companies: (i) 20 

built a Multi-Attribute Value Function (MAVF) methodology; (ii) identified risks for their 21 

respective Enterprise Risk Registers; (iii) performed risk assessment and risk ranking in 22 

preparation for their respective RAMP Reports; (iv) selected enterprise risks for inclusion in 23 

their respective RAMP Reports; and (v) performed mitigation analysis for risks in RAMP, 24 

including the calculation of Risk Spend Efficiency (RSEs) values.5    25 

 
1  Decision (D.) 14-12-025.  

2  See Application (A.) 21-05-011/-014 (cons.) (RAMP Proceeding).  

3  D.14-12-025, at 31 (internal quotations and citation omitted).  

4  D.18-12-014 (the Safety Model Assessment Proceeding [S-MAP] Decision). 

5  D.18-12-014, Attachment A (Settlement Agreement), Appendix A, at A-4.  
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The review and comment period for the Companies’ respective RAMP Reports occurred 1 

between October 2020 and December 2021.   2 

As discussed in the 2021 RAMP Reports, RAMP applications are not a utility’s request 3 

for funding.  Rather, the RAMP Reports identify and describe programs and projects that a utility 4 

plans to implement to mitigate the identified risks.6  As required by the Settlement Decision,7 the 5 

RAMP Reports included estimates (in dollars and units) for each planned mitigation, and the 6 

Companies request for authorization of funding is through individual TY 2024 GRC witness 7 

testimonies.  Pursuant to D.14-12-025 and Commissioner Darcie L. Houck’s March 30, 2022, 8 

Ruling (Commissioner Ruling),8 the Companies integrated the results from their consolidated 9 

RAMP proceeding into this GRC.  The Companies are committed to continuing to provide safe 10 

and reliable service to their customers by investing in the development of risk practices, tools, 11 

and competencies.   12 

C. Organization of Testimony  13 

Section I of this testimony provides an introduction, Section II provides a summary of the 14 

Companies’ 2021 RAMP Reports, Section III explains the Companies’ process for integrating 15 

the RAMP into the GRC, Section IV offers concluding remarks, and Section V presents our 16 

witness’s respective qualifications. 17 

The Appendices include additional details for reference.  Appendix A provides a 18 

Glossary of Terms, Appendix B includes a table of stakeholder feedback and recommendations 19 

and the Companies’ responses, Appendix C provides the MAVF components, Appendix D 20 

contains a list of mitigations sorted by RSE value, Appendix E contains RAMP to GRC mapping 21 

tables, and Appendix F contains a description of each Company’s respective RAMP risks and 22 

cross-functional factors (CFFs).  23 

 
6  SDG&E and SoCalGas 2021 RAMP Reports.   

7  D.18-12-014: Adopts a Risk-Informed Decision-Making Framework (RDF) providing the 
requirement for the utilities to use to assess and rank safety risks, assess and rank potential safety 
mitigations, and undertake other steps in order to prepare RAMP applications. 

8  RAMP Proceeding (A.21-05-011/-014 (cons.)), Assigned Commissioner’s Ruling Directing Sempra 
Utilities to Incorporate Staff Recommendations on Their Risk Assessment and Mitigation Phase in 
the Upcoming 2024 General Rate Case Applications (March 30, 2022). 
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D. Support To/From Other Witnesses  1 

The testimonies of Ms. Ng9 and Mr. Schneider,10 provide the background regarding 2 

SoCalGas’s and SDG&E’s respective Risk Management Frameworks.  For specific cost 3 

forecasts and funding requests, please refer to the following testimony and exhibits:  4 

 Mario A. Aguirre (Ex. SCG-04, Gas Distribution) 5 

 Wallace Rawls (Ex. SCG-05, Gas System Staff & Technology) 6 

 Rick Chiapa, Aaron Bell, and Steve Hruby (Ex. SCG-06, Gas Transmission 7 

Operations and Constriction) 8 

 Bill Kostelnik (Ex. SCG-08, Pipeline Safety Enhancement Plan (PSEP)) 9 

 Amy Kitson and Travis Sera (Ex. SCG-09, Gas Integrity Management Programs) 10 

 Larry Bittleston and Steve Hruby (Ex. SCG-10, Gas Storage Operations and 11 

Construction)  12 

 Daniel J. Rendler (Ex. SCG-14, Customer Services – Field and Advanced Meter 13 

Operations) 14 

 Bernardita Sides (Ex. SCG-15, Customer Services - Office Operations) 15 

 Brian C. Prusnek (Ex.  SCG-16, Customer Services – Information) 16 

 Michael Franco (Ex. SCG-18, Fleet Services) 17 

 Brenton Guy (Ex. SCG-19, Real Estate & Facility Operations) 18 

 Albert J. Garcia (Ex. SCG-20, Environmental Services) 19 

 William J. Exon (Ex. SCG-21, Chapter 2, Information Technology) 20 

 Lance Mueller (Ex. SCG-22, Cybersecurity) 21 

 Neena N. Master (Ex. SCG-27, Safety & Risk Management Systems) 22 

 Abigail Nishimoto (Ex. SCG-28, People and Culture Department) 23 

 L. Patrick Kinsella (Ex. SDG&E-04, Gas Distribution) 24 

 Wallace Rawls (Ex. SDG&E-05, Gas System Staff & Technology) 25 

 Rick Chiapa and Steve Hruby (Ex. SDG&E-06, Gas Transmission Operations and 26 

Construction) 27 

 
9  SoCalGas Risk Management Policy (Ex. SCG-03, Chapter 1).  

10  SDG&E Risk Management Policy (Ex. SDG&E-03, Chapter 1). 
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 Amy Kitson and Travis Sera (Ex. SDG&E-09, Gas Integrity Management 1 

Programs) 2 

 Oliva Reyes (Ex. SDG&E-11, Electric Distribution – Capital) 3 

 Tyson Swetek (Ex. SDG&E-12, Electric Distribution – O&M) 4 

 Johnathan T. Woldemariam (Ex. SDG&E-13, Wildfire Mitigation and Vegetation 5 

Management) 6 

 David H. Thai (Ex. SDG&E-17, Customer Services – Field Operations) 7 

 Sandra F. Baule (Ex. SDG&E-19, Customer Services – Information) 8 

 Arthur Alvarez (Ex. SDG&E-22, Fleet Services) 9 

 Dale Tattersall (Ex. SDG&E-23 Real Estate, Land Services & Facility 10 

Operations) 11 

 William J. Exon (Ex. SDG&E-25, Chapter 2, Information Technology) 12 

 Lance Mueller (Ex. SDG&E-26, Cybersecurity) 13 

 Kenneth J. Deremer (Ex. SDG&E-31, Safety, Risk, and Asset Management 14 

Systems) 15 

 Alexandra Taylor (Ex. SDG&E-32, People and Culture Department) 16 

II. SUMMARY OF THE COMPANIES’ 2021 RAMP REPORTS 17 

A. RAMP Risks and RAMP Cross-Functional Factors 18 

The 2021 RAMP Reports identified 15 of the Companies’ key safety risks (six distinctly 19 

at SoCalGas, eight distinctly at SDG&E, and one shared between the Companies) as well as 20 

plans for mitigating those risks.  These risks were chosen from the Companies’ respective 2020 21 

enterprise risk registries (ERRs) and are comprised of ERR risks with a top 40% safety risk score 22 

greater than zero augmented with additional risks each Company deemed to be top priorities.  23 

The preliminary list of RAMP risks was reviewed with stakeholders during a pre-RAMP filing 24 

workshop before being finalized.  The Companies’ respective 2021 RAMP Reports, for the first 25 

time, included CFF chapters to address some of the topics previously raised by the parties that 26 

would not be considered as standalone risk chapters.  CFFs provide additional information 27 

regarding foundational, safety-related initiatives that are associated with more than one RAMP 28 

risk.  Figure RSP/GSF-1 contains a list of SoCalGas’s seven key safety risks and its seven CFFs 29 
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as well as SDG&E’s nine key safety risks and its eight CFFs.  A description of each risk and 1 

CFF is provided in Appendix F. 2 

Figure RSP/GSF-1  3 
SoCalGas and SDG&E RAMP Risks and CFFs 4 

Chapter Type SoCalGas SDG&E 
Risks Excavation Damage (Dig-In) on the Gas System 

Incident Related to the Medium-Pressure System (Excluding Dig-
in) 

Incident Related to the High-Pressure System (Excluding Dig-in) 
Incident Involving an Employee 
Incident Involving a Contractor 

Cybersecurity 
Incident Related to the Storage 
System (Excluding Dig-in) 

 

 Wildfire Involving SDG&E 
Equipment 

 Electric Infrastructure Integrity 
 Customer & Public Safety – 

Contact with Electric 
Equipment 

Cross-Functional 
Factors (CFFs) 

Safety Management System 
Foundational Technology Systems 

Emergency Preparedness and Response and Pandemic 
Workforce Planning/Qualified Workforce 

Physical Security 

Energy Resilience 
Climate Change Adaptation, 
Energy System Resilience, and 
GHG Emissions 

Asset & Records Management 
Asset Management 
Records Management  

B. Quantitative Analysis 5 

The safety risk scoring analysis, as well as the subsequent overall risk scoring analysis 6 

was performed for this GRC using a MAVF methodology – referred to by the Companies as a 7 

Risk Quantification Framework, which was developed by the Companies in compliance with the 8 

Settlement Decision.11  The MAVF methodology was used to analyze risk by estimating current 9 

 
11  D.18-12-014. 
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risk scores (pre-mitigation risk scores) and forecasting future risk scores if new activities have 1 

started and/or current activities have ceased (post-mitigation risk scores).     2 

Each of the Company’s RAMP Report includes an activity-based risk showing, meaning 3 

risk plans were addressed by describing the activities intended to mitigate them.  The 2021 4 

RAMP Reports presented information in compliance with Commission requirements and in 5 

accordance with the Companies’ respective risk frameworks and operations.  The Commission 6 

required a RSE (or risk reduction benefits) showing to “[p]resent an early stage ‘risk mitigated to 7 

cost ratio’ or related ‘risk reduction per dollar spent.’”12  Pursuant to Commission direction, the 8 

Companies developed RSE calculations in their 2021 RAMP Reports.  The RSEs provided in the 9 

RAMP Reports quantified the amount of risk reduction attributable to a mitigation in risk points 10 

rather than in hard dollar savings.   11 

The 2021 RAMP Reports used 2020 as the “baseline” year to calculate the RSE value 12 

using dollars and benefits forecast during the 2022-2024 GRC period for planned mitigations.  A 13 

2020 baseline represents the last full year of historical data and aligns with the forecast period for 14 

the TY 2024 GRC. 15 

The stakeholder review and comment phase of the Companies’ respective 2021 RAMP 16 

Reports ran from October 1, 2020,13 to December 15, 2021, with parties providing reply 17 

comments to the Safety Policy Division’s (SPD) Evaluation Report.14  During the intervening 14 18 

months, the Companies: (i) filed their respective RAMP Reports; (ii) participated in 14 meetings, 19 

including workshops and a prehearing conference; (iii) ran scenario analyses at party requests; 20 

(iv) answered informal emails seeking further explanations and/or clarifications; and (v) 21 

responded to approximately 30 sets of data requests, often including multiple questions and 22 

subparts thereto.   23 

 
12  Id. at 14, 33. 

13  Email sent to parties on the service lists to the following proceedings: I.19-11-010/011 (cons.), A.17-
10-007/008 (cons.), and R.20-07-013 informing the parties that the Companies would be holding a 
pre-RAMP filing workshop on October 15, 2020. 

14  CPUC, Safety Policy Division, Staff Evaluation Report on SDG&E’s and SoCalGas’s Risk 
Assessment and Mitigation Phase (RAMP) Application Reports (A.)21-05-011, (A.) 21-05-014, 
(November 5, 2021), available at https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/safety-
policy-division/reports/spd-evaluation-of-sdge-and-socalgas-2021-ramp-reports.pdf.  
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The Companies appreciate the active engagement by Commission staff and parties, 1 

including the thoughtful feedback provided during the workshops and via formal and informal 2 

comments.  The Companies are committed to continuing to improve the effectiveness of their 3 

RAMP risk analyses, and the engagement of Commission staff and parties is an important factor 4 

in achieving that objective.  Aligning with SPD’s recommendation,15 the Companies provide an 5 

overview within this testimony describing where and how the Companies have addressed SPD 6 

and party recommendations in the TY 2024 GRC.  Please reference Appendix B for a 7 

comprehensive table of stakeholder recommendations and the Company’s responses.  8 

C. Compliance with the Settlement Decision  9 

In their 2021 RAMP Reports,16 the Companies described how their 2021 RAMP Reports 10 

follow the required steps of the Settlement Decision, which are to: 11 

1. Build a MAVF; 12 

2. Identify risks for Investor-Owned Utilities’ Enterprise Risk Register; 13 

3. Assess and Rank risks for preparation of RAMP; 14 

4. Select Enterprise Risks for RAMP; and 15 

5. Analyze risk mitigations in RAMP. 16 

The 2021 RAMP Reports describe how SDG&E and SoCalGas complied with each of 17 

these steps and other requirements. 17   18 

In November 2021, the SPD issued an Evaluation Report containing recommendations 19 

that could be made to the Companies’ RAMP presentation prior to being integrated into the TY 20 

2024 GRC.  Examples of SPD and party recommendations include eliminating the Stakeholder 21 

Satisfaction attribute from the MAVF, allocating cross functional foundational costs, increasing 22 

the number of tranches used, and adjusting the baseline for costs from 2020 to 2023.  On March 23 

30, 2022, Commissioner Houck issued a ruling directing the Companies to incorporate certain 24 

 
15  Id. at 14. 

16  A.21-05-011 and A.21-05-014, Risk Assessment Mitigation Phase (SCG/SDG&E-RAMP-A) 
Overview and Approach (May 17, 2021) at SCG/SDG&E-RAMP-A-3 to A-6. 

17  D.18-12-014 at 33-35.   
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identified SPD recommendations into their TY 2024 GRC applications.18  As discussed in detail 1 

below, the Companies believe the RAMP filing and the adjustments made to address SPD’s 2 

recommendations result in a TY 2024 GRC that meets the requirements of the Settlement 3 

Decision as well as the Commissioner’s Ruling. 4 

III. THE COMPANIES’ PROCESS FOR INCORPORATING RAMP INTO THE 5 
TEST YEAR 2024 GRC 6 

To integrate the RAMP process into this GRC, SoCalGas and SDG&E translated the risk 7 

mitigations and CFF initiatives, updated the activities as applicable, and performed quantitative 8 

analysis, and incorporated party feedback from the RAMP proceeding.  In their respective TY 9 

2024 GRC applications, the Companies have included specific requests related to the activities 10 

presented in their respective 2021 RAMP Reports.  To incorporate the RAMP mitigation 11 

activities into their GRCs, the Companies took the following steps: 12 

1. Developed a RAMP based mitigation portfolio as part of the TY 2024 GRC; 13 

2. Incorporated the specific requests into the witnesses’ GRC forecasts; and 14 

3. Developed a roadmap for RAMP to GRC Integration.  15 

Each step is discussed in further detail below. 16 

A. Develop a RAMP Based Mitigation Portfolio as Part of the TY 2024 GRC 17 

1. Revise the Multi-Attribute Value Framework as Part of the GRC 18 
Based Mitigation Analyses  19 

As described in the 2021 RAMP Reports and as discussed during RAMP workshops, the 20 

MAVF used as part of the Companies’ analyses in their respective 2021 RAMP Reports was 21 

comprised of four main attributes: Safety, Reliability, Financial, and Stakeholder Satisfaction; 22 

three Health and Safety Index sub-attributes: Fatality, Serious Injury, and Acres Burned;19 and 23 

four Reliability Index sub-attributes: Gas Curtailment, Meters Loss of Service, Electric Outage 24 

 
18  RAMP Proceeding (A.21-05-011/-014 (cons.)), Assigned Commissioner’s Ruling Directing Sempra 

Utilities to Incorporate Staff Recommendations on Their Risk Assessment and Mitigation Phase in 
the Upcoming 2024 General Rate Case Applications (March 30, 2022).  

19  The Acres Burned sub-attribute is specific to SDG&E’s MAVF. 
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Counts, and Electric Outage Duration.20  The MAVF attributes, weighing, units and ranges used 1 

in the 2021 RAMP were used in the TY 2024 GRC analyses except as follows:    2 

Change from RAMP:  Based on recommendations from stakeholders and SPD, the 3 

Companies removed the Stakeholder Satisfaction attribute and reallocated the two percent 4 

weighing factor to the Financial attribute. See (Appendix C). 5 

Impact of this change:  The impact of this change on a mitigation is non-linear and 6 

depends upon both the weighed contribution of the Stakeholder Satisfaction attribute – which has 7 

been removed – and the weighed contribution of the Financial attribute – which has been 8 

increased by two percent.  All ranges for the other attributes remain the same.   9 

Change from RAMP:  Based on recommendations from stakeholders, and applicable only 10 

to SDG&E’s Wildfire risk assessment, SDG&E evaluated the applicability of using a gamma 11 

distribution (as was used in the 2021 RAMP) and decided to use a Generalized Pareto 12 

Distribution (GPD) for analysis in the TY 2024 GRC.  GPD is a type of Power Law distribution 13 

and was selected based on its fit for SDG&E’s historical wildfire data.  SDG&E will continue to 14 

refine the use of GPD for predictive modeling and periodically reevaluate this position when new 15 

data, additional guidance, and/or other recommendations are received. 16 

Impact of this change: The adoption of the GPD only impacts the baseline risk score of 17 

the wildfire risk and the RSE values of the wildfire risk mitigations.  Using the GPD model 18 

improves SDG&E’s ability to capture catastrophic wildfire risks related to climate change and 19 

provides an improved fit for historical events.  SDG&E will continue to refine its adoption for 20 

predictive modeling and consider recommendations. 21 

2. Identify the Mitigations in the RAMP Report that Should be 22 
Evaluated for Inclusion in the GRC, Including the Identification of 23 
Applicable Tranches 24 

Each Company's RAMP to GRC integration process included evaluating each of the 25 

planned mitigations discussed in the 2021 RAMP Reports for inclusion in their TY 2024 GRCs.  26 

This included evaluating if and how the scope and/or schedule of the planned project may have 27 

changed during the 12-18 months since its initial consideration and inclusion in the 2021 RAMP 28 

Reports, and if and how the mitigation could be evaluated at a different tranche level. 29 

 
20  The Electric Outage Count and Electric Outage Duration sub-attributes are specific to SDG&E’s 

MAVF. 
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Change from RAMP:  Based on recommendations from stakeholders, the Companies 1 

reviewed the level of tranching used in the 2021 RAMP Reports for each risk and each 2 

mitigation to identify which mitigations could be evaluated at a different, more granular, or 3 

combined tranche level.  The mapping tables in Appendix E inform the GRC tranche for each 4 

risk mitigation.   5 

With respect to incorporating additional tranche granularity as part of the risk analyses 6 

performed in the GRC, the Companies incorporated 31 additional levels of tranche granularity 7 

across 11 of the Companies’ 15 key risks.   8 

 SDG&E - Wildfire risk: Five additional tranche levels were included for the 9 

PSPS Tier 3 HFTD and for Tier 2 HFTD analyses: Standby Power Program, 10 

Generator Grant Program, Generator Assistance Program, Resilience Program 11 

Microgrid, and PSPS Sectionalizing. 12 

 SDG&E & SoCalGas – High Pressure Incidents: Two additional tranche levels 13 

were included: Transmission – Supply Line and Transmission – Facilities. 14 

 SDG&E & SoCalGas – Medium Pressure Incidents: Ten additional tranche 15 

levels were included: Supply Line, Main: Steel, Main: Plastic, Service: Steel, 16 

Service: Plastic, Main: Steel & Plastic, Service: Steel & Plastic, Steel: Main & 17 

Service, Plastic: Main & Service, and Meter and Beyond. 18 

 SDG&E – Electric Infrastructure Integrity: Four additional tranche levels 19 

were included: OH Distribution, UG Distribution, Substation, and 20 

Manhole/Handhole. 21 

 SoCalGas – Storage: Three additional tranche levels were included: 22 

Aboveground Piping, Aboveground Facilities, and Underground Components.  23 

 SDG&E & SoCalGas – Employee Incident and Contractor Incident: Two 24 

additional tranche levels were included: Vehicle Incident and Non-Vehicle 25 

Incident. 26 

SoCalGas and SDG&E respectively have approximately 120 and 150 mitigations with 27 

calculated RSE values, of which over  half were calculated at one of the additional levels of 28 

tranche granularity.  29 

Impact of this change: Providing more granular tranches gives both the Companies and 30 

the Commission insight as to which tranche offers greater potential for risk reduction and 31 
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captures the risk profiles related to mitigations employed to reduce risks.  Also, aligning each 1 

mitigation with its appropriate risk profile or tranche allows for better RSE and risk reduction 2 

calculations.  In their respective RAMP Reports, the Companies calculated RSEs and risk 3 

reductions based on an overall system risk profile.  However, where applicable, the GRC shows 4 

RSE and risk reductions based on the tranche in which the mitigation is determined to reduce 5 

risks.   6 

3. Recalibrate Baseline Year and Historical Data  7 

At the recommendation of SPD and other parties, the Companies have recalibrated the 8 

baseline year for risk reduction and RSE calculations and have also updated the historical years 9 

from which data was used to reflect relative Likelihood of Risk Event (LoRE) and Consequence 10 

of Risk Event (CoRE) values.  11 

Changes from RAMP: Based on stakeholder feedback, the pre-mitigated risk scores used 12 

to determine RSE and risk reduction values were calculated using an end of 2023 baseline versus 13 

using the 2020 baseline used in the 2021 RAMP.  The 2023 baseline risk profiles were 14 

forecasted from the last known point of 2021 based on which specific activities permanently 15 

reduce risk versus counteract the ongoing increase in risk due to operation of the system and its 16 

components.  17 

Impact of this change: Recalibrating the baseline impacts the pre-mitigated risk score for 18 

each risk and the RSE and risk reduction values for each mitigation.  Additionally, this change 19 

provides a forecast as to what profile of risk is to be expected before mitigations take effect, and 20 

how much risk reduction is expected for the test year of 2024. 21 

Change from RAMP:  Where applicable, the Companies updated the historic data used to 22 

calculate the LoRE and CoRE values, e.g., the GRC analysis could use a 2017-2021 five-year 23 

historic range of data compared to the RAMP analysis using a 2016-2020 five-year historic range 24 

of data.  25 

Impact of this change: Recalibrating the historic data impacts the pre-mitigated risk score 26 

for each risk and the RSE and risk reduction values for each mitigation.  Additionally, this 27 

change provides a forecast as to what profile of risk is to be expected before mitigations take 28 

effect, and how much risk reduction is expected for the test year of 2024.  29 
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4. Calculate RSE Values for Mitigations 1 

The Companies reviewed all current and newly planned activities to evaluate the 2 

usefulness and ability to calculate an RSE value.  The Companies calculated an RSE for each 3 

mitigation at the identified tranche level, where feasible.  In addition, the Companies developed 4 

both pre- and post-mitigation LoRE and CoRE values for all tranches, as reflected in the 5 

Companies’ response to SPD’s recommendation.21   6 

a. Changes in the Calculations of RSE Values 7 

The Companies implemented the following RAMP to GRC changes regarding the 8 

calculation of RSE values: 9 

 Based on stakeholder recommendations, the RSE values in the GRC were 10 

calculated using 2023 as the baseline year versus the Companies’ initial plan of 11 

using 2021 as the baseline year.  12 

 Based on stakeholder recommendations, the risk reduction and RSE of many 13 

mitigations were calculated relative to tranche level pre-mitigation CoRE and 14 

LoRE values and not, as was the method in the 2021 RAMP Reports, relative to 15 

the risk’s system level pre-mitigation CoRE and LoRE values.  16 

 Based on stakeholder recommendations, the Companies identified which RSE 17 

values represent an incremental decrease to the pre-mitigation risk score 18 

associated with performing the mitigation and which RSE values represent an 19 

incremental increase to the pre-mitigation risk score associated with not 20 

performing the mitigation.  As discussed during the RAMP workshops, the 21 

Companies calculated and presented all RSE values as absolute values for 22 

readability purposes.  Stakeholders communicated that this approach created the 23 

unintended interpretation that all mitigations result in incremental risk reductions 24 

when in fact some mitigations are implemented to maintain existing risk levels 25 

and a reduction of the activity would result in increased risk.  26 

 
21  California Public Utilities Commission, Safety Policy Division Staff Evaluation Report on SDG&E’s 

& SoCalGas’ RAMP Application Reports (A.) 21-05-11, (A.) 21-05-014, at 10, available at 
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/safety-policy-division/reports/spd-
evaluation-of-sdge-and-socalgas-2021-ramp-reports.pdf; see also Appendix B, Stakeholder Feedback 
and Companies Responses.   
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 Based on recommendations from stakeholders, the Companies reviewed and 1 

modified the “%,%,%” method of calculating an RSE value such that no 2 

effectiveness % value exceeds 100%. 3 

b. Results of RSE Risk Analysis Evaluations 4 

The Companies’ RAMP portfolios for the TY 2024 GRC contain approximately 380 total 5 

O&M and Capital risk mitigations: 150 for SoCalGas and 230 for SDG&E.22  Below is a 6 

summary of the five possible outcomes of the RSE risk analysis evaluation presented in this 7 

GRC.  8 

i. Risk Mitigations with an RSE Value 9 

Approximately 120 risk mitigations for SoCalGas and approximately 150 risk mitigations 10 

for SDG&E have calculated RSE values reflecting the results of a quantitative analysis of 11 

forecast cost and incremental risk reduction occurring in 2024 relative to an end of 2023 baseline 12 

year.  Note that in most cases a single RSE value was calculated for a mitigation that had both 13 

O&M and capital dollars, with the RSE calculation using the sum of those dollars. 14 

ii. Risk mitigations with a “0” RSE Value: Foundational 15 
Activities 16 

Similar to the process undertaken for the 2021 RAMP Reports, both Companies’ RSE 17 

evaluations included the reasonableness of calculating an RSE value for activities that are 18 

considered foundational and/or meeting certain mandatory criteria.  The majority of the 19 

mitigations in the 2021 RAMP Reports that met these criteria were similarly classified in the TY 20 

2024 GRC, meaning that the Companies were unable to perform an RSE due to the activity 21 

being foundational or meeting certain mandatory criteria.  Within the tables, a “0” is provided as 22 

the RSE value for these mitigations, with a note informing that an RSE value was not calculated 23 

for this activity. 24 

iii. Risk Mitigation with “0” RSE Value: Capital Projects 25 
with No Dollars in 2024 26 

Some RAMP risk mitigating activities may have forecasted capital dollars in 2022 and/or 27 

2023 but not in 2024.  Thus, the calculated RSE value using a 2023 baseline year is zero for 28 

 
22  These numbers do not include CFF activities. 
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these mitigations.  Within the various tables, a “0” is provided as the RSE value for these 1 

mitigations, with a note informing that an RSE value was not calculated for this activity. 2 

iv. Risk Mitigations with Multiple RSE Values 3 

The Companies’ witnesses present their forecasts by “workpaper,” which is one or most 4 

cost centers for O&M and by budget code for capital.  In many instances, the forecast dollars for 5 

a given workpaper are equivalent to the forecast dollars at the RAMP mitigation tranche level, 6 

i.e., an RSE is calculated for the total dollars in the workpaper.  However, there are instances, 7 

such as within the Companies’ Gas Distribution witness area, when the risk analysis for the 8 

dollars within a single workpaper occurred at a more granular, tranche levels.  In other words, 9 

there were multiple activities and/or tranches within one workpaper.  In these instances, an RSE 10 

is calculated at each tranche level but not at the total workpaper level.  The tranche level RSE 11 

values are available in the workpapers for each of these instances.  Within the various tables, a 12 

dash "-" is provided as the RSE value for these mitigations, with a note that tranche level RSE 13 

values are available in the workpaper for these activities.   14 

v. Cross-Functional Factors 15 

As mentioned above, activities classified as CFFs do not directly address any one risk but 16 

rather provide direct or indirect benefits across multiple risks or multiple risk mitigations.  The 17 

Companies did not calculate an RSE for any specific CFF activity and enter a “0” with a note 18 

informing that an RSE was not calculated for this activity.  As discussed further below, the 19 

Companies allocated the forecast dollars for CFF classified RAMP activities across the RAMP 20 

mitigations benefiting risks.  Appendix D contains a table with RSE values calculated including 21 

CFF dollars.   22 

5. Consideration of RSE Values  23 

The Companies reviewed the RSEs in preparing their TY 2024 GRCs.  As stated in the 24 

2021 RAMP Reports, RSEs do have value, but should be considered as a single data point, rather 25 

than the sole source for risk-informed decision-making.23  Conceptually, RSEs can be useful 26 

tools to assist in decision-making, and SoCalGas and SDG&E support their use and refinement.  27 

 
23  See A.21-05-011 and A.21-05-014 (cons.), Risk Assessment Mitigation Phase (RAMP-C) Risk 

Quantification Framework and Risk Spend Efficiency (May 17, 2021) at RAMP-C-35 to  
RAMP-C-39.  
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The Companies believe, however, that no matter the quantification methodology employed, 1 

judgment and expertise must be utilized when making decisions.  Interpretation of the results of a 2 

quantification model are just as, if not more, valuable than the model outputs themselves.  In 3 

addition, a calculation or single value cannot replace prudent and reasonable risk policies and 4 

practices, but rather is an additional tool to be used in that process.  Since first introduced by the 5 

Commission, RSEs have had and continue to have critical limitations.  RSEs remain a data point 6 

for utilities to consider, but not the deciding factor for mitigation selection.24     7 

6. Identify Each RAMP Mitigation and Associated Funding Request as 8 
Part of the Applicable Witness Testimony and Workpaper  9 

The mitigations in the Companies’ respective 2021 RAMP Reports are discussed relative 10 

to how they mitigate one or more key safety risks.  In contrast, the Companies’ TY 2024 GRCs 11 

were prepared, and the funding requests are set forth by the witnesses in various business units.  12 

A RAMP risk and the associated mitigations may have a direct relationship with a witness area.  13 

For example, funds for the mitigations in SoCalGas’s Cybersecurity risk chapter are requested 14 

specifically in SoCalGas’s Cybersecurity witness area testimony and workpapers.  However, 15 

other RAMP risks may have mitigations corresponding with funding requested in one or more 16 

witness areas.  For example, the funding requests for mitigations in SDG&E’s Medium Pressure 17 

Incident risk are contained in the testimony and workpapers for four different witness areas: (i) 18 

SDG&E’s Electric Distribution – Capital (Ex. SDG&E-11), (ii) SDG&E’s Gas Integrity 19 

Management Programs (Ex. SDG&E-09), (iii) SDG&E’s Customer Service – Office Operations 20 

(Ex. SDG&E-18), and (iv) SDG&E’s Customer Service – Information (Ex. SDG&E-19). 21 

The requested funding for RAMP activities in the TY 2024 GRC may differ from what 22 

was presented in the 2021 RAMP Reports, for several reasons.  First, the 2021 RAMP Reports 23 

utilized a 2020 Base Year (BY), presented proposed activities in ranges of dollars, and did not 24 

request funding.  In contrast, the TY 2024 GRCs utilize a 2021 BY and seeks Commission 25 

approval for a specific, more refined funding (rather than a range).  Second, GRC witnesses 26 

 
24  See California Public Utilities Commission, Risk and Safety Aspects of Risk Assessment Mitigation 

Phase Report of Pacific Gas & Electric Company [PG&E] Investigation 17-11-003 (March 30, 2018) 
at 35 (In their review of PG&E’s RSE methodology, the Safety and Enforcement Division [SED] 
agreed that RSEs were not the only factor for consideration in selecting mitigations.), available at 
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/safety-policy-
division/reports/sed_ramp_evaluation_pge_033018a.pdf.   
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revisited the cost estimates developed in the 2021 RAMP Reports in light of the new, more 1 

recent, or additional information (since the RAMP Reports were filed in May 2021 and 2 

developed prior to that date, i.e., 12-18 months prior to the TY 24 GRC filing).  Either or both 3 

changes could have initiated a re-evaluation of incremental risk mitigation forecasts, either 4 

upward or downward, resulting in the GRC witnesses utilizing more recent cost estimates in 5 

their GRC forecasts.  Third, in some cases, while developing the GRC forecast of activities and 6 

costs since the submission of the 2021 RAMP Reports, the Companies became aware of either 7 

new risk mitigation opportunities, or changes in scope or schedule of risk mitigation 8 

opportunities identified in the 2021 RAMP Reports.  The GRC witnesses included those 9 

modified risk mitigation efforts into their GRC requests.  Fourth, the 2021 RAMP Reports 10 

contained some distinctly identified activities that when reviewed with witnesses (during step 2 11 

above) were rescoped to be a single funding request to better align with the GRC format.  Lastly, 12 

as also mentioned above, the 2021 RAMP Reports presented mitigation activities which are 13 

outside the jurisdiction of the Commission, in order to show complete mitigation plans for the 14 

identified risks.  Such items are not, however, included in GRCs. 15 

7. Compliance with Commissioner Houck’s March 30, 2022 Ruling 16 

The above sections discuss how the Companies calculated RSE values using a 2023 17 

baseline, the removal of the Stakeholder Satisfaction attribute for the GRC MAVF, how the 18 

Companies are calculating pre-mitigation risk scores at a tranche level, and the Companies’ 19 

increase in the granularity of tranches where applicable.  The Companies will also streamline 20 

access to RSE workpapers for parties to the proceeding.25  In addition to the above commitments, 21 

which the Companies also stated in comments on SPD’s Report,26 the Companies have 22 

calculated additional RSE values consistent with the Commissioner Ruling, as set forth below. 23 

 
25  The RSE workpapers will be available to parties upon request, in accordance with Commission 

procedures, via the Companies’ newly established GRC discovery portal.  

26  See generally A.21-05-011/-014; SoCalGas and SDG&E’s Opening and Reply Comments on SPD’s 
Evaluation of the Companies’ RAMP Reports (filed on Dec. 6, 2021 and Dec. 15, 2021, respectively).  
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c. Calculate RSE Values with an Allocation of the Requested 1 
Dollars for CFF Activities  2 

The Commissioner Ruling required the Companies to incorporate certain SPD 3 

recommendations regarding RSE calculations on foundational activities, consistent with their 4 

comments on SPD’s Report.27  The Companies’ comments referenced assessing the feasibility of 5 

calculating RSEs for the CFF activities identified in the Companies’ 2021 RAMP Reports for the 6 

TY 2024 GRC.28  In the 2021 RAMP Reports, the Companies identified risks that benefited the 7 

most from each CFF’s activities.  For example, where applicable, the CFF chapters noted 8 

supported risk chapters under Section III: Associated Risk Events.  The Companies used this 9 

“benefiting risks-to-CFF” relation as the starting point to allocate CFF dollars to supported risk 10 

activities.  The Companies first allocated the CFF dollars to each benefiting risk based on the 11 

proportional total dollar forecast of each risk chapter, and then allocated those dollars across the 12 

risk’s mitigating activities based on the proportional dollar forecast of each mitigation.  This 13 

approach was used for all CFF O&M and capital dollars, i.e., the RSEs that include an allocation 14 

of CFF requested dollars collectively include both O&M and capital dollars for all the CFF.  15 

Appendix D-2 contains a list of mitigations sorted by RSE value, with the RSE value containing 16 

an allocation of CFF dollars.  17 

d. Calculate RSEs for the 2025-2027 Post-Test Year Period 18 

The Company will apply their proposed post-test year mechanism, addressed in the Post-19 

Test Year Ratemaking testimony of Khai Nguyen (Ex. SCG-40) and Melanie E. Hancock (Ex. 20 

SDG&E-45), to calculate RSE values in the post-test year period.  For programs which Mr. 21 

Nguyen and Ms. Hancock are proposing capital exceptions in the post-test years, the Companies 22 

will use those forecasts to calculate RSEs in the post-test years.  These RSEs will be included in 23 

supplemental testimony the Companies submit within eight weeks of filing their GRC 24 

Applications as required by the Commissioner Ruling.     25 

 
27  Commissioner Ruling at 2.   

28  A.21-05-011/-014; SoCalGas and SDG&E’s Opening Comments on SPD’s Evaluation of the 
Companies’ RAMP Reports (Dec. 6, 2021) at 23.   
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B. Incorporation of the RAMP Forecast into the GRC Request 1 

1. Example Presentations 2 

a. RAMP by Risk and CFF 3 

The testimony for each witness sponsoring RAMP related activities includes a section 4 

titled “RAMP Integration.”  For most witnesses, but not all, this is typically in Section II of their 5 

testimony.  Within this section, each GRC witness presents tables illustrating the request as it 6 

relates to RAMP.  The above-described RAMP categories are included in these tables.  A sample 7 

of an O&M RAMP table from the SoCalGas Gas Distribution testimony of Mario A. Aguirre 8 

(Ex. SCG-04) is provided below.  This table contains the total RAMP related dollars by RAMP 9 

Risk and/or CFF. 10 

Sample Table RSP/GSF-1:  11 
RAMP O&M Dollars ($2021) by RAMP Risk and CFF 12 

 13 

SoCalGas Distribution 

BY 2021 
Embedded 
Costs ($000) 

TY 2024 
Total ($000) 

TY 2024 
Estimated 
Incremental 
($000) 

RAMP Report Chapter       
SCG-Risk-2 Excavation Damage (Dig-In) 
on the Gas System 19,757 22,023 2,266 
SCG-Risk-3 Incident Related to the 
Medium Pressure System 59,233 49,663 -9,570 
SCG-Risk-5 Incident Involving an 
Employee 111 111 0 

Sub-Total 79,101 71,797 -7,304 
RAMP Report Cross-Functional Factor 
(CFF) Chapter    
SCG-CFF-1 Asset and Records 
Management 0 250 250 

Sub-Total 0 250 250 
Total RAMP O&M Costs 79,101 72,047 -7,054 

The above table shows that Mr. Aguirre is sponsoring costs related to three SoCalGas 14 

risks (Excavation Damage, Medium Pressure, and Employee Incidents) and one CFF (Asset and 15 

Records Management) provided in SoCalGas’s 2021 RAMP Report.  For each applicable RAMP 16 

chapter, Mr. Aguirre presents the 2021 embedded historical costs, the TY 2024 incremental, and 17 
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the total forecasted costs requested in 2024 (i.e., a summation of the 2021 embedded historical 1 

and the incremental 2024 costs). 2 

The capital RAMP tables included in the GRC witnesses’ testimony provide similar 3 

information.  Below is a sample of a capital RAMP table from the SDG&E Gas Distribution 4 

testimony of L. Patrick Kinsella (Ex. SDG&E-04). 5 

Sample Table RSP/GSF-2: 6 
RAMP Capital Dollars (In 2021 $) by RAMP Risk and CFF 7 

 
SDG&E GAS 
DISTRIBUTION 

2022 
Estimated 
RAMP Total 
(000s)  

2023 
Estimated 
RAMP Total 
(000s)  

2024 
Estimated 
RAMP Total 
(000s)  

2022-2024 
Estimated 
RAMP Total 
(000s)  

RAMP Risk Chapter          
SDG&E-Risk-3 Incident 
Related to the High-Pressure 
System (Excluding Dig-in)  

2,192 1,891 0 4,083 

SDG&E-Risk-7 Excavation 
Damage (Dig-In) on the Gas 
System  

225 225 225 675 

SDG&E-Risk-9 Incident 
Related to the Medium 
Pressure System (Excluding 
Dig-in)  

46,695 51,344 51,902 150,166 

          Sub-total  49,337 53,460 52,127 154,924 
          

RAMP Cross-Functional 
Factor (CFF) Chapter  

        

SDG&E-CFF-6 Records 
Management  

1,298 1,395 1,385 4,078 

          Sub-total  1,298 1,395 1,385 4,078 
          

Total RAMP Capital Costs  50,410 54,855 53,512 159,002 
 

Similar to the sample O&M RAMP table, the sample capital RAMP table illustrated 8 

above presents the witness’s applicable RAMP dollars by risk and CFF.  In this case, Mr. 9 

Kinsella is sponsoring costs related to the SDG&E RAMP risks of High Pressure, Excavation 10 

Damage, and Medium Pressure Incidents, and the Records Management CFF.  The sample 11 

capital table includes the funding request for each of the GRC forecast years (2022-2024) and the 12 

total for that three-year period.   13 
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b. RAMP by Activity 1 

The testimony for each witness sponsoring RAMP related activities also includes a table 2 

with the RAMP ID, activity name, and description for each RAMP activity with a funding 3 

request and a table with the requested RAMP dollars sorted by workpaper, including GRC RSE 4 

values.  Table RSP/GSF-3 is a sample of the former and Table RSP/GSF-4 is a sample of the 5 

latter, both from the Electric Distribution Capital testimony of Oliva Reyes (Ex. SDG&E-11).  6 

Each witness testimony sponsoring RAMP dollars contains a similar table.  7 

Sample Table RSP/GSF-3 8 
Summary of RAMP and CFF Activities 9 

 10 
RAMP ID  Activity   Description  

SDG&E-Risk-2-
C01  

Overhead Public Safety 
(OPS) Program  

This program involves proactively replacing high-risk 
overhead (OH) conductors prone to wire down events 
measured as tracked by failure rates, historic wire down 
events, CMP records and lack of protection (fuse or 
advanced) that are in proximity to the public (schools, 
freeways, high profile areas) that could put the public at 
risk of energized contact.   

SDG&E-Risk-2-
C02  

GO165 Pole 
Replacement 
Reinforcement  

This program involves pole replacements after 
identifying compromised poles from pole intrusive 
inspections complying to GO 165.  

SDG&E-Risk-2-
C03  

4kV Modernization 
Program – Distribution  

This program involves converting remaining OH 4kV 
infrastructure in SDG&E’s service territory to 12kV 
infrastructure. These conversions will address both the 
safety and reliability issues associated with 4kV circuits 
being relatively more susceptible than 12kV circuits to 
wire down events   

SDG&E-Risk-2-
C04  

Distribution Overhead 
Switch Replacement 
Program  

Install SCADA system, gang switches, and overhead 
hook switches.  

11 
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Sample Table RSP/GSF-4: 1 
Sponsored Capital RAMP Activities by Workpaper29 2 

 3 
ELECTRIC DISTRIBUTION   
RAMP Activity Capital Forecasts by Workpaper (In 2021 $)  

Workpaper  RAMP ID  Description  2022 
Estimated 
RAMP 
Total (000s)  

2023 
Estimated 
RAMP 
Total (000s)  

2024 
Estimated 
RAMP 
Total (000s)  

GRC 
RSE*✝  

002380.001  SDG&E-
Risk-2 - 
C10-
T1&T2  

Underground 
Cable 
Replacement 
Program – 
Proactive  

4,260 3,485 3,431 2082 

112490.001  SDG&E-
Risk-2 - 
C29  

SCADA 
Capacitors  

983 984 984 
-  

141430.001  SDG&E-
Risk-2 - 
New04  

Poway 69kV 
Substation 
Rebuild  

1,517 0 0 0  

942410.003  SDG&E-
Risk-2 - 
C26  

Power Quality 
Monitor 
Deployment 
and 
Replacement  

1,500 1,500 1,500 0 

E09010.002  SDG&E-
CFF-1 - 3  

AIMDAT 
(Data 
Analytics)  

105 132 132 0  

* An activity with a “0” RSE value did not have an RSE value calculated. 4 
✝ Please refer to the workpapers for tranche level RSE values for activities with “-“.   5 

 
29  The entries in the RSE field in Table RSP/GSF-4 reflect each of the five different situations:  

 A number: The risk analysis for this risk mitigation (Underground Cable Replacement Program – 
Proactive) was performed at a single tranche level.  

 A dash “-”: The risk analysis for this mitigation (SCADA Capacitors) was performed at multiple 
tranche levels.  The RSE at each tranche level is available in the workpaper.  

 A zero (0): A capital mitigation (Poway 69kV Substation Rebuild) with forecast dollars in 2022 
and/or 2023 but not in 2024 has a calculated RSE value of “0” when using a 2023 baseline.  

 A zero (0): A mitigation (Power Quality Monitor deployment and Replacement) classified as 
foundational does not have a calculated RSE value.  

 A zero (0): An activity for a cross-functional factor does not have a calculated RSE value.  
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2. The Settlement Decision’s Number 28: Step 3 Supplemental 1 
Analysis  2 

In compliance with the Settlement Decision, the Companies reviewed non-RAMP 3 

funding requests to identify which, if any, met the criteria associated with qualifying for a Step 3 4 

supplemental analysis, i.e., met the criteria to perform an RSE-based quantitative analysis.30  5 

Each Company identified at least one funding request that met the criteria for a Step 3 6 

supplemental analysis, however, during the data gathering phase of the analyses, the Companies 7 

determined that each request was foundational or supportive in nature, which is not conducive to 8 

quantitative analysis.  9 

E. Develop a Roadmap of the 2021 RAMP TO TY 2024 GRC Integration   10 

1. Stakeholder Recommendations and the Companies’ Response  11 

Aligning with SPD’s recommendation,31 Appendix B to this testimony contains a list 12 

compiled by the Companies of each party’s recommended change to the 2021 RAMP Reports for 13 

inclusion in the TY 2024 GRC, and the Companies’ response to those recommendations.  14 

Table RSP/GSF-5 below summarizes the recommendations from SPD and/or other 15 

stakeholders adopted by the Companies.  The complete list of recommendations and the 16 

Companies’ responses is provided in Appendix B. 17 

Table RSP/GSF-5:  18 
Stakeholder Recommendations Incorporated in the TY 2024 GRC 19 

 20 
Recommendation SCG/SDG&E Response RAMP 

Chapter 
Witness Area 

Calculate RSEs using a 
2023 baseline 

The Companies will calculate 
RSE values using a 2023 
baseline  

All risk 
chapters  

All witnesses with 
risk mitigations 

Include additional 
granularity of tranches  

The Companies included 
additional granularity of 
tranches where applicable 

All risk 
chapters 

All witnesses with 
risk mitigations 

 
30  D.18-12-014 (Settlement Decision), Attachment A (Settlement Agreement), Appendix A, at A-14 – 

A-17.  

31  California Public Utilities Commission, Safety Policy Division Staff Evaluation Report on SDG&E’s 
& SoCalGas’ RAMP Application Reports (A.) 21-05-11, (A.) 21-05-014 at 14, available at: 
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/safety-policy-division/reports/spd-
evaluation-of-sdge-and-socalgas-2021-ramp-reports.pdf. 
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Use tranche level CoRE and 
LoRE values to calculate 
pre-mitigation risk scores 

The Companies are 
calculating pre-mitigation risk 
scores at a tranche level  

All risk 
chapters 

All witnesses with 
risk mitigations 

Remove the Stakeholder 
Satisfaction attribute from 
the MAVF 

The Companies’ GRC MAVF 
does not included a 
Stakeholder Satisfaction 
attribute 

All risk 
chapters 

All witness with risk 
mitigations 

Provide improved 
transparency in and access 
to GRC workpapers for 
parties to the proceeding 

The Companies have 
implemented a party 
accessible portal  

All risk 
chapters 

N/A 

Perform wildfire risk 
analyses with a distribution 
other than Gamma 

SDG&E’s wildfire risk 
analysis in the TY 2024 GRC 
was performed using a 
Generalized Pareto 
Distribution  

Wildfire risk 
chapter 

Wildfire Mitigation 
and Vegetation 
Management 

 1 
2. Mapping and Comparison Tables  2 

Attached as appendices to this testimony are the following tables:  3 

Appendix D: Mitigations by RSE value 4 

Similar to Appendix C1 in each of the Companies’ RAMP Reports, which contains a list 5 

of mitigations sorted by RSE value, Table D.1 contains a list of RAMP risk mitigations sorted by 6 

RSE value.  This table includes the total requested dollars used in each RSE calculation, i.e., 7 

some RSE values include both O&M and Capital dollars.  Table D.2 contains a list of RAMP 8 

risk mitigations sorted by RSE values calculated with an allocation of CFF dollars.  9 

Appendix E: RAMP to GRC Mapping Tables 10 

The Companies also include “roadmap” tables informing where and how RAMP 11 

activities discussed in the 2021 RAMP Reports are (or are not) included in the TY 2024 GRC.  12 

The Tables in Appendix E provide summaries, by Company of which witnesses have capital and 13 

O&M funding requests for which risk(s) and CFF(s).  The tables also summarize the total RAMP 14 

capital and total RAMP O&M sponsored by each witness.  Workpapers for this testimony 15 

include additional “roadmaps” of where, i.e., within which witness(es) testimony and associated 16 

workpaper(s) each RAMP risk mitigation and CFF activity is located in the TY 2024 GRC.  17 

Workpapers are provided specific to capital and O&M dollars for each Company and on a risk 18 

by risk and CFF by CFF basis.  These workpapers include the estimated range of dollars for the 19 

risk mitigations and CFF activities contained in the RAMP Report, and also the RAMP and GRC 20 
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based RSE values calculated for each mitigation.  For reasons discussed above regarding the 1 

compounding impacts of incorporating the multiple RAMP to GRC integration changes, the 2 

Companies believe that in many instances comparing GRC based RSE values to the 3 

corresponding RAMP based values will provide results that may not be meaningful.   4 

IV. CONCLUSION 5 

With the Companies’ TY 2024 GRC applications, SDG&E and SoCalGas put forth a risk 6 

informed GRC.  The 2021 RAMP Reports represent an initial phase of developing the GRC 7 

specific to risk informed analyses, and this prepared testimony provides an overview of the steps 8 

taken by each Company to integrate the results of and feedback on the 2021 RAMP Reports into 9 

the GRC.  The Companies look forward to continuing to work collaboratively with Commission 10 

staff and other interested stakeholders.  11 

This concludes our prepared direct testimony. 12 

  13 
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V. WITNESS QUALIFICATIONS 1 

Scott Pearson 2 

My name is R. Scott Pearson.  My business address is 8335 Century Park Ct., San Diego, 3 

California, 92123.  My current position is Director of Risk and Compliance under the Risk 4 

Management and Compliance organization to SDG&E.  I have held various positions with the 5 

Sempra companies since 2008, including Director of the Environmental Services organization to 6 

SDG&E.  I have been in my current position at SDG&E since March 2020.   7 

I hold a Bachelor of Science Degree in Business and Management from University of 8 

Redlands and a Juris Doctor degree from University of California at Los Angeles, School of 9 

Law.    10 

I have previously testified before the Commission.  11 

Gregory Flores 12 

My name is Gregory S. Flores and my business address is 555 West 5th Street, Los 13 

Angeles, California 90013.  My current position is Director of Risk and Compliance under the 14 

Risk Management and Compliance organization at SoCalGas.  I have held various positions with 15 

the Sempra companies since 1989, including Director of Enterprise Risk Management and 16 

Compliance, Director of Audit Services, and Director of Financial Planning.  17 

I received a Bachelor’s Degree in Business Administration with an emphasis in 18 

Accounting from the University of Southern California.  19 

I have previously testified before the Commission.  20 

 21 
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APPENDIX A  

Glossary of Terms 

 

Acronym Definition  
API American Petroleum Institute 
CoRE Consequence of Risk Event 
CFF Cross-Functional Factor 
CPUC or Commission California Public Utilities Commission 
EAM Enterprise Asset Management 
EP&R Emergency Preparedness and Response 
ERR Enterprise Risk Registry  
GPD Generalized Pareto Distribution 
GRC General Rate Case 
HFTD High Threat Fire District 
ISO International Standards Organization 
LoRE Likelihood of Risk Event 
MAOP Maximum Allowable Operating Pressure 
MAVF Multi Attribute Value Function  
OE Organizational Effectiveness 
OH Overhead 
O&M Operations and Management 
OPS Overhead Public Safety Program 
OSHA Occupational Safety and Health Administration 
RAMP Risk Assessment Mitigation Phase 
RSE Risk Spend Efficiency 
SDG&E San Diego Gas and Electric 
S-MAP Safety Model Assessment Proceeding 
SME Subject Matter Expert  
SMS Safety Management System 
SoCalGas Southern California Gas Company 
SPD Safety Policy Division  
TY Test Year 
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APPENDIX B  

STAKEHOLDER FEEDBACK AND COMPANIES RESPONSES1 

 

Abbreviated Citation: Full Citation: 
SPD Evaluation Report: Safety Policy Division Staff Evaluation Report on SDG&E’s and SoCalGas’s RAMP Reports (November 5, 2021) 

 
Cal Adv. Opening Comments: Cal Advocates/Public Advocates Opening Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (December 6, 2021) 

 
Cal Adv. Reply Comments: Cal Advocates/Public Advocates Reply Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (December 15, 2021) 

 
MGRA Informal Comments: Mussey Grade Alliance Informal Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (October 22, 2021) 

 
MGRA Opening Comments: Mussey Grade Alliance Opening Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (December 6, 2021) 

 
MGRA Reply Comments: Mussey Grade Alliance Reply Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (December 15, 2021) 

 
PCF Opening Comments: Protect Our Communities Foundation Opening Comments on SPD Report and SDG&E’s and SoCalGas’s RAMP Reports (December 15, 2021) 

 
SBUA Opening Comments: Small Business Utility Advocates Opening Comments on SPD Report and SDG&E's and SoCalGas's RAMP Reports (December 6, 2021) 

 
SBUA Reply Comments: Small Business Utility Advocates Reply Comments on SPD Report and SDG&E's and SoCalGas's RAMP Reports (December 15, 2021) 

 
TURN Informal Comments: The Utility Reform Network Informal Comments on SPD Report and SDG&E's and SoCalGas's RAMP Reports (October 22, 2021) 

 
TURN Opening Comments: The Utility Reform Network Opening Comments on SPD Report and SDG&E's and SoCalGas's RAMP Reports (December 6, 2021) 

 
TURN Reply Comments: The Utility Reform Network Reply Comments on SPD Report and SDG&E's and SoCalGas's RAMP Reports (December 15, 2021 

 
UCAN Opening Comments: Utility Consumers' Action Network Opening Comments on SPD Report and SDG&E and SoCalGas's RAMP Reports (October 29, 2021) 

 
Utility Workers Opening 
Comments: 

Utility Workers Union of America, Local 132 Opening Comments on SPD Report and SDG&E and SoCalGas's RAMP Reports (December 6, 2021) 

 

 
1  The Companies have included feedback and recommendations that are relevant to the Companies’ incorporation of its 2021 RAMP 

presentation into the Test Year (TY) 2024 GRC.  The Companies did not include feedback and recommendations not directed at the 
Companies, i.e., directed at the Commission or Commission staff.  The Companies also did not include feedback and recommendations 
relevant to the Companies’ next RAMP filing and not to the TY 2024 GRC filing. 
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

Cal Adv. Opening 
Comments at 
12 

Recommends that the utilities and all other 
utilities should refrain from using a too 
“top down” approach in its risk analysis 

Enterprise Risk Management is one facet of risk management 
within SoCalGas & SDG&E.  The Companies use both a top 
down and a bottom up approach.  As mentioned in previous 
post RAMP workshops, these two processes work in 
conjunction with each other to create an improved view of risk 
across the enterprise.  

Cal Adv. Opening 
Comments at 6 

Agrees with the SPD Report’s 
recommendation that SDG&E should “re-
evaluate the use of their Gamma 
distribution model prior to filing their 
GRC,” and urges SDG&E to instead use a 
power law distribution 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses. 

Cal Adv. Opening 
Comments at 9  

Urges SDG&E to expedite its stated 
planned analysis and, if feasible, update its 
wildfire risk assessment in time for its Test 
Year (TY) 2024 GRC filing, and to 
include full documentation in TY 2024 
GRC 

SDG&E is planning to update the referenced analysis by early 
2023 using results of its upcoming climate change vulnerability 
assessment.      

Cal Adv. Opening 
Comments at 6 

SDG&E should model wildfire 
consequences utilizing a power law 
distribution to capture increasingly 
catastrophic wildfires caused by climate 
change and devise appropriate mitigations 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses.  
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

Cal Adv. Opening 
Comments at 
11  

Urges SDG&E to expedite improvements 
to its PSPS quantification framework and 
implement as many of them as possible in 
time for its TY 2024 GRC filing. 
Quantifying the impacts to discrete types 
of customers is vital to a robust and 
granular analysis of customer impacts, as 
many customer types (such as the elderly 
and disabled) are especially vulnerable to 
PSPS impacts. Usage of PSPS claims  
data would also substantially improve its 
analysis of financial losses by providing 
real-world data from previous PSPS 
events, as would improvements to the 
WiNGS model to include historical 
duration of PSPS events. 

SDG&E is currently evaluating and exploring how to include 
Access and Functional Needs customers with additional 
granularity in the WiNGS models. Additionally, WiNGS 
incorporates data on customers who have identified as medical 
baseline. 

Cal Adv. Opening 
Comments at 
11  

Urges SDG&E to expedite improvements 
to its PSPS quantification framework and 
implement as many of them as possible in 
time for its TY 2024 GRC filing. 

SDG&E has identified several areas in its PSPS impacts to 
customer modeling for improvements and is continuing to 
evaluate and explore them.  

Cal Adv. Opening 
Comments at 8  

SDG&E should expedite the update of its 
approach for estimating increased wildfire 
likelihood due to climate change for 
inclusion in its Test Year 2024 GRC filing. 

SDG&E is planning to update the referenced analysis by early 
2023 using results of its upcoming climate change vulnerability 
assessment.               

Cal Adv. Opening 
Comments at 9  

If updating the analysis in time for the TY 
2024 GRC filing is not possible, then 
SDG&E should seek permission to file 
supplemental testimony with the updated 
analysis as soon as it is ready for the same 
purpose 

SDG&E is planning to update the referenced analysis by early 
2023 using results of its upcoming climate change vulnerability 
assessment.                    
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

Cal Adv. Reply 
Comments at 2 

Measuring concentrated air pollution from 
wildfires and comparing them with 
morbidity rates in nearby communities is 
one approach that SDG&E should consider 
in measuring the impacts of wildfire 
smoke on human health. SDG&E should 
work with other agencies and public health 
experts to develop appropriate modeling 
approaches to assess the illness causing 
impacts of wildfire smoke. 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

Cal Adv. Reply 
Comments at 2 

SDG&E should work with other agencies 
to reassess its current modeling approach 
to measure the safety impacts of wildfire 
smoke on human health.  

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

Cal Adv. Reply 
Comments at 3 

Supports SPD’s recommendation that the 
correct time-period for risk assessment in 
the Utilities 2024 RAMP is the 2024-2027 
period, which is the General Rate Case 
(GRC) period under review in the 
forthcoming Test Year (TY) 2024 rate 
case due for filing on May 15, 2022. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.  
 
 
 
 
 
 
  

Cal Adv. Reply 
Comments at 5 

It is critical to recalculate RAMP RSEs 
using the same baseline risk level year 
(i.e., 2023 in this example) as the GRC 
RSEs, because this is the only way to 
meaningfully compare the two sets of 
RSEs.  

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline.   The Companies believe the 
GRC based RSE values and the RAMP based RSE values have 
different purposes - as well as being calculated using different 
MAVF elements in addition to different base years, and as such 
a comparison between the two is both inappropriate and 
potentially misleading.   
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

Cal Adv. Reply 
Comments at 2 

Supports SPD’s recommendations that the 
Utilities should recalculate the RAMP 
RSEs using 2023 as the appropriate 
baseline risk level. 

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline.   The Companies believe the 
GRC based RSE values and the RAMP based RSE values have 
different purposes - as well as being calculated using different 
MAVF elements in addition to different base years, and as such 
a comparison between the two is both inappropriate and 
potentially misleading. 
  

MGRA Informal 
Comments at 2 

Urges SDG&E to examine the 
implications of a power law distribution. 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses. 
 

MGRA Informal 
Comments at 5  

SDG&E should incorporate a power law 
distribution with an appropriate high end 
cutoff for its service area in both its 
financial loss and safety risk calculations. 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses. 
 
  

MGRA Informal 
Comments at 
42  

This risk driver/trigger should instead be 
defined: “In-service equipment failing 
with increased probability due to acute 
climates or environmental conditions” 

The Companies do not limit the equipment failure driver to 
non-climate/environmental conditions or only 
climate/environmental conditions.  The driver is potentially 
applicable to a wide range of scenarios to the degree risk can be 
quantified.  Further, it should be noted that the Companies view 
the "Natural; Forces" driver as a driver that includes risk events 
stemming from climate or environmental conditions.  

MGRA Informal 
Comments at 
43  

SDG&E provide more transparency into 
its RSE estimations and incorporate data 

SDG&E believes its workpapers provide the required level of 
transparency; SDG&E does not support including data quality 
and uncertainties into risk estimates. 
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

quality and uncertainties into its risk 
estimates 

 
  

MGRA Informal 
Comments at 
10  

Significant work has been done in this 
field since SDG&E’s reference were 
published, and more up-to-date results 
should be incorporated (impact of wildfire 
smoke on human health). 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires.  

MGRA Informal 
Comments at 
12  

Instead of 1 fatality per 20,000 acres 
burned, SDG&E should have calculated 1 
fatality per 400 acres burned. 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

MGRA Informal 
Comments at 
15  

Utilities, including SDG&E, should begin 
to consider the presence of wildfire smoke 
as an attribute that they factor into their 
determination of power shutoff thresholds. 
This should be considered a potential area 
of “coincident risks” that have the 
potential to increase the safety impact of 
power shutoff. 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

MGRA Informal 
Comments at 
17  

For the time being, estimates based on a 
“fatalities per acre burned” methodology 
using values from a range of recent studies 
will allow safety risk from wildfire smoke 
to be incorporated into MAVF 
calculations. Sensitivity analyses should 
use the full range of values currently 
considered plausible by the most recent 
academic work. 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

MGRA Informal 
Comments at 
18  

As an interim measure, SDG&E should 
compute “Fatalities per Acre Burned”, 
using measured and calculated public 
health effects from wildfire and wildfire 
sizes, using a range of values for fatalities 
and hospitalizations supported by recent 
studies 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

MGRA Informal 
Comments at 
18  

The correct long-term approach may be to 
include smoke plume effects along with 
fire spread simulations. SDG&E should 
inquire whether Technosylva or other 
vendors can incorporate plume spread 
along with population impacts 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

MGRA Informal 
Comments at 5  

SDG&E should consult with public health 
experts and academics in order to choose 
more appropriate references for public 
health effects from wildfire smoke 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires. 

MGRA Informal 
Comments at 
24  

MGRA has urged utilities to collect and to 
incorporate damage data obtained during 
post de-energization inspections. Even 
though the proper incorporation of damage 
data is a work in progress, SDG&E should 
still be using ignition and damage data to 
inform its risk estimations and circuit 
prioritization 

WiNGS Ops is currently addressing this concern (SDG&E's 
2022 Wildfire Mitigation Plan, Section 4.5.1.8) and WiNGS 
Planning is evaluating and exploring this input. 
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

MGRA Informal 
Comments at 
38  

All impacts from power shutoff should be 
investigated and incorporated into the 
MAVF 

SDG&E's MAVF used in the 2021 RAMP and in the TY 2024 
were developed in accordance with the Settlement Decision 
guidelines and include impacts of power shutoffs in a manner 
SDG&E believes complies with the Settlement Decision.  In 
addition, this recommendation was included under a section 
header: Value of Statistical Life, and this topic is a scoped issue 
in the ongoing S-MAP proceeding, of which SDG&E is a 
participant.   

MGRA Informal 
Comments at 
40  

SDG&E should list other potential PSPS 
risks and either quantify them or show 
why they are expected to be de minimis 
compared to the communication tower 
proxy that it has used 

SDG&E's identification and discussion of risks and evaluation 
of those risks is consistent with the Settlement Decision and 
includes data SDG&E believes is most applicable.  

MGRA Informal 
Comments at 
42  

SDG&E should incorporate wind as a 
cross-functional factor that affects both 
wildfire ignitions and wires down 

While wind is a contributing factor to equipment failures and 
wire down events, which could result in ignitions, SDG&E does 
not believe that wind standing alone should be viewed as a 
cross-functional factor. SDG&E addresses wind impacts, and 
particularly high-speed winds through mitigation initiatives 
such as falling conductor protection. Additionally, SDG&E's 
WiNGS Ops model is currently exploring methods to 
incorporate wind impacts with respect to PSPS operations and 
ignition risk. (SDG&E's 2022 Wildfire Mitigation Plan, Section 
4.5.1.8)   

MGRA Informal 
Comments at 
36  

SDG&E should work with local fire 
agencies to identify single-egress 
communities that may be particularly 
vulnerable to ignitions blocking the egress. 
These considerations should be used for 
both hardening prioritization and shutoff 
threshold 

A preliminary egress Model is anticipated to be ready by the 
end of 2022.  See items regarding egress initiatives in Table 
7-1: SDG&E’s Near-Term Strategy and Goals by WMP 
Category in SDG&E's 2022 Wildfire Mitigation Plan Update.  
In addition, an Energy Safety workshop on egress is planned to 
be held in August of 2022.  

MGRA Informal 
Comments at 
43  

Ranges of values should be incorporated 
into SDG&E risk estimations to represent 
uncertainties 

The Company's RSE values are calculated based on a discrete 
set of data.  Parties have the ability within the provided RSE 
workpapers to perform scenario analysis.  
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

MGRA Informal 
Comments at 
36  

SDG&E should provide analysis of future 
technologies such as “Falling Conductor 
Protection, Sensitive Ground Fault 
Protection, and Sensitive Profile Settings” 
in conjunction with covered conductor, as 
a potential alternative to undergrounding 

SDG&E believes this request is outside the scope of the GRC. 
The purpose of the GRC is to request and justify funds for 
programs the Company believes are the most appropriate to 
implement.  

MGRA Informal 
Comments at 
13  

Another consideration that needs to be 
considered by utilities is the effect of 
wildfire smoke on power shutoff (PSPS). 

SDG&E's inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model any impacts of smoke from wildfires.  

MGRA Informal 
Comments at 
12  

Since SDG&E has presented a method in 
its RAMP, however, it would be useful to 
compare this calculation on an apples-to-
apples basis with more current results in 
order to determine whether the SDG&E 
calculation is providing useful risk 
information 

SDG&E interprets this recommendation as a request for 
SDG&E to compare results of SDG&E's smoke risk analysis 
model with results of other smoke risk models proposed by 
MGRA.  SDG&E's GRC risk analyses use models and data the 
Company believes is most appropriate.  Comparing the 
Company's modeling results with results of models not used by 
the Company is outside the requirements of the Settlement 
Decision.   

MGRA Informal 
Comments at 
13  

A more accurate method should be used 
for risk calculations. Ideally, smoke plume 
calculations and population health impacts 
could be incorporated into fire spread 
modeling since these models already 
incorporate meteorological data. 

SDG&E inclusion of an acres burned sub-attribute was a first 
attempt to model the impacts of smoke risks.  SDG&E used this 
same sub-attribute as part of its TY 2024 GRC MAVF and 
continues to evaluate how to improve methods to model the 
impacts of wildfire smoke consequences for future applications.  
SDG&E continues to explore appropriate data inputs to 
understand and model the impacts of wildfire smoke.   
  

MGRA Informal 
Comments at 
23  

OEIS will be facilitating coordination 
between utilities regarding covered 
conductor, and the utilities will be 
providing more detailed information about 
its cost and effectiveness. This additional 

SDG&E is engaged with joint IOU testing in addition to 
independent testing to evaluate the effectiveness of CC. 
Depending on test results, SDG&E will incorporate. Data from 
those tests is not available in time to be used in SDG&E's TY 
2024 GRC. 
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

information needs to be incorporated into 
SDG&E’s GRC. 

MGRA Informal 
Comments at 
36  

Conclusions from this year’s OEIS-
facilitated workshops regarding covered 
conductor should be incorporated into 
SDG&E’s GRC filing, including changes 
to cost and effectiveness estimates for 
covered conductor 

The OEIS facilitated coordination between the utilities includes 
joint IOU testing to evaluate the effectiveness of covered 
conductor.  Data from those tests was not available in time to be 
used in SDG&E's TY 2024 GRC.                                                   

MGRA Informal 
Comments at 
36  

SDG&E should, as it prioritizes, look for 
vulnerabilities that are not yet incorporated 
into its risk modeling algorithms, 
including potential for egress problems 
and historical vulnerability to PSPS 
damage 

A preliminary egress Model is anticipated to be ready by the 
end of 2022.  See items regarding egress initiatives in Table 71: 
SDG&E’s Near-Term Strategy and Goals by WMP Category in 
SDG&E's 2022 Wildfire Mitigation Plan Update.  In addition, 
an Energy Safety workshop on egress is planned to be held in 
August of 2022. 

MGRA Informal 
Comments at 
36  

SDG&E should cross-check its circuit 
prioritization algorithm against other 
available data, specifically location-
specific clusters of ignitions, PSPS 
damage, and wires down 

WiNGS Planning is in process of evaluating the Probability of 
Ignition models developed for WiNGS Ops to replace its 
current ignition rate calculation.  

MGRA Opening 
Comments at 
23 

MGRA appreciates SPD’s adoption of 
MGRA’s power law scenario for 
consequence modeling. 
RECOMMENDATION SDG&E should 
complete the scenario analysis requested 
by MGRA and re-evaluate the use of their 
gamma distribution model prior to filing 
their GRC 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses.  
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Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

MGRA Opening 
Comments at 9 

SDG&E should incorporate a power law 
distribution with an appropriate high-end 
cutoff for its service area in both its 
financial loss and safety risk calculations 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses.  

MGRA Opening 
Comments at 
18 

SDG&E should list other potential PSPS 
risks and either quantify them or show 
why they are expected to be de minimis 
compared to the communication tower 
proxy that it has used 

SDG&E's identification and discussion of risks and evaluation 
of those risks is consistent with the Settlement Decision and 
includes data SDG&E believes is most applicable. 

MGRA Opening 
Comments at 
28 

SDG&E should file all non-confidential 
data on its website so that it is available to 
all parties without additional data requests. 
SDG&E should also make available a 
listing of available data so that parties do 
not need to serve multiple data requests in 
order to identify and obtain relevant 
information 

The Companies will post non-confidential responses to data 
requests to a website accessible to registering stakeholders. 

MGRA Opening 
Comments at 
28 

MGRA expects that SDG&E will 
incorporate the SPD Report, party 
comments, and reply comments into its 
GRC filing due in May of 2022. SDG&E 
must also fully – not cursorily – at the least 
address and preferably incorporate and act 
on party comments in order to meet its 
obligations under the Settlement 
Agreement 

The Companies’ RAMP to GRC Integration testimony provides 
an overview in both narrative and table format describing how 
the Companies have addressed SPD and party feedback and 
recommendations.   
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MGRA Opening 
Comments at 
11 

As an interim measure, SDG&E should 
compute “Fatalities per Acre Burned”, 
using measured and calculated public 
health effects from wildfire and wildfire 
sizes, using a range of values for fatalities 
and hospitalizations supported by recent 
studies 

SDG&E’s inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the potential for 
injuries and fatalities. While computing "fatalities per acres 
burned" may or may not provide additional insight, SDG&E 
lacks available data for fatalities and hospitalizations at this 
time, but continues to explore this issue. 

MGRA Opening 
Comments at 
11 

SDG&E should consult with public health 
experts and academics in order to choose 
more appropriate references for public 
health effects from wildfire smoke 

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke.  

MGRA Opening 
Comments at 
11 

The correct long-term approach may be to 
include smoke plume effects along with 
fire spread simulations. SDG&E should 
inquire whether Technosylva or other 
vendors can incorporate plume spread 
along with population impacts 

 SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke.  

MGRA Opening 
Comments at 
12 

SDG&E should consider air quality 
conditions due to wildfire smoke as a 
component of its PSPS decision-making 
process 

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke. 



RSP/GSF-B-13 

Party  Citation  SPD/Party Feedback  SoCalGas/SDG&E Response  

MGRA Opening 
Comments at 
12 

SDG&E should consider wildfire smoke 
when estimating both mitigations and risk 
from PSPS 

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke.  

MGRA Opening 
Comments at 4 

SDG&E should recalculate wildfire smoke 
risks using more recent references and 
correct methodologies 

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke. 

MGRA Opening 
Comments at 
24 

SDG&E’s mitigations to protect its own 
staff from wildfire smoke should be 
analyzed with updated wildfire smoke risk 
values 

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires. SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke. 

MGRA Opening 
Comments at 
26 

SDG&E needs to demonstrate more 
clearly how it determines its PSPS risks, 
especially now that it incorporates PSPS as 
a specific risk in its analysis 

SDG&E continues to identify and implement updates and 
upgrades to its wildfire and PSPS models, and will endeavor to 
provide clear and understandable descriptions of its risk 
analysis processes and model results.   
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MGRA Opening 
Comments at 7 

MGRA anticipates that additional 
quantification and analysis will be 
provided by SDG&E with regard to power 
shutoff in its GRC filing 

WiNGS Ops is currently addressing this concern. Reference 
SDG&E's 2022 Wildfire Mitigation Plan, Section 4.5.1.8.   

MGRA Opening 
Comments at 
19 

SDG&E should incorporate wind as a 
cross-functional factor that affects both 
wildfire ignitions and wires down 

While wind is a contributing factor to equipment failures and 
wire down events, which could result in ignitions, SDG&E does 
not believe that wind standing alone should be viewed as a 
cross-functional factor. SDG&E addresses wind impacts, and 
particularly high-speed winds through mitigation initiatives 
such as falling conductor protection. Additionally, SDG&E's 
WiNGS Ops model is currently exploring methods to 
incorporate wind impacts with respect to PSPS operations and 
ignition risk. (SDG&E's 2022 Wildfire Mitigation Plan, Section 
4.5.1.8) 

MGRA Opening 
Comments at 
14 

MGRA has urged utilities to collect and to 
incorporate damage data obtained during 
post de-energization inspections. SDG&E 
intends to incorporate this data but has not 
done so at the time of its RAMP filing. As 
an intermediate alternative, MGRA has 
suggested using ignition history and wind 
damage data to identify potential clusters 
of issues affecting specific areas 

WiNGS Ops is currently addressing this concern and WiNGS 
Planning is evaluating and exploring this input.  

MGRA Opening 
Comments at 
17 

SDG&E should work with local fire 
agencies to identify single-egress 
communities that may be particularly 
vulnerable to ignitions blocking the egress. 
These considerations should be used for 
both hardening prioritization and shutoff 
threshold 

A preliminary egress Model is anticipated to be ready by the 
end of 2022.  See items regarding egress initiatives in Table 71: 
SDG&E’s Near-Term Strategy and Goals by WMP Category in 
SDG&E's 2022 Wildfire Mitigation Plan Update.  In addition, 
an Energy Safety workshop on egress is planned to be held in 
August of 2022. 
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MGRA Opening 
Comments at 
10 

SPD and TURN recommend that SDG&E 
adopt a VSL of $10 M, more in line with 
federal agencies, rather than the current 
value of $100 M used by SDG&E 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the SMAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

MGRA Opening 
Comments at 
22 

SDG&E should use an imputed VSL of 
$10 million as recommended by SPD and 
TURN and should include wildfire smoke 
in its safety analysis 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the SMAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

MGRA Opening 
Comments at 
27 

SDG&E should include tranches based on 
the risk due to extreme weather events in 
order to identify assets at particular risk 
from these events 

SDG&E continues to update the use and capabilities of its 
WiNGS model and has plans to expand the use of the analytics 
to include additional wildfire mitigations.  However, those 
updates are not complete for use in the TY 2024 analyses. 

MGRA Opening 
Comments at 
13 

Conclusions from the current OEIS-
facilitated workshops regarding covered 
conductor should be incorporated into 
SDG&E’s GRC filing, including changes 
to cost and effectiveness estimates for 
covered conductor 

The OEIS facilitated coordination between the utilities includes 
joint IOU testing to evaluate the effectiveness of covered 
conductor.  Data from those tests was not available in time to be 
used in SDG&E's TY 2024 GRC. 

MGRA Opening 
Comments at 
25 

Any results arising from the OEIS/utility 
working group on covered conductor 
regarding both effectiveness and 
mechanisms to reduce cost should be 
incorporated into SDG&E’s GRC filing 

SDG&E is engaged with joint IOU testing in addition to 
independent testing to evaluate the effectiveness of CC. 
Depending on test results SDG&E will incorporate. Data from 
those tests is not available in time to be used in SDG&E's TY 
2024 GRC. 

MGRA Opening 
Comments at 
27 

MGRA also concurs with TURN that 
SDG&E’s WiNGS model should have 
been used to calculate the risks used for its 
RAMP analysis and not just for 
prioritization of hardening 

SDG&E's analysis of risks for inclusion in the RAMP Report is 
consistent with the Settlement Decision. 
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MGRA Opening 
Comments at 
26 

SDG&E should present “underground 
equivalent” portfolios of mitigations, 
including potential advanced technologies, 
that taken together would approach the 
effectiveness of undergrounding 

SDG&E has developed a portfolio of underground and 
overhead hardening programs that it believes is the most 
appropriate for this GRC forecast period  

MGRA Opening 
Comments at 
16 

SDG&E should cross-check its circuit 
prioritization algorithm against other 
available data, specifically location-
specific clusters of ignitions, PSPS 
damage, and wires down 

WiNGS Ops is currently addressing this concern and WiNGS 
Planning is evaluating and exploring this input.  

MGRA Opening 
Comments at 
14 

SDG&E should identify any multiplicative 
effects of these technologies in 
conjunction with covered conductor (or 
other mitigation techniques) its GRC 

The OEIS facilitated coordination between the utilities includes 
evaluating the effectiveness of covered conductor and 
alternatives to covered conductor. As part of this collaboration, 
SDG&E will work to identify multiplicative effects of 
additional mitigations in conjunction with covered conductor. 
However, data from this collaboration is not available in time to 
be used in SDG&E's TY 2024 GRC. 
  

MGRA Reply 
Comments at 3  

SDG&E should use a power law 
distribution, provide convincing evidence 
that the gamma distribution is a more 
accurate predictor of extreme wildfire 
losses, or alternatively provide the results 
of both 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses.  

MGRA Reply 
Comments at 4  

Cal Advocates strongly supports the 
MGRA suggestion that a power law 
distribution be used to model extreme 
wildfire losses rather than a gamma 
distribution 

SDG&E reviewed the feedback and options regarding an 
applicable distribution to use in the wildfire analyses. Based on 
extensive data analyses and modeling multiple probability 
distributions of the extreme or tail risks, a Generalized Pareto 
(Power Law) Distribution was selected for use in the TY 2024 
wildfire risk analyses. 
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MGRA Reply 
Comments at 4  

MGRA’s analysis in its informal 
comments also showed that SDG&E did 
not adequately describe or justify how its 
PSPS risk calculations are being derived, 
and that additional information should be 
provided in SDG&E’s GRC filing 

SDG&E continues to identify and implement updates and 
upgrades to its wildfire and PSPS models, and will endeavor to 
provide clear and understandable descriptions of its risk 
analysis processes and model results. Reference Section 4.5.1 - 
Additional Models for Ignition Probability, Wildfire and PSPS 
Risk in its Wildfire Mitigation Plan 2022 Update 

MGRA Reply 
Comments at 4  

Cal Advocates likewise urges SDG&E to 
“expedite the above improvements to its 
PSPS quantification framework and 
implement as many of them as possible in 
time for its TY 2024 GRC filing.” 

SDG&E has identified several areas in its PSPS impacts to 
customer modeling for improvements and is continuing to 
evaluate and explore them.  

MGRA Reply 
Comments at 4  

With several intervenors and SPD agreeing 
on proposed weightings and scales, 
SDG&E should present this analysis a as 
its primary risk estimate alongside any 
alternative using the original SDG&E 
weightings and scales 

The Companies’ choice and use of weights and scales is 
consistent with the Settlement Decision and includes weights 
and scales for risk analysis that the Companies believe is most 
appropriate.  The Companies object to presenting an analysis 
utilizing others' scales and weights as their primary analysis. 
Any consideration of establishing figures for these values 
should be decided within the S-MAP proceeding.  
  

PCF Opening 
Comments at 
15 

PCF commented that instead of focusing 
on irrelevant data based on other 
companies’ equipment in other parts of the 
nation, SoCalGas should assess the risks of 
its own facilities and its own behavior as 
required by D.18-12-014, and 
demonstrated that using national data to 
the exclusion of utility specific data allows 
SDG&E and SoCalGas to make the case 
for expensive capital projects instead of 
minor repairs. 

The Companies use a combination of internal and external data 
as well as Subject Matter Expertise to quantify enterprise risk.  
The Companies feel that a risk analysis that did not take into 
consideration similar risks and impacts to other utilities, which 
may have similar operating conditions or practices, would result 
in an underdeveloped risk analysis.  SPD's consultant, Level4, 
hired to assess the IOUs' RAMP reports, agrees that the use of a 
central and expansive dataset is beneficial.  Utilization of 
industry data creates well-rounded and confident risk 
quantification.  
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PCF Opening 
Comments at 
19 

For each RAMP risk chapter the utilities 
should:  3. Estimate their expected risk 
reduction and RSE for 2024-2027. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

PCF Opening 
Comments at 
24 

PCF has repeatedly explained, D.18-12-
014 requires that the utilities’ risk 
assessments be understandable. 

The Companies believe they are compliant with the Settlement 
Decision’s requirements. 
 
  

PCF Opening 
Comments at 
16 

While PCF of course agrees with the 
recommendation in the SPD Evaluation 
Report that “Sempra should review SPD 
and party comments regarding tranching 
and respond in the GRC filing,” PCF 
points out that the SPD Evaluation Report 
echoes the comments PCF made in its 
comments on the 2019 RAMP Reports and 
that are already required by D.20-09-004 
to have been addressed in the 2021 
RAMPs. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses.  

PCF Opening 
Comments at 
26 

PCF agrees with the SPD Evaluation 
Report that “[f]or the TY 2024 GRC 
filings SPD recommends that Sempra 
should respond to the Risk Chapter 
evaluation findings and recommendations. 
The GRC filing should include a narrative 
overview describing the way and in what 
sections of the filing that the companies 
have addressed all SPD and party 
recommendations. 

The Companies’ RAMP to GRC Integration testimony provides 
an overview in both narrative and table format describing how 
the Companies have addressed SPD and party feedback and 
recommendations. 

PCF Opening 
Comments at 
19 

For each RAMP risk chapter the utilities 
should:  4. Recalculate the 2021 RAMP 
RSEs for comparison and apply tranche-
specific LoRE and CoRE values for the 
2021 RSEs 

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.  
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PCF Opening 
Comments at 
16 

PCF agrees with the SPD Evaluation 
Report that the 2021 RAMP Reports fail to 
contain sufficiently granular tranches, 
including the example provided in the SPD 
Evaluation Report regarding the need for 
more granularity in the pipeline context. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

PCF Opening 
Comments at 
19 

For each RAMP risk chapter the utilities 
should:  2. Estimate the Risk Score for 
those programs for the end of 2023 as the 
base year and apply tranche-specific LoRE 
and CoRE values to determine the Risk 
Score. 

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. The Companies believe the 
GRC based RSE values and the RAMP based RSE values have 
different purposes - as well as being calculated using different 
MAVF elements in addition to different base years, and as such 
a comparison between the two is both inappropriate and 
potentially misleading. 
 
The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level. 
  

PCF Opening 
Comments at 
19 

For each RAMP risk chapter the utilities 
should:  1. Identify the risk mitigation 
programs (or projects) proposed to 
continue in 2024-2027. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

PCF Opening 
Comments at 
24 

The transparency requirements in D.18-12-
014 requires that the utilities’ risk 
assessments be understandable; and it 
requires the utilities to clearly state and 
define inputs and computations, and to 
clearly specify sources of inputs and “all 
information and assumptions that are used 
to determine both pre- and post-mitigation 
risk scores.” 

The Companies believe they have presented their most 
transparent risk assessment filed to date.  Where feasible, all 
quantification is presented in formulaic form to allow for 
tracking of where all data is coming and going within the 
workpapers as well as allowing for changes to be made by 
parties to understand how RSEs and risk scores can change via 
changing inputs.  Additionally, all data provided has written 
explanation of the source and, where appropriate, an 
explanation of rationale. The Companies recognize this as a 
process subject to continuous improvement and will continue to 
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change and improve in both processes and increased 
transparency.  

PCF Opening 
Comments at 
22 

PCF agrees with SPD that “[t]he weighting 
and scaling factors in the MAVF imply an 
unrealistic valuation of consequences,” 
and that “[t]he new Stakeholder 
Satisfaction attribute should be removed 
from the MAVF until the identified 
shortcomings have been addressed. 

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their TY 
2024 GRC.  

PCF Opening 
Comments at 
22 

PCF agrees with the recommendation in 
the SPD Evaluation Report that “[f]or the 
TY 2024 GRC filings, SPD Staff 
recommends that Stakeholder Satisfaction 
should not be used, as currently 
established, to calculate risk scores.  

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their TY 
2024 GRC.  

PCF Opening 
Comments at 
13 

SoCalGas and SDG&E should not be 
relying on PHMSA data to ascertain the 
consequences or frequency of incidents on 
its own assets. 

The Companies recognize the invaluable information and data 
that can be garnered from a national level database such as 
PHMSA.  Further, national or industry data allows for a more 
accurate representation of risk to be quantified not only when 
internal data is lacking, but also because the national level 
database provides an increased set of data points.  SPD's 
consultant, Level4, hired to assess the IOUs' RAMP reports, 
agrees that the use of a central and expansive dataset is 
beneficial.  Lastly, the Companies first utilize internal data and 
SME input to which external data is then leveraged if internal 
data is not available or sparse.  

PCF Opening 
Comments at 
13 

PCF supports the conclusions and 
recommendations in the SPD Evaluation 
Report; and highlights that discussions 
about reducing risks should focus on 
solutions that reduce greenhouse gas 
emissions.  

The Companies are actively pursuing the reduction of 
greenhouse gas emissions and note that any further discussions 
regarding environmental impacts within the confines of the 
MAVF are being discussed in the S-MAP Proceeding.  
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PCF Opening 
Comments at 
25 

The utilities have also failed to address 
specific transparency failures identified by 
PCF. For example, PCF explained that that 
the utilities should avoid counting 
manufacturing anomalies as contributing 
to pipeline risk twice, particularly when 
asset-specific reports confirm the pipeline 
can be used safely for the foreseeable 
future. 

The Companies are not aware of a double counting of 
manufacturing anomalies in their risk quantification.  The 
Companies assess and analyze risk at various levels of the 
organization to which all levels recognize the fluid nature of 
risk as it relates to operating a mechanical system.  The 
Companies do not ignore risk or the potential for risk to 
develop on assets as they age.  There is benefit in continuously 
assessing assets to make sure new risks or anomalies do not 
surface and, if they do, are addressed before catastrophic 
conditions occur.  To that end, the Companies consider the 
probability of risk events occurring on assets even if the asset is 
safe to operate.  This is prudent quantification and 
consideration of changing risks on an aging system.   

SBUA Opening 
Comments at 5  

SBUA requests that the IOUs present 
(hypothetical) information in the following 
manner: “for W dollars spent on X asset, 
up until Y total dollars, associated 
spending is expected to result in a risk 
reduction of Z percent.”  

The Companies’ analysis and presentation of risks for inclusion 
in the RAMP Report is consistent with the Settlement Decision.  

SBUA Opening 
Comments at 4  

As required by the S-MAP settlement, the 
appropriate “likelihood of risk event” 
(“LoRE”) and “consequence of risk event” 
(“CoRE”) should be assigned to tranche-
specific values; in this regard, the current 
RAMP Application is deficient. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   
  

SBUA Opening 
Comments at 3 

Adjust the “value of statistical life” 
downward, as recommended in the SPD 
report, from approximately $100 million to 
$15 million. 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the S-MAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

SBUA Opening 
Comments at 4  

Proposed improvements should be easily 
identified as relating to a discrete and 
measurable improvement to risk.  

The RSE workpapers identify a discretely calculated impact to 
the pre-mitigation LoRE and/or CoRE associated with the 
mitigation.   
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SBUA Opening 
Comments at 2  

Prepare a “plain-English” summary of the 
breakdown of the most impactful and 
relevant tranches, explaining how critical 
CoRE and LoRE values translate to real-
world applications. 

Risk Quantification is a best approximation to real world events 
- the digital representation of an analog world.  The Companies 
do not see the outputs of the risk framework as a perfect 
representation of the real world, but the best representation as 
the data allows.  The Companies believe they have provided a 
transparent set of data to allow parties to see how this 
representation was developed. The Companies are reviewing 
and implementing, where feasible, recommendations for 
improvement of transparency and explanations as it relates to 
tranches and data.  For example, the Companies have increased 
the granularity of tranches in some risk areas as a means to 
improve the view of risk at the Utilities.  
  

SBUA Opening 
Comments at 3 

Consult with small business communities 
when determining “stakeholder 
satisfaction,” if that criteria is utilized. 

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their TY 
2024 GRC, however, the Companies will consider this 
feedback for any future iterations.  
  

SBUA Opening 
Comments at 2 

Update and separate risks into “tranches” 
with LoRE and CoRE values for each 
tranche. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   
  

SBUA Opening 
Comments at 4  

SBUA also requests that the data used in 
the risk analysis be IOU specific, to the 
extent practicable. 

The Companies utilize an amalgam of internal and external 
data.  Internal data is leveraged first with external data and 
subject matter expertise bridging any gaps or lack of data 
within the internal set.   
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SBUA Opening 
Comments at 6  

The IOUs current “%%%” calculation is 
sub-optimal, for no other reason than that 
it obscures full transparency.  

Based on recommendations from stakeholders, the Companies 
reviewed and modified the “%,%,%” method of calculating an 
RSE value such that no effectiveness % value exceeds 100%.  
In order to calculate an RSE, the risk reduction must be 
determined.  One way to do this is by determining a percentage 
of the LoRE or CoRE that a mitigation is reducing.  The 
%,%,% method determines this percentage by a composite of 
effectiveness, scope, and risk addressed.  In essence, a 
percentage of the total risk is identified and that risk addressed 
is realized across a scope of work and how effective the work is 
at reducing the risk.  The benefit of the work is factored in 
along with cost to arrive at an RSE value.  The Companies will 
continue to work with various stakeholders to identify and 
explore appropriate methods for quantifying risk reduction.   
  

SBUA Opening 
Comments at 3 

Clarify why risk mitigation scores of 
100% are allowable in this proceeding (or 
even mathematically logical)  

Based on recommendations from stakeholders, the Companies 
reviewed and modified the “%,%,%” method of calculating an 
RSE value such that no effectiveness % value exceeds 100%. 
  

SBUA Reply 
Comments at 3   

If the tranche-specific RSEs did not 
influence these choices, the Utilities 
should explain why not.” Ultimately, if the 
purpose of developing segmented tranches 
is to inform the utility and intervenors of 
relative risk, then (as a matter of 
transparency) the IOUs should relay how 
that information informs their mitigation 
strategies. 

As discussed, in the Companies’ RAMP to GRC Integration 
Testimony, RSE values are one of many data points the 
Companies use when developing the portfolio of mitigations.  
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SBUA Reply 
Comments at 3   

SBUA supports TURN’s additional 
recommendation that the IOUs provide 
“for each mitigation proposal and for each 
control... an explanation of how the 
tranche-specific RSEs calculated by the 
Utilities influenced the choice of activities 
and the scope of the chosen activities. 

As discussed in the Companies’ RAMP to GRC Integration 
Testimony, RSE values are one of many data points the 
Companies use when developing the portfolio of mitigations. 

SBUA Reply 
Comments at 4   

SBUA generally supports SPD’s 
recommendation that the IOUs engage in 
post test-year monitoring. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

SBUA Reply 
Comments at 5   

SBUA commends the IOUs in their 
attestation to: change the baseline 
assessment year to 2023 as opposed to 
2020; update LoRE and CoRE values and; 
improve tranche granularity.  

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline.  
The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level  

SBUA Reply 
Comments at 5   

SBUA requests that the IOUs substantiate 
reasons to support their “%%%” 
methodology, and likewise supports the 
recommendations that the IOUs engage in 
post test-year mitigation programs, and 
submit a corrective action plan in response 
to these comments.  

Based on recommendations from stakeholders, the Companies 
reviewed and modified the “%,%,%” method of calculating an 
RSE value such that no effectiveness % value exceeds 100%.  
In order to calculate an RSE, the risk reduction must be 
determined.  One way to do this is by determining a percentage 
of the LoRE or CoRE that a mitigation is reducing.  The 
%,%,% method determines this percentage by a composite of 
effectiveness, scope, and risk addressed.  In essence, a 
percentage of the total risk is identified and that risk addressed 
is realized across a scope of work and how effective the work is 
at reducing the risk.  The benefit of the work is factored in 
along with cost to arrive at an RSE value.  The Companies will 
continue to work with various stakeholders to identify and 
explore appropriate methods for quantifying risk reduction.   
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Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing. 

SPD Evaluation 
Report at 7 

The Utilities should calculate the expected 
risk reduction for the 2024-2027 period 
and provide a revised RSE. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

SPD Evaluation 
Report at 7 

The Utilities should justify the cost of 
additional funds in their upcoming GRC 
using an updated risk assessment with 
2023 as the base year for risk. 

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline.   

SPD Evaluation 
Report at 9 

SPD recommends that Sempra reevaluate 
the weighting and range factors in their 
MAVF.  

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their TY 
2024 GRC.   The Companies updated the MAVF weights to 
reflect adding the 2% from the removed Stakeholder 
Satisfaction attribute to the Financial attribute (becoming 17% 
for the GRC MAVF).  The Companies made no other changes, 
and note that the topic of how weights and range values in the 
MAVF impact calculating an implied value of statistical life 
(VSL) and the relevance of that VSL is a scoped issue in the S-
MAP proceeding.   

SPD Evaluation 
Report at 10 

SPD recommends Sempra review SPD and 
party comments regarding tranching to 
further divide tranches by risk factors that 
occur within the tranche.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

SPD Evaluation 
Report at 11 

SPD recommends Sempra review SPD and 
party comments regarding tranching to 
further divide tranches by risk factors that 
occur within the tranche.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.    
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SPD Evaluation 
Report at 12 

SPD recommends Sempra review SPD and 
party comments regarding tranching to 
further divide tranches by risk factors that 
occur within the tranche.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.    

SPD Evaluation 
Report at 12 

MGRA recommends the utilities re-
analyze the wildfire smoke risk.   

SDG&E inclusion of an acres burned sub-attribute in the 2021 
RAMP Report was a first attempt to model the impacts of 
smoke risks.  SDG&E used this same sub-attribute as part of its 
TY 2024 GRC MAVF and continues to work with various 
stakeholders to identify and utilize appropriate methods to 
model the impacts of smoke from wildfires.  SDG&E continues 
to explore appropriate data inputs to understand and model the 
impacts of wildfire smoke.  

SPD Evaluation 
Report at 12 

SPD recommends Sempra submit 
sufficient and timely workpapers 
associated with their RAMP filings.  

The Companies will post non-confidential responses to data 
requests to a website accessible to registering stakeholders. 

SPD Evaluation 
Report at 13 

SPD recommends Sempra review SPD and 
party comments regarding tranching to 
further divide tranches by risk factors that 
occur within the tranche.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.    

SPD Evaluation 
Report at 13 

SPD recommends that Stakeholder 
Satisfaction should not be used to calculate 
risk scores due to the metric being highly 
subjective.  

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their 
TY2024 GRC.  

SPD Evaluation 
Report at 14 

SPD recommends Sempra incorporate 
foundational activities costs into the 
calculation of RSE scores as related to 
Cross-Functional Factors.  

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies have calculated RSEs in TY 2024 GRC 
workpapers that include cross functional factor dollars as 
allocated by the methodology described in the Companies’ 
RAMP to GRC Integration testimony.  

SPD Evaluation 
Report at 17 

SPD recommends Sempra’s cost estimates 
of mitigation programs for RSE 
calculations be substantiated in the GRC.  

The Companies include a justification for all funding requests 
in the GRC.  
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SPD Evaluation 
Report at 19 

SPD recommends SoCalGas discuss 
natural gas emissions as a climate change 
topic.  

Please see the testimony of Naim Jonathan Peress and Michelle 
Sim (Ex. SCG-02, Sustainability and Climate Policy).  For 
example, SoCalGas defines these scope emissions as follows:  
Scope 1 – Direct GHG emissions from sources SoCalGas 
controls, for example, Company vehicles, Company facilities’ 
combustion equipment, the natural gas transmission and 
distribution systems;  
Scope 2 – Indirect GHG emissions associated with the 
generation of purchased electricity consumed by SoCalGas; 
and,  
Scope 3 – Indirect GHG emissions from others that are the 
result of SoCalGas’s business activities, primarily from gas 
utility customers’ decisions to acquire and combust natural gas, 
which as a common carrier, SoCalGas delivers.    

SPD Evaluation 
Report at 23 

SPD recommends Sempra provide 
different risk scores for high consequence 
areas.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

SPD Evaluation 
Report at 30 

SPD recommends Sempra provide distinct 
pre-mitigation LoRE and CoRE values for 
all tranches.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.    

SPD Evaluation 
Report at 30 

SPD recommends Sempra calculate each 
control and mitigation’s post-
Mitigation CoRE using the same method 
used to calculate the pre-Mitigation CoRE, 
including changes in the LoRE when it is 
used to weight the consequences from 
different event categories.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.  

SPD Evaluation 
Report at 30 

SPD recommends further tranching of 
sections of the high-pressure system to 
allow for improved targeting of assets with 
the highest risk scores.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   
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SPD Evaluation 
Report at 30 

SPD recommends that Sempra re-
evaluates all controls presented in the 
chapters according to the methodology 
presented in RAMP-C by both utilities, 
and in each case where they do deviate 
from the methodology, provide an 
explanation of why that decision was 
made.     

The Companies identify which mitigations provide incremental 
decreases to the existing risk level and which mitigations if not 
performed would result in an increased risk level.  See 
Appendix D in Ex. SCG-03/SDG&E-03 Chapter 2. 

SPD Evaluation 
Report at 30 

SPD recommends Sempra perform an 
accurate calculation of each control and 
mitigation’s post-Mitigation Risk Score 
using the newly calculated post-
Mitigation CoRE.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   

SPD Evaluation 
Report at 43 

SPD recommends further tranching to 
allow for improved targeting of assets with 
the highest risk scores.   

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.  

SPD Evaluation 
Report at 43 

SPD recommends Sempra accurately 
calculate each control and mitigation’s 
post-Mitigation CoRE using the same 
method used to calculate the pre-
Mitigation CoRE.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

SPD Evaluation 
Report at 56 

SPD recommends Sempra confirm that 
shareholder costs, such as adverse 
litigation and fines, are not included in the 
risks to be mitigated by ratepayers.  

The Companies confirm that shareholder costs, such as adverse 
litigation and fines, are not included in the risks to be mitigated 
by ratepayers.  

SPD Evaluation 
Report at 56 

SPD recommends SoCalGas and SDG&E 
determine distinct LoRE and CoRE values 
for each tranche and present the pre-
mitigation and post-
mitigation LoRE and CoRE. If 
a mitigation is expected to reduce 

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   
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consequences, the change should be 
presented in the post-mitigation CoRE.  

SPD Evaluation 
Report at 56 

SPD recommends SoCalGas and SDG&E 
create tranches that provide more granular 
levels of risk, so that mitigations can be 
applied to address the highest risks more 
directly.   

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

SPD Evaluation 
Report at 56 

SPD recommends SoCalGas and SDG&E 
study the consequences of Aldyl A 
incidents compared to nonvintage pipe and 
adjust CoRE and RSE accordingly.  

SoCalGas & SDG&E have identified a separate Aldyl-A 
tranche in the TY 2024 GRC.  

SPD Evaluation 
Report at 65 

SPD recommends SoCalGas recalculate 
control RSEs to allow for the higher level 
of risk that would have been present before 
the control is applied.  

The risk reduction of controls is represented as a decrease for 
ease of presentation.  The Utilities presume that in foregoing 
execution of a control, the risk reduction shown in the RAMP 
filing would be an appropriate increase in risk score.  It is 
understood that this value may be different or increase 
differently over time.   

SPD Evaluation 
Report at 65 

SPD recommends SoCalGas should adopt 
more granular tranching of storage well 
assets, possibly based on each of the four 
facilities or well-by-well risk assessments 
or population density in the vicinity.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level. 
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SPD Evaluation 
Report at 65 

SPD recommends utilities include 
discussion of secondary impacts of special 
interest to the public and policymakers, 
even if not quantifiable, to indicate that 
consideration was given to them, 
and describe difficulties encountered with 
quantification. Proxies for secondary 
health impacts, such as the Acres Burned 
sub-attribute for wildfires, should be 
considered.   

The Companies do consider secondary impacts when deriving 
risk scores. However, they are not able to quantify them.  This 
is mostly due to a lack of data or a lack of data that can be 
accurately and directly mapped to reducing the risk.  The 
Companies will consider the recommendation of including a 
discussion surrounding secondary impacts in the 2025 RAMP.  

SPD Evaluation 
Report at 66 

SPD recommends SoCalGas clarify the 
criteria used to define high-consequence 
vs. medium-consequence events. 

SoCalGas believes the additional granularity of tranches used in 
the TY 2024 GRC for the Storage risk mitigations addresses 
and makes moot the requested clarity.   

SPD Evaluation 
Report at 66 

SPD recommends SoCalGas clarify 
whether Aliso Canyon was included in the 
SME judgement of high-consequence 
incident likelihood.     

The Aliso Canyon Incident was considered in the determination 
of the Storage Incident High Consequence event as well as in 
the likelihood of a storage well incident.  

SPD Evaluation 
Report at 66 

SPD recommends SoCalGas present 
alternative mitigations that are feasible at 
the time of the GRC filing.  

SoCalGas believes this request is outside the scope of the GRC. 
The purpose of the GRC is to request and justify funds for 
programs the Company believes are the most appropriate to 
implement. 

SPD Evaluation 
Report at 85 

SPD recommends SDG&E and SoCalGas 
explicitly state its exposure to the risk 
(i.e. number of employees). In any 
description of risk, verifiable measurement 
units are essential to the assessment.  

When used as the tracked unit, the forecast number of 
employees associated with the mitigation is included in the 
GRC RAMP workpaper. The forecast and recorded units 
associated with authorized funding are included as part of the 
annual Risk Spend Accountability Report, and an explanation is 
provided when the recorded and forecast values differ by an 
established threshold.  

SPD Evaluation 
Report at 85 

SPD recommends SDG&E and SoCalGas 
create additional granular tranches for the 
IIE Risk. Staff does not agree that all 
employees share the same risk profile.  At 

The Companies have expanded the Employee risk tranching to 
include vehicle and non-vehicle incidents to capture specific 
risk to Employees and aligned each mitigation with the 
appropriate its tranche. 
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a minimum, more granular tranches could 
include, for example, office-only 
employees and field employees. SDG&E 
may then find it appropriate to provide 
additional granularity for field employees 
by tranching this group by specific duties 
performed. 

SPD Evaluation 
Report at 85 

SPD recommends SDG&E and SoCalGas 
provide a written explanation in their 
upcoming rate case filing as to why the 
Companies vary significantly in their 
determination of LoRE.  

The Companies’ operational employees (i.e., Electric Linemen, 
Gas Customer Service Field Technicians, etc.) operate in 
differing risk environments. SoCalGas's employees operate 
within a single energy commodity environment while SDG&E's 
employees are divided into two different energy commodity 
environments. Those two environments, not to mention the 
differing levels of exposure (i.e., greater number of operational 
employees at SoCalGas vs. SDG&E, larger service territory, 
etc.) pose differing levels of risks and hazards to the employees 
of each company which lead to differing consequences of risk 
events occurring. The maintenance and operation of multiple 
types of energy systems such as Natural Gas, Electrical 
(Overhead and Buried) and renewables increases the potential 
impact (CoRE) of an incident. However, the number of miles of 
infrastructure, number of customer and equipment affect the 
likelihood (LoRE) of an incident. 
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SPD Evaluation 
Report at 85 

SPD recommends SDG&E and SoCalGas 
provide a written explanation in their 
upcoming rate case filing as to why the 
Companies vary significantly in their 
determination of CoRE.    

The Companies’ operational employees (i.e., Electric Linemen, 
Gas Customer Service Field Technicians, etc.) operate in 
differing risk environments. SoCalGas's employees operate 
within a single energy commodity environment while SDG&E's 
employees are divided into two different energy commodity 
environments. Those two environments, not to mention the 
differing levels of exposure (i.e., greater number of operational 
employees at SoCalGas vs. SDG&E, larger service territory, 
etc.) pose differing levels of risks and hazards to the employees 
of each company which lead to differing consequences of risk 
events occurring. The maintenance and operation of multiple 
types of energy systems such as Natural Gas, Electrical 
(Overhead and Buried) and renewables increases the potential 
impact (CoRE) of an incident. However, the number of miles of 
infrastructure, number of customer and equipment affect the 
likelihood (LoRE) of an incident. 

SPD Evaluation 
Report at 85 

SPD recommends SDG&E provide a 
written explanation in their upcoming rate 
case filing as to why it does not include 
“C16-Energized Skills Training and 
Testing Yard” for the 2022-2024 time 
period.  

This mitigation was included in the 2021 RAMP Report to 
inform stakeholders that capital dollars had been spent through 
December 30, 2020.  The project was planned to be completed 
by the end of 2021, i.e., prior to the 2022-2024 forecast period 
for mitigations to be included in the planned mitigation 
portfolio.  The scheduled completion date has been delayed, 
and SDG&E is forecasting dollars in the GRC to be spent 
during the 2022-2024 period. 

SPD Evaluation 
Report at 85 

SPD recommends SDG&E and SoCalGas 
consider developing an approach for 
selecting a set of control and mitigation 
programs in 2022-2024 that they consider 
to be both “effective” and “efficient.”   

As discussed, in the Companies’ RAMP to GRC Integration 
Testimony, RSE values are one of many data points the 
Companies use when developing the portfolio of mitigations.  
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SPD Evaluation 
Report at 98 

For their controls, Sempra forecasts a 
range of cost increases from relatively 
modest to potentially substantial. 
However, they do not explain the cost 
increases or indicate if additional risk will 
be reduced as the costs rise. Staff finds that 
Sempra provided insufficient detail within 
this RAMP risk chapter to support the 
forecasted expenditure. 

Capital investments in the mitigation control categories will 
fluctuate year over year based on the threat landscape. In 
addition, as systems reach obsolescence, replacements are 
evaluated and new capital assets are funded to replace legacy 
systems that no longer meet increasing threat defense 
requirements.  For further information on forecasted costs 
please see the testimony and workpapers of Lance Mueller 
(Exhibit SDG&E-26/SCG-22). 

SPD Evaluation 
Report at 98-
99 

There is an unexplained increase in 
“controls.” While the utilities indicate they 
do not plan any new mitigations, costs for 
existing programs are forecast to increase 
substantially without explanation. In the 
clearest example, “sensitive data 
protection”, which is portrayed as an 
existing control increase from zero dollars 
to millions of dollars. Yet, it is not clear 
from the utilities’ report why this would 
occur or how much risk will be reduced as 
a result of additional spending. SPD 
recommends the utilities explain the 
increase in “controls.” 

Capital investments in the mitigation control categories will 
fluctuate year over year based on the threat landscape. In 
addition, as systems reach obsolescence, replacements are 
evaluated and new capital assets are funded to replace legacy 
systems that no longer meet increasing threat defense 
requirements.  For further information on forecasted costs 
please see the testimony and workpapers of Lance Mueller 
(Exhibit SDG&E-26/SCG-22). 

SPD Evaluation 
Report at 106 

SPD recommends SDG&E and SoCalGas 
quantify the risk reduction benefits for all 
controls and proposed mitigations. 
SDG&E and SoCalGas should tranche 
contractor risks to reflect the variable risk 
of different tasks ranging from pipeline 
maintenance to vegetation management to 
office-related work.  

The Companies have expanded the tranching to capture specific 
risk to contractors and aligned each mitigation with its specific 
tranche. 
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SPD Evaluation 
Report at 122 

SPD recommends SDG&E consider 
apportioning the costs of foundational 
programs to risks to improve transparency. 

In compliance with Commissioner Houck's March 30, 2022 
Ruling, the Companies  have calculated RSEs in TY2024 GRC 
workpapers that include Cross functional factor dollars as 
allocated by the methodology described in "The Companies' 
Process for Incorporating RAMP into the TY 2024 GRC" 
section of the RAMP to GRC Integration Testimony.  
  

SPD Evaluation 
Report at 129 

SPD recommends SDG&E present the 
units of work in the control and mitigation 
programs according to circuit miles or 
circuit segments. 

SDG&E provides units of work for the programs consistent 
with the units used in the Wildfire Mitigation Plan. The units 
selected are those that are most applicable to understanding the 
program’s progress and risk reduction provided.  

SPD Evaluation 
Report at 129 

SPD recommends SDG&E analyze PSPS 
impact risk separately from Wildfire Risk 
assets by creating tranches to reflect 
impacts to different types of customers 
from PSPS events. SDG&E should 
consider additional residential customer 
demographics, as tranches or as a measure 
of consequence, including Access and 
Functional Needs and those enrolled and 
eligible for Medical Baseline, business 
customers, public utility customers, first 
responders, and local governments.  

SDG&E continues to identify and implement updates and 
upgrades to its wildfire and PSPS models, including pertaining 
to the data points mentioned in SPD's recommendation.   

SPD Evaluation 
Report at 129 

SPD recommends SDG&E provide written 
explanation as to why “C7/M1 – Overhead 
Distribution Fire Hardening – Covered 
Conductor” has an effect on PSPS impact 
risk reduction in Tier 3 but not in Tier 2.  

Please reference 7.3.3.3 Covered Conductor Installation in 
SDG&E’s Wildfire Mitigation Plan 2022 Update.  
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SPD Evaluation 
Report at 129 

SPD recommends SDG&E provide written 
justification or explanation of the 
reasoning for any application of SME 
judgment for an assumed effectiveness of 
mitigation.  

SME judgement is used when internal or external data is 
limited or nonexistent for purposes of risk quantification.  The 
Companies do not possess data to cover every possible outcome 
of a risk event and neither do industry partners. Therefore, one 
of the tools used to supplement when there is a lack of data is 
the combined expertise of individuals within the Companies.  
  

SPD Evaluation 
Report at 129 

SPD recommends SDG&E treat 
foundational programs in a manner 
consistent with Ordering Paragraphs 
1(e) and 1(g) in the Final Decision in 
Phase 1 of R.20-07-013 approved on 
November 4, 2021.   

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies have calculated RSEs in TY 2024 GRC 
workpapers that include cross functional factor dollars as 
allocated by the methodology described in the Companies’ 
RAMP to GRC Integration testimony. 

SPD Evaluation 
Report at 129 

SPD recommends SDG&E provide the 
Wildfire Risk CoRE and the PSPS 
impact CoRE broken down by tier.   

Please reference 4.2 in SDG&E’s Wildfire Mitigation Plan 
Table 4 2: Pre-Mitigation Analysis Risk Quantification Scores 
and Table 4 3: Pre-Mitigation Analysis Risk Quantification 
Scores by Non-HFTD and HFTD Tiers 

SPD Evaluation 
Report at 129 

SPD recommends SDG&E present the full 
risk profile for all 627 overhead circuit 
segments in the HFTD, allowing Staff and 
interested parties to evaluate risk and risk 
reduction in a targeted way.   

SDG&E’s wildfire risk scores of all overhead circuit segments 
in the HFTD are available at the request of parties or staff. This 
has been provided previously in data requests to the California 
Public Advocates Office through the 2022 Wildfire Mitigation 
Plan. 
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SPD Evaluation 
Report at 129 

SPD recommends SDG&E provide 
additional granularity of tranches by 
establishing distinct risk profiles within 
each tier or location tranche based on any 
number of characteristics, including 
distribution lines versus transmission lines, 
geography, environment, weather variables 
(i.e., wind speeds, elevation, microclimate, 
etc.).   

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

SPD Evaluation 
Report at 130 

SPD recommends SDG&E provide 
supplemental data in the GRC filing to 
show which of the control and mitigation 
programs have a risk reduction score 
above the median and an RSE above the 
median, to indicate which programs are 
more effective and efficient for risk 
reduction.   

As discussed, in the Companies’ RAMP to GRC Integration 
Testimony, RSE values are one of many data points the 
Companies use when developing the portfolio of mitigations.  
The Companies agree with SPD that on a stand-alone basis the 
RSE values may not be meaningful.  However, the Companies 
also believe that delineating mitigations via a above and below 
median value would likewise not be meaningful.  

SPD Evaluation 
Report at 130 

SPD recommends SDG&E provide a 
different alternative by which to evaluate 
the selected Proposal than Alternative 1.   

SDG&E believes this request is outside the scope of the GRC. 
The purpose of the GRC is to request and justify funds for 
programs the Company believes are the most appropriate to 
implement.  

SPD Evaluation 
Report at 139 

SDG&E should clarify that the Risk Scope 
includes underground assets in HFTDs in 
any future filings about the EII risk.  

SDG&E has provided this requested clarity in the definition of 
the EII risk contained in Appendix F of this testimony (Ex. 
SCG-03/SDG&E-03, Chapter 2).   

SPD Evaluation 
Report at 14 

SPD recommends Sempra review SPD and 
party comments regarding tranching to 
further divide tranches by risk factors that 
occur within the tranche.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   

SPD Evaluation 
Report at 14 

SPD recommends Sempra include a 
narrative overview describing the way and 
in what sections of the filings that the 
companies have addressed all SPD and 
party recommendations.   

The Companies’ RAMP to GRC Integration testimony provides 
an overview in both narrative and table format describing how 
the Companies have addressed SPD and party feedback and 
recommendations. 
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SPD Evaluation 
Report at 140 

SPD recommends SDG&E comply with 
the Settlement Agreement requirements 
for tranche risk scores.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   

SPD Evaluation 
Report at 140 

SPD recommends SDG&E confirm that 
shareholder costs are not included in the 
consequences and revise risk scores 
accordingly.  

SDG&E confirms that shareholder costs are not included in the 
consequences of any risk analyses performed in the RAMP or 
GRC.  

SPD Evaluation 
Report at 155 

SPD recommends SDG&E provide 
additional information on their assessment 
of how ARM addresses risks. 

SDG&E incorporated cross-functional factors (CFF) for the 
first time into the 2021 RAMP Report, and discussed the Asset 
Integrity Management (AIM) program within the Asset 
Management CFF chapter.  Consistent with Commissioner 
Houck's March 30, 2022 Ruling, the Companies have 
calculated RSEs in TY 2024 GRC workpapers that include 
cross functional factor dollars as allocated by the methodology 
described in the Companies’ RAMP to GRC Integration 
testimony.  Requested funding for SDG&E's AIM is in the 
following witness testimony: Kenneth J. Deremer (Exhibit 
SDG&E-31, Safety and Asset Management Systems). 

SPD Evaluation 
Report at 168 

SPD recommends SDG&E and SoCal Gas 
identify categories of risks likely mitigated 
by EP&R and Pandemic.  

Within the EP&R and Pandemic CFF chapters in their 
respective 2021 RAMP Reports, the Companies informed that 
the EP&R and Pandemic CFFs affected each of the risks, i.e., 
all seven RAMP risks for SCG and all nine RAMP risks for 
SDG&E.  See SDG&E -CFF-3-2; SCG-CFF-3-5. 

SPD Evaluation 
Report at 168 

SPD recommends Sempra incorporate 
Emergency Preparedness and Response 
into the calculation of RSE scores for the 
GRC filing.  

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies have calculated RSEs in TY 2024 GRC 
workpapers that include cross functional factor dollars as 
allocated by the methodology described in the Companies’ 
RAMP to GRC Integration testimony. 
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SPD Evaluation 
Report, pg. 
168 

SPD recommends Sempra provide a 
detailed explanation of how the proposed 
projects reduce likelihood and mitigate 
consequences before and after the 
implementation of EP&R and Pandemic 
response.  

As mentioned in the Companies’ CFF chapters, activities 
associated with the EP&R and other CFFs provide benefits to 
multiple risks and/or risk mitigations.   Consistent with 
Commissioner Houck's March 30, 2022 Ruling, the Companies 
have calculated RSEs in TY 2024 GRC workpapers that include 
cross functional factor dollars as allocated by the methodology 
described in the Companies’ RAMP to GRC Integration 
testimony.  

SPD Evaluation 
Report at 174 

SPD Staff recommends that Sempra 
incorporate foundational activities costs 
into the calculation of RSE scores for the 
GRC filing in a manner consistent with 
Ordering Paragraphs 1(e) and 1(g) in the 
Proposed Decision in Phase 1 of R.20-07-
013.  

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies have calculated RSEs in TY 2024 GRC 
workpapers that include cross functional factor dollars as 
allocated by the methodology described in the Companies’ 
RAMP to GRC Integration testimony. 

SPD Evaluation 
Report at 174 

SPD recommends Sempra provide more 
detail describing [CFF] programs and 
activities and the constituent elements in 
each of the programs and activities.    

The Companies included CFFs for the first time in the 2021 
RAMP Reports, and continue to evaluate how best to 
qualitatively and quantitatively identify and discuss the costs 
and benefits of CFF activities and programs.  Consistent with 
Commissioner Houck's March 30, 2022 Ruling, the Companies 
have calculated RSEs in TY 2024 GRC workpapers that include 
cross functional factor dollars as allocated by the methodology 
described in the Companies’ RAMP to GRC Integration 
testimony. 

SPD Evaluation 
Report at 174 

SPD recommends Sempra provide 
alternative analysis to the programs and 
activities.  

The Companies believe this request is outside the scope of the 
GRC. The purpose of the GRC is to request and justify funds 
for programs the Company believes are the most appropriate to 
implement. 
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SPD Evaluation 
Report at 181 

SPD recommends SDG&E improve their 
analysis of Physical Security risks by 
expanding the writeup to either thoroughly 
explain why Physical security is not a 
primary risk or to treat this risk as a 
primary risk chapter with full Risk-Based 
Decision-Making treatment consistent with 
the S-MAP settlement agreement. 
Sempra’s 2016 RAMP analysis of Physical 
Security for SoCalGas as a primary risk 
provides a model for this.    

Physical Security is a risk to both Companies. Per the 
Settlement Decision the Companies are required to include the 
top 40% of safety risks in the RAMP to which Physical 
Security did not meet this threshold for the 2021 RAMP 
Reports.  The Companies understand the importance of 
Physical Security and included Physical Security in their 2021 
RAMP Reports as a Cross Functional Factor.  

SPD Evaluation 
Report at 189 

SPD recommends SoCalGas improve the 
analysis of Physical Security risks by 
expanding the writeup to thoroughly 
explain why Physical Security is no longer 
a primary risk or treat this risk as a 
primary risk chapter with full Risk-Based 
Decision-Making treatment consistent with 
the S-MAP settlement agreement.  

Physical Security is a risk to both Companies. Per the 
Settlement Decision the Companies are required to include the 
top 40% of safety risks in the RAMP to which Physical 
Security did not meet this threshold for the 2021 RAMP 
Reports.  The Companies understand the importance of 
Physical Security and included Physical Security in their 2021 
RAMP Reports as a Cross Functional Factor. 

TURN Informal 
Comments at 2  

RSE analysis should not include covered 
conductor work and attendant risk 
reduction benefits that will have already 
been achieved before 2024.  

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. 

TURN Informal 
Comments at 
29  

Sempra Utilities should be required to post 
any workpapers they provide to any party 
on their CPUC proceeding website 

The Companies will post non-confidential responses to data 
requests to a website accessible to registered stakeholders. 

TURN Informal 
Comments at 3  

All of the assets in each tranche should be 
grouped so that there are no significant 
differences in either the LoRE or the 
CoRE of those assets. If there is a 
meaningful difference, the asset group 
needs to be broken out into more granular 
tranches.  

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   
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TURN Informal 
Comments at 
17  

Sempra has detailed information about its 
MP assets in the DREAMS database that it 
uses to prioritize its work. That 
information should be used, with other 
information that may be available to 
Sempra, to create the tranches that are 
required by the Settlement.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

TURN Informal 
Comments at 3  

Sempra Utilities needs to comply with the 
Settlement’s tranche granularity 
requirements 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  The Companies believe 
they have and are compliant with the Settlement Decision’s 
tranche granularity requirements 

TURN Informal 
Comments at 
12  

TURN recommends SDG&E’s GRC filing 
include tranches with RSEs calculated at 
the more granular level presented in the 
utility’s WINGS model. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

TURN Informal 
Comments at 
26  

To comport with accepted values for the 
SVL, the upper limit of the range of the 
Safety attribute should be increased to 200, 
keeping the weight at 0.60 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the S-MAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

TURN Informal 
Comments at 3  

SDG&E should already have addressed the 
highest risk tranches in work performed 
through 2023 and therefore fails to show 
how the tranche specific RSEs are reduced 
when 2023 is used as the baseline, instead 
of 2020. 

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. 

TURN Informal 
Comments at 3  

Sempra Utilities needs to provide RSEs 
calculated with the 2023 baseline in their 
GRC submission  

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. 
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TURN Informal 
Comments at 
27  

All information and assumptions that are 
used to determine both pre- and post-
mitigation risk scores must be specified. 

The Company's RSE workpapers are available upon request and 
will include data and equations used to calculate the RSE 
values, including pre- and post-LoRE and CoRE values at each 
tranche level.   

TURN Informal 
Comments at 
27  

The sources of inputs should be clearly 
specified. 

The sources of data and equations used to calculate RSE values 
are included in the RSE workpapers, which are available upon 
request.   

TURN Informal 
Comments at 
17  

SoCalGas evaluated every mitigation as if 
all the assets subject to the mitigation were 
in a single tranche. TURN points this out 
to show that, contrary to Sempra’s 
misleading claims, SCG’s calculation of 
separate RSEs for VIPP and BSRP should 
not be confused with separate tranches for 
plastic and steel pipe.  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

TURN Informal 
Comments at 
27  

Inputs and computations should be clearly 
stated and defined.  

The Company's RSE workpapers are available upon request and 
will include data and equations used to calculate the RSE 
values, including pre- and post-LoRE and CoRE values at each 
tranche level.  

TURN Informal 
Comments at 3  

Sempra Utilities needs to do a better job of 
explaining their data inputs and 
assumptions when they provide RSEs  

The Company's RSE workpapers are available upon request and 
will include data and equations used to calculate the RSE 
values, including pre- and post-LoRE and CoRE values at each 
tranche level.  

TURN Informal 
Comments at 
12  

Because SDG&E uses the WiNGS model 
for managing the assets affected by the 
wildfire risk, the output of that model 
should have been used to determine the 
tranches of assets with homogenous risk 
required by Row 14 of the Settlement. 

SDG&E is currently evaluating the integration of WiNGS Ops 
into the WiNGS Planning 
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TURN Informal 
Comments at 
30  

SDG&E should provide its full WINGS 
model results for its HFTD (and non-
HFTD, if applicable) when it files its 
GRC, as well as in subsequent RAMP 
filings.  

WF Risk Scores are available at the request of parties or staff. 
This data has been provided previously in data requests to the 
California Public Advocates Office.  

TURN Informal 
Comments at 
30  

SDG&E should also provide materials 
such as explanations and data sources, as 
well as underlying calculations, that 
demonstrate how key WINGS model 
outputs are derived, including but not 
limited to wildfire risk, PSPS risk, and 
mitigation effectiveness values 

WiNGS model components are detailed in Section 4.5.1.7 
Wildfire Next Generation System-Planning of SDG&E’s 
Wildfire Mitigation Plan 2022. 

TURN Informal 
Comments at 
21  

The Sempra Utilities should not use the so-
called “% % %” method for calculating 
risk reduction for their gas risks (or any 
risks). The use of such a method would not 
be necessary if the Sempra Utilities used 
tranches with the granularity required by 
the Settlement. 

Based on recommendations from stakeholders, the Companies 
reviewed and modified the “%,%,%” method of calculating an 
RSE value such that no effectiveness % value exceeds 100%.  
In order to calculate an RSE, the risk reduction must be 
determined.  One way to do this is by determining a percentage 
of the LoRE or CoRE that a mitigation is reducing.  The 
%,%,% method determines this percentage by a composite of 
effectiveness, scope, and risk addressed.  In essence, a 
percentage of the total risk is identified and that risk addressed 
is realized across a scope of work and how effective the work is 
at reducing the risk.  The benefit of the work is factored in 
along with cost to arrive at an RSE value.  The Companies will 
continue to work with various stakeholders to identify and 
explore appropriate methods for quantifying risk reduction.    
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TURN Informal 
Comments at 
26  

For all risks, the Sempra Utilities should 
calculate individual RSEs for programs 
with distinct risk mitigation and cost 
characteristics, including but not limited to 
bare conductor and pole replacement 
programs 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

TURN Informal 
Comments at 
27  

When SME judgment is used, the process 
that the SMEs undertook to provide their 
judgment should be described. 

Where data is being leveraged, including SME judgement, 
sources and explanations were provided in the 2021 RAMP 
Reports and will be provided in the GRC RSE workpapers, 
which are available upon request.  In instances where only SME 
judgement may be listed for the explanation of data used, the 
Companies recognize that said data may solely be based on the 
SMEs own historical experiences, knowledge, education, etc. to 
determine these values.   
 
SME judgement is used when internal or external data is 
limited or nonexistent for purposes of risk quantification.  The 
Companies do not possess data to cover every possible outcome 
of a risk event and neither do industry partners. Therefore, one 
of the tools used to supplement when there is a lack of data is 
the combined expertise of individuals within the Companies.   

TURN Opening 
Comments at 9 

High safety weight results in high Implied 
Value of Statistical Life (VSL).  

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the S-MAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

TURN Opening 
Comments at 
26 

For all risks, the Sempra Utilities should 
calculate individual RSEs for programs 
with distinct risk mitigation and cost 
characteristics, including but not limited to 

SoCalGas & SDG&E have increased the granularity of tranches 
where appropriate for the TY 2024 GRC.  
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bare conductor and pole replacement 
programs.  

TURN Opening 
Comments at 5 

Sempra Utilities should use the detailed 
operational information in their various 
databases (DREAMS, Integrity 
Management, etc.) to create tranches based 
on groups of assets with homogenous risk 
profiles. The creation of tranches with the 
required granularity should avoid the RSE 
calculation error described in section 4.1.2 
of these comments. 

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.  

TURN Opening 
Comments at 
14 

The absence of cost tracking systems 
should not be allowed to serve as a 
justification for failing to satisfy the 
Tranche requirements of the Settlement. 
The Sempra Utilities should accelerate 
their efforts to enable reliable estimation 
of tranche-level cost 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

TURN Opening 
Comments at 
20 

Sempra Utilities must provide the rationale 
for their determination of tranches, 
including the judgment that no tranches 
are appropriate for a risk event. The 
Sempra Utilities should provide this 
explanation in their upcoming GRC 
submission. 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   
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TURN Opening 
Comments at 
26 

The structure of the Sempra Utilities’ 
MAVF reflects a statistical value of life 
(SVL) that is an order of magnitude higher 
than the SVL used by federal agencies for 
risk analysis, which biases the risk scores 
and RSE values upwards. To comport with 
accepted values for the SVL, the upper 
limit of the range of the Safety attribute 
should be increased to 200, keeping the 
weight at 0.60. 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the S-MAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

TURN Opening 
Comments at 
32 

To comply with the Settlement, the 
Sempra Utilities should bring their RSE 
analysis for their upcoming GRC request 
into conformity with this [baseline] 
requirement.  

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. 

TURN Opening 
Comments at 
16 

Sempra Utilities should use the granular 
information from the WiNGS model to 
create tranches based on circuit segments 
with homogenous risk profiles that are 
used to calculate tranche-specific RSEs for 
all Wildfire mitigation activities.  

SDG&E continues to update the use and capabilities of its 
WiNGS model, and has plans to expand the use of the analytics 
to include additional wildfire mitigations.  However, those 
updates are not complete for use in the TY 2024 analyses. 

TURN Opening 
Comments at 
30 

SDG&E should provide its full WINGS 
model results for its HFTD (and non-
HFTD, if applicable) when it files its 
GRC, as well as in subsequent RAMP 
filings.  

WF Risk Scores are available at the request of parties or staff. 
This data has been provided previously in data requests to the 
California Public Advocates. 
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TURN Opening 
Comments at 
30 

SDG&E should provide materials such as 
explanations and data sources, as well as 
underlying calculations, that demonstrate 
how key WINGS model outputs are 
derived, including but not limited to 
wildfire risk, PSPS risk, and mitigation 
effectiveness values. 

WiNGS model components are detailed in Section 4.5.1.7 
Wildfire Next Generation System-Planning of SDG&E’s 
Wildfire Mitigation Plan 2022. 

TURN Opening 
Comments at 
21 

The Sempra Utilities should not use the so-
called “% % %” method for calculating 
risk reduction for their gas risks (or any 
risks). The use of such a method would not 
be necessary if the Sempra Utilities used 
tranches with the granularity required by 
the Settlement.  

Based on recommendations from stakeholders, the Companies 
reviewed and modified the “%,%,%” method of calculating an 
RSE value such that no effectiveness % value exceeds 100%.  
In order to calculate an RSE, the risk reduction must be 
determined.  One way to do this is by determining a percentage 
of the LoRE or CoRE that a mitigation is reducing.  The 
%,%,% method determines this percentage by a composite of 
effectiveness, scope, and risk addressed.  In essence, a 
percentage of the total risk is identified and that risk addressed 
is realized across a scope of work and how effective the work is 
at reducing the risk.  The benefit of the work is factored in 
along with cost to arrive at an RSE value.  The Companies will 
continue to work with various stakeholders to identify and 
explore appropriate methods for quantifying risk reduction.   
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TURN Reply 
Comments at 9  

SPD recommendations 1, 3, and 5 would 
have the RSE analysis cover the full GRC 
period under review, which TURN fully 
supports. Given the declining risk 
reduction benefits of many programs as 
they extend into less risky tranches in the 
utility system, the Commission and parties 
should see how the RSEs for such program 
decline in the attrition years, which could 
affect the CPUC’s decision about the 
scope of the program to authorize in the 
test year. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

TURN Reply 
Comments at 4 

TURN fully supports all of SPD’s 
recommendations on page 8 of the SPD 
report and urges the Utilities to re-visit 
their position that they will not implement 
recommendations 1, 3 and 5 in their GRC 
submission 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.  
  

TURN Reply 
Comments at 4  

RSE analysis, the utility does not need to 
have program- or project specific forecasts 
for mitigations for each of the attrition 
years, but only needs to use imputed 
values for attrition year costs and scope 
that can be derived from the utility’s 
attrition year proposal. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   
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TURN Reply 
Comments at 5 

Comparing a utilities’ implied VSL with 
commonly accepted VSLs used for similar 
purposes is a way to assess one important 
trade-off in an MAVF and thus a 
comparison the utilities should be making. 
Similarly, they should be evaluating 
whether the other attribute trade-offs are 
reasonable. 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  The Companies note 
that this topic is a scoped issue within the S-MAP proceeding 
and believe that is the appropriate place for continued 
discussions.   

TURN Reply 
Comments at 2 

TURN continues to join in SPD’s 
recommendations 1, 3, and 5 and believes 
that the Utilities are overstating the 
challenges in calculating RSEs for the full 
rate case period. 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies will provide risk scores and RSE values for the 
2025-2027 post-test years in a supplemental filing.   

TURN Reply 
Comments at 5 

Sempra Utilities should re-evaluate and 
restructure their MAVF to achieve 
reasonable trade-offs among attributes, as 
required by Row 7 of the SA. 

The Companies consider the current MAVF iteration the best 
representation of operations at this time.  They also believe the 
current MAVF is consistent with the Settlement Decision.   

TURN Reply 
Comments at 6 

As the Sempra Utilities hopefully 
transition to a correct approach for their 
GRC filing, they should turn the corner 
and drop their convoluted defense of their 
non-compliant RAMP methodology.  

The Companies believe their 2021 RAMP Reports are 
compliant with the Settlement Decision.  Please refer to the 
Companies RAMP to GRC Integration testimony for discussion 
of changes the Companies have made to their RAMP 
presentations for purposes of the TY 2024 GRC.   The 
Companies will continue to work with various stakeholders to 
identify and explore appropriate methods for quantifying risk 
reduction.    

TURN Reply 
Comments at 8 

TURN urges the Sempra Utilities to 
implement each of the recommendations 
summarized in bold italic font in Sections 
II, III, and IV of TURN’s opening 
comments. 

 The Companies’ RAMP to GRC Integration testimony 
provides an overview in both narrative and table format 
describing how the Companies have addressed SPD and party 
feedback and recommendations. 
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UCAN Opening 
Comments at 4  

UCAN agrees with SPD’s 
recommendation to develop a metric to 
address events like the massive Aliso 
Canyon leak 

SPD's feedback regarding developing a metric to address events 
such as the Aliso Canyon leak pertained to if/how to develop 
and use a Stakeholder Satisfaction attribute in the MAVF.  In 
full context, SPD's recommendation was for the TY 2024 GRC 
based MAVF to not use the Stakeholder Satisfaction attribute as 
used in the 2021 RAMP MAVF.  The Companies have 
removed the Stakeholder Satisfaction attribute from the value 
framework for purposes of their TY 2024 GRC. 

UCAN Opening 
Comments at 5 

SoCalGas and SDG&E do not present 
tranche-specific LoRE and CoRE values 
for tranches in the RAMP report, in 
violation of Rows 16, 19, and 22 

The Companies are including additional granularity as part of 
the GRC risk analyses, are calculating pre-mitigation risk 
scores at a tranche level, and will show post-mitigation CoRE 
and LoRE at the tranche level.   

UCAN Opening 
Comments at 1  

We further agree with the SPD and TURN 
recommendations to comply with the 
settlement terms, specifically to ensure 
that appropriate detail in risk analysis is 
accompanied by recommendations about 
the ranking of investment priorities, 
extended from the RAMP report 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   

UCAN Opening 
Comments at 3 

UCAN supports the SPD conclusions that 
“a more granular approach identifying sub-
groups with different risk scores within 
these tranches, such as pipeline segments 
with older vintage welds, having a history 
of internal corrosion, or an inability to be 
inspected with in-line devices (“pigs”), 
would facilitate a better articulation of 
risks 

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.   
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UCAN Opening 
Comments at 5 

Granularity of Tranching; Staff finds 
division of the high pressure systems into 
two tranches, High Consequence Areas 
and non-High Consequence Areas, to be 
insufficiently granular for the purposes of 
properly targeting controls and 
mitigations. Tranche Risk Scores; Sempra 
does not provide distinct LoRE and/or 
CoRE values for the tranches  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

UCAN Opening 
Comments at 4  

UCAN agrees Sempra should include the 
costs of foundational activities in its 
calculation of RSE scores, but do so 
“consistent with Ordering Paragraphs 1(e) 
and 1(g) in the Final Decision in Phase 1 
of R.20-07-013” or do so with use of 
TURN’s “multi-portfolio” 

Consistent with Commissioner Houck's March 30, 2022 Ruling, 
the Companies have calculated RSEs in TY 2024 GRC 
workpapers that include cross functional factor dollars as 
allocated by the methodology described in the Companies’ 
RAMP to GRC Integration testimony. 

UCAN Opening 
Comments at 3  

UCAN suggests that if risk is connected to 
a much broader class or group of assets, 
while it resides in a far smaller grouping, 
the justification for capital spend to 
replace a broad group of assets is lacking  

The Companies are including additional tranche granularity as 
part of the GRC risk analyses, are calculating pre-mitigation 
risk scores at a tranche level, and will show post-mitigation 
CoRE and LoRE at the tranche level.  

UCAN Opening 
Comments at 4  

Sempra and parties can be more 
productive with measures that quantify 
impacts related to risks with utility 
operations 

The Companies have removed the Stakeholder Satisfaction 
attribute from the value framework for purposes of their TY2 
024 GRC.   

Utility Workers Opening 
Comments at 9 

SCG needs a plan to address the increase 
in workload for the Call Center once the 
utility shutoff moratorium ends and 
increase staffing to enable timely response 
to customer reports of leaks and other 
hazardous conditions, including 
disconnection, reconnection, and pilot 

SoCalGas’s Customer Contact Center’s 2022, 2023, and 2024 
forecasts include an anticipated increase of calls because of the 
expiration of the COVID-19 Emergency Disaster Relief 
disconnection moratorium. As a result, the CCC is planning to 
hire additional CSRs to meet the projected increase in call 
volumes and increased level of service. (Ex. SCG-15) 
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lighting procedures as required by Pub. 
Util. Code Sec. 961(d)(6). 

Utility Workers Opening 
Comments at 8 

SCG needs a plan to address the increase 
in workload and potential safety concerns 
for Call Center and Customer Service 
employees once the utility shutoff 
moratorium ends. To enable timely 
response to customer reports of leaks and 
other hazardous conditions, including 
disconnection, reconnection, and pilot-
lighting procedures, these departments 
need significant reinforcements. 

The Customer Service Field operations (CSF) & Advanced 
Meter Operations (AMO) forecasts presented in the testimony 
of Dan Rendler (Ex. SCG-14) include anticipated increases in 
demand for disconnection and reconnection services as a result 
of the end of the COVID-19 Emergency Disaster Relief 
disconnection moratorium. Emergency calls are top priority and 
addressed immediately. To continue providing timely responses 
for its emergency calls, the CCC is planning to increase its 
workforce during 2022, 2023, and 2024. (Ex. SCG-15) 

Utility Workers Opening 
Comments at 
11 

In addition to analyzing how to adequately 
staff Customer Service at the current level 
of demand for services, the Company must 
plan for increased demand for 
disconnection and reconnection services 
that will result from the end of the utility 
shutoff moratorium and incorporate that 
change into their workforce planning. 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for disconnection and reconnection services that will result 
from the end of the COVID-19 Emergency Disaster Relief 
disconnection moratorium. The Customer Contact Center’s 
2022, 2023, and 2024 GRC forecasts include an anticipated 
increase of calls, because of the expiration of the moratorium. 
As a result, the CCC is planning to hire additional CSRs to 
meet the projected increase in call volumes and increased level 
of service. (Ex. SCG-15)  
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Utility Workers Opening 
Comments at 
13 

SCG needs to get serious about evaluating 
the costs associated with increasing it 
capacity to train new employees on the 
hard skills they need to keep customers 
safe. SCG should expand upon and scale 
joint union-management training programs 
based on a systemic analysis of the number 
of qualified employees it will need to 
safely operate each of its workflows in the 
coming GRC cycle. 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include funding requests to support 
centralized training and field instruction to execute formal 
training and Quality Assurance staff to verify field employees 
are completing field orders adhering to applicable rules, 
regulations, and safety standards to keep up with SoCalGas's 
increasing demand for trained and qualified field technicians. 
The CCC has performed a workforce analysis to meet 
anticipated increase in call volumes and increased level of 
service As a result, the CCC is planning to increase its 
workforce in 2022, 2023, and 2024. (Ex. SCG-15) 

Utility Workers Opening 
Comments at 
13 

SCG should analyze to make quantitative 
estimates of an adequate workforce, 
including a staffing baseline with which 
their employees can perform the critical 
functions of the company in a safe manner: 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for trained and qualified field technicians following the 
successful completion of SoCalGas's Field Employees Skills 
training program. 

Utility Workers Opening 
Comments at 7 

To ensure an adequately sized, qualified, 
and properly trained gas corporation 
workforce, SCG must plan concrete 
solutions guided by workers with subject 
matter expertise. 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for trained and qualified field technicians following the 
successful completion of SoCalGas's Field Employees Skills 
training program. CCC training for CSRs is conducted in two 
phases. The first phase covers training for issuing Residential 
Close orders, Turn-On orders, Transfer of Service orders, and 
Customer Service Orders (CSOs).  The second phase covers 
training in Billing, Collections, Customer Account Inquiries 
(CAIs), Bill Inquiry Procedures, Level Pay Start-Up, 
Miscellaneous CSOs, Back-On Turn-On, and Emergency 
Orders.  
 
CSRs also receive annual training on several different subjects, 
such as Safety, Bill Investigations, Affiliate Compliance, and 
FACTA. 
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CCC training staff are all former CSRs and are considered 
SMEs on CCC processes.   

Utility Workers Opening 
Comments at 
12 

Fatigue, overwork, and lack of time 
devoted to training constitute risk factors 
which increase the likelihood of a 
dangerous event occurring. This in turn 
degrades job conditions and contributes to 
even faster turnover and attrition. SCG 
needs to reverse this dangerous cycle 
through an expedited workforce planning, 
hiring and training process that involves 
the rank-and-file employees closest to the 
issue. 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for trained and qualified field technicians following the 
successful completion of SoCalGas's Field Employees Skills 
training program. The CCC is planning to hire additional CSRs 
to properly address staffing needs for anticipated increase in 
call volumes and increased level of service. (Ex. SCG-15) 
CSRs are adequately trained to perform their essential 
functions.  

Utility Workers Opening 
Comments at 
12 

SCG should rethink its priorities given it 
has identified that “[b]ecause of the high 
number of retirement-eligible employees, 
the need to accelerate skill building 
through knowledge transfer and employee 
development is key to the success of 
SoCalGas’s focus on safety.” 

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for trained and qualified field technicians following the 
successful completion of SoCalGas's Field Employees Skills 
training program. The CCC is planning to hire additional CSRs 
to properly address staffing needs for anticipated increase in 
call volumes, increased level of service, and retirement-eligible 
employees. (Ex. SCG-15) 

Utility Workers Opening 
Comments at 8 

To enable effective workforce planning 
and address the expenses required to reach 
the goal of an adequate workforce, SCG’s 
RAMP Report and upcoming General Rate 
Case must get much more specific in its 
quantitative estimates of the training, 
hiring, and staffing levels required in each 
of its 52 operational bases.  

The CSF&AMO forecasts presented in the testimony of Dan 
Rendler (Ex. SCG-14) include anticipated increases in demand 
for trained and qualified field technicians following the 
successful completion of SoCalGas's Field Employees Skills 
training program. The CCC’s 2022, 2023, and 2024 GRC 
forecasts include an anticipated increase of calls because of the 
expirations of the moratorium. As a result, the CCC is planning 
to hire additional CSRs to meet the projected increase in call 
volumes and increased level of service. (Ex. SCG-15) 
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Utility Workers Reply 
Comments at 2 

UWUA Local 132 agrees with Comments 
of SPD, SBUA, TURN and UCAN that the 
baseline (starting point) for assessment of 
risks and mitigations should be 2023, not 
2020. 

The Companies will calculate and provide RSE values in the 
TY 2024 using a 2023 baseline. 
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TY 2024 GRC RISK QUANTIFICATION FRAMEWORK 
Attribute 

Health & Safety 

Reliability 

Financial 

Health & Safety Index 
Sub Attribute 

Fatality 

Serious Injury 

Acres Burned* 

*Applies t o Wildfi re r isk only 

Value 
1 

0.25 

0.00005 

Reliability Index (SDG&E / SoCalGas} 
Sub Attribute 

Gas Curtailment (80 /250) 

Meters Loss of Service 

Electric Outage Count 

Electric Outage Duration 

Unit 

Index 

Index 

$M 

Unit 
#MMcf 

# of meters 

SAIFI Outages 

SAIDI Minutes 

25 

Range 

0 - 20 

0-1 

$0- 500M 

Range 

0-333 /666 

o - 50,000 I 100,000 

0 - 1 

0-100 

Ms CalGa 

Weight 

60% 

23% 

17% 

Weight 

25 % / 50% 

25 % / 50% 

25 %/0% 

25%/0% 
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APPENDIX D-1 

 
LIST OF RISK MITIGATIONS SORTED BY RSE VALUE  

– EXCLUDES CFF ALLOCATION – 

 
SoCalGas 

Risk 
Chapter 

Risk  ID  Control/Mitigation Name 
2024 Total 
Cost ($M) 

RSE    
Activity 
Impact 

SCG‐RISK‐3  HP  C09  Pipeline Monitoring (Bridge & Span)   $           0.1            774     Maintains 

SCG‐RISK‐1  HP  C01‐T1  Cathodic Protection ‐ Capital ‐ HCA   $           2.3            657     Maintains 

SCG‐RISK‐1  HP  C07‐T1  Pipeline Maintenance ‐ HCA   $           0.3            639     Maintains 

SCG‐RISK‐3  HP  C04_T1  M&R Station and EPM Inspection and Maintenance   $           0.7            630   Maintains 

SCG‐RISK‐5  EMPL  C10  Workplace Violence Prevention Programs   $           6.2            591   Maintains 

SCG‐RISK‐1  HP  C02‐T1  Cathodic Protection ‐ Maintenance ‐ HCA   $           0.4            532     Maintains 

SCG‐RISK‐3  MP  C11  Pipeline Monitoring    $         0.01            436     Maintains 

SCG‐RISK‐1  HP  C06‐T1  Shallow/Exposed Pipe Remediations ‐ HCA   $           1.2            388     Maintains 

SCG‐RISK‐1  HP  C04‐T1  Leak Survey & Patrol ‐ HCA   $           0.8            381     Maintains 

SCG‐RISK‐6  CYBER  C04  Operational Technology (OT) Cybersecurity  $           5.8  368    Maintains 

SCG‐RISK‐1  HP  C01‐T2  Cathodic Protection ‐ Capital ‐ Non‐HCA   $           4.7            363     Maintains 

SCG‐RISK‐1  HP  C07‐T2  Pipeline Maintenance ‐ Non‐HCA   $           0.6            334     Maintains 

SCG‐RISK‐1  HP  C13‐T1  Measurement & Regulation Station ‐ Maintenance ‐ HCA   $           0.7            297     Maintains 

SCG‐RISK‐1  HP  C02‐T2  Cathodic Protection ‐ Maintenance ‐ Non‐HCA   $           0.9            279     Maintains 

SCG‐RISK‐3  HP  C10_T2  Pipeline Monitoring    $           0.1            262     Maintains 

SCG‐RISK‐1  HP  C06‐T2  Shallow/Exposed Pipe Remediations ‐ Non‐HCA   $           2.3            237     Maintains 

SCG‐RISK‐3  HP  C07_T1  EPM Installations & Replacements   $           0.3            234     Maintains 

SCG‐RISK‐5  EMPL  M07  Workplace Violence Prevention Program Enhancements   $           0.1            161     Reduces 

SCG‐RISK‐2  Dig‐in  C06  L&M Annual Refresher Training Program (HP)   $         0.01            158     Maintains 
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Risk 
Chapter 

Risk  ID  Control/Mitigation Name 
2024 Total 
Cost ($M) 

RSE    
Activity 
Impact 

SCG‐RISK‐1  HP  C13‐T2 
Measurement & Regulation Station ‐ Maintenance ‐ Non‐
HCA   $           1.4            156     Maintains 

SCG‐RISK‐6  CYBER  C01  Perimeter Defenses  $         13.2  134    Maintains 

SCG‐RISK‐3  MP  C06  MSA Inspection and Maintenance   $           1.4            130     Maintains 

SCG‐RISK‐6  CYBER  C05  Obsolete IT Infrastructure and Application Replacement  $           8.2  129    Maintains 

SCG‐RISK‐2  Dig‐in  M02  Automate Third Party Excavation Incident Reporting   $         0.02            127     Maintains 

SCG‐RISK‐4  STOR  C05_T3  Storage Field Maintenance ‐ Underground Components   $           4.9            116     Maintains 

SCG‐RISK‐3  MP  C20  DIMP: Distribution Riser Inspection Project (DRIP)   $         24.0            115     Reduces 

SCG‐RISK‐2  Dig‐in  C16‐T1‐T4  Public Awareness (MP)   $           0.1            115     Maintains 

SCG‐RISK‐3  HP  C05_T1  Regulator Station Installation & Replacement   $           0.3            114     Reduces 

SCG‐RISK‐6  CYBER  C02  Internal Defenses  $         12.9  110    Maintains 

SCG‐RISK‐1  HP  C04‐T2  Leak Survey & Patrol ‐ Non‐HCA   $           1.5            108   Maintains 

SCG‐RISK‐6  CYBER  C03  Sensitive Data Protection   $           6.8   104   Maintains 

SCG‐RISK‐2  Dig‐in  C04  Locate & Mark Activities (HP)   $           4.9              98     Maintains 

SCG‐RISK‐1  HP  C22‐T4.3  PSEP ‐ Valve Enhancement (GRC base)   $           3.8              95     Reduces 

SCG‐RISK‐2  Dig‐in  M01  Automate Third Party Excavation Incident Reporting   $           0.1              87     Maintains 

SCG‐RISK‐2  Dig‐in  C14  Locating Equipment (HP)   $           0.2              73     Maintains 

               

SCG‐RISK‐1  HP  C22‐T3.2  PSEP ‐ Pipeline Replacement (Phase 2A)   $         23.0              62     Reduces 

SCG‐RISK‐7  CONT  C01  Contractor Safety Oversight   $           0.3              59     Maintains 

SCG‐RISK‐2  Dig‐in  C11  Damage Prevention Analyst Program   $           1.2              53     Maintains 

SCG‐RISK‐5  EMPL  C07  Near Miss, Stop the Job and Jobsite Safety Programs   $           0.3              47     Maintains 

SCG‐RISK‐2  Dig‐in  C26  Pipeline Patrol and Pipeline Markers   $           0.5              46     Maintains 

SCG‐RISK‐5  EMPL  M06  Industrial Hygiene Program Expansion   $           0.2              45     Reduces 

SCG‐RISK‐3  MP  C12  Valve Inspections and Maintenance   $           0.5              40     Maintains 

SCG‐RISK‐1  HP  C09‐T1  Class Location (Hydrotest) ‐ Maintenance ‐ HCA   $           0.2              39     Maintains 

SCG‐RISK‐2  Dig‐in  C12  Damage Prevention Analyst Program   $           0.3              37     Maintains 

SCG‐RISK‐3  MP  C22  DIMP: GIPP‐ Medium Pressure and High pressure   $         16.5              36     Reduces 
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RSE    
Activity 
Impact 

SCG‐RISK‐5  EMPL  C02  Drug and Alcohol Testing Programs   $           0.3              30     Maintains 

SCG‐RISK‐3  MP  C18  Residential Meter Protection   $         11.6              30     Reduces 

SCG‐RISK‐5  EMPL  C04  Employee Safety Training and Awareness Programs   $           0.7              29     Maintains 

SCG‐RISK‐3  MP  C03  Cathodic Protection‐ 100mV Requalification   $           1.2              29     Maintains 

SCG‐RISK‐3  HP  C01_T1  Cathodic Protection Base Activities   $           1.2              27     Maintains 

               

SCG‐RISK‐2  Dig‐in  C15‐T1‐T4  Public Awareness (HP)   $           0.5              25     Maintains 

SCG‐RISK‐5  EMPL  M04  Creation of a Safety Video Library   $           0.1              25     Reduces 

SCG‐RISK‐3  MP  C04 _T2  M&R Station and EPM Inspection and Maintenance   $           3.5              24     Maintains 

SCG‐RISK‐2  Dig‐in  C05  L&M Annal Refresher Training Program (MP)   $         0.05              22     Maintains 

SCG‐RISK‐7  CONT  C03  Contractor Engagement   $           0.1   21     Maintains 

SCG‐RISK‐1  HP  C09‐T2  Class Location (Hydrotest) ‐ Maintenance ‐ Non‐HCA   $           0.5              20   Maintains 

SCG‐RISK‐5  EMPL  C05  Safe Driving Programs   $           1.0              18   Maintains 

SCG‐RISK‐1  HP  C22‐T4.4  PSEP ‐ Valve Enhancement (GRC base)   $           4.9              17     Reduces 

SCG‐RISK‐1  HP  C03‐T1  Leak Repair ‐ HCA   $           3.5              17     Maintains 

SCG‐RISK‐3  MP  C07_T2  EPM Replacements & Installs   $           0.4              16     Maintains 

SCG‐RISK‐1  MP  New  FIMP ‐ Distribution   $           1.5              16     Reduces 

SCG‐RISK‐7  CONT  C02  Third‐Party Administration Tools   $           0.3              15     Maintains 

SCG‐RISK‐3  MP  C10_T1  Pipeline Monitoring (Bridge & Span)   $           0.1              14     Maintains 

SCG‐RISK‐2  Dig‐in  C03  Locate and Mark Activities (MP)   $         20.9              14     Maintains 

SCG‐RISK‐3  MP  C30  MSA Inspection Program   $         25.7              13     Maintains 

SCG‐RISK‐1  HP  M01‐T2  GTSR ‐ MAOP Reconfirmation ‐ Non‐HCA   $         22.8              11     Reduces 

SCG‐RISK‐5  EMPL  C08  Safety Culture Programs   $           0.7              11     Reduces 

SCG‐RISK‐5  EMPL  M03  Proactive Monitoring and Indoor Air Quality   $           0.1              10     Reduces 

SCG‐RISK‐1  HP  C03‐T2  Leak Repair ‐ Non‐HCA   $           7.0              10     Maintains 

SCG‐RISK‐4  STOR  C05_T2  Storage Field Maintenance ‐ Aboveground Piping   $           3.8              10     Maintains 

SCG‐RISK‐1  HP  C15  Security and Auxiliary Equipment   $           0.7                 7     Maintains 

SCG‐RISK‐3  MP  C08/C17_T2  Leak Survey and Main & Service Leak Repair   $         20.7                 6     Maintains 
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SCG‐RISK‐3  MP  C02  Cathodic Protection‐ CP10 Activities   $           2.2                 6     Maintains 

SCG‐RISK‐2  Dig‐in  C32  Ticket Risk Assessment, and evaluating permit data   $           0.1                 6     Maintains 

SCG‐RISK‐5  EMPL  C03  Employee Wellness Programs   $           1.2                 5     Maintains 

SCG‐RISK‐1  HP  C21‐T1  Integrity Assessments & Remediation ‐ HCA   $       164.6                 5     Maintains 

SCG‐RISK‐1  HP  C22‐T2.4  PSEP ‐ Pipeline Replacement (Phase 1B) ‐ Non‐HCA   $         19.9                 4     Reduces 

SCG‐RISK‐4  STOR  C01  Integrity Demo, Verification, and Monitoring Practices   $         49.2                 4     Maintains 

SCG‐RISK‐1  HP  C08‐T1  Right of Way ‐ HCA   $           0.7                 4     Maintains 

SCG‐RISK‐5  EMPL  C09  Utilizing Industry Best Practices and Benchmarking   $           1.1                 4     Maintains 

SCG‐RISK‐3  MP  C05_T2  Regulator Station Replacements/Installs   $           2.8                 4     Reduces 

SCG‐RISK‐1  HP  C11  Compressor Station ‐ Maintenance   $         12.0                 3     Maintains 

SCG‐RISK‐1  HP  M01‐T1  GTSR ‐ MAOP Reconfirmation ‐ HCA   $         74.3                 3     Reduces 

SCG‐RISK‐1  HP  C20  FIMP ‐ Transmission   $           3.5                 3   Reduces 

SCG‐RISK‐3  MP  C13_T1  Valve Installs and Replacements   $           0.9                 3   Maintains 

SCG‐RISK‐4  STOR  C02  Well Abandonment and Replacement   $         51.5                 3     Reduces 

SCG‐RISK‐1  HP  C21‐T2  Integrity Assessments & Remediation ‐ Non‐HCA   $       136.5                 3     Maintains 

SCG‐RISK‐3  MP  C13_T2  Valve Installs and Replacements   $           0.6                 2     Maintains 

SCG‐RISK‐1  HP  C10  Compressor Stations ‐ Capital   $         10.0                 2     Maintains 

SCG‐RISK‐3  MP  C01_T2  Cathodic Protection Base Activities   $         13.9                 2     Maintains 

SCG‐RISK‐3  MP  C14_T2  CP – Install/Replace Impressed Current Systems   $           0.5                 2     Maintains 

SCG‐RISK‐1  HP  C12‐T1  Measurement & Regulation ‐ Capital ‐ HCA   $         11.5                 2     Maintains 

SCG‐RISK‐1  HP  C08‐T2  Right of Way ‐ Non‐HCA   $           1.4                 2     Maintains 

SCG‐RISK‐1  HP  C22‐T3.4  PSEP ‐ Hydrotesting (Phase 2A)   $         70.8                 2     Reduces 

SCG‐RISK‐1  HP  C05‐T1  Pipeline Relocation/Replacement ‐ Capital ‐ HCA   $           6.9                 2     Maintains 

SCG‐RISK‐3  HP  C14_T1  CP – Install/Replace Impressed Current Systems   $           6.0                 2     Maintains 

SCG‐RISK‐1  HP  C12‐T2  Measurement & Regulation ‐ Capital ‐ Non‐HCA   $         23.5                 1     Maintains 

SCG‐RISK‐1  HP  C05‐T2  Pipeline Relocation/Replacement ‐ Capital ‐ Non‐HCA   $         14.1                 1     Maintains 

SCG‐RISK‐3  MP  C23  DIMP: Sewer Lateral Inspection Project (SLIP)   $         20.3                 1     Maintains 

SCG‐RISK‐4  STOR  M01  Facility Integrity Management Program (FIMP)   $         12.3                 1     Reduces 
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2024 Total 
Cost ($M) 

RSE    
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SCG‐RISK‐3  MP  C32  Safety Related Field Orders   $         88.8                 1     Maintains 

SCG‐RISK‐4  STOR  C06  Compressor Overhauls   $         15.3                 1     Maintains 

SCG‐RISK‐3  HP  C16_T1 
Service Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $         23.5                 1     Maintains 

SCG‐RISK‐3  MP  C28  Quality Assurance Program   $           1.1                 1     Maintains 

SCG‐RISK‐4  STOR  C05_T1  Storage Field Maintenance ‐ Aboveground Facilities   $         38.6                 1     Maintains 

SCG‐RISK‐3  HP  C19_T1 
Main Replacements‐ Leakage, Abnormal Op. Conditions, 
CP Related   $           2.2             0.5     Maintains 

SCG‐RISK‐3  HP  C08/C17_T1  Leak Survey and Main & Service Leak Repair   $           3.1             0.4     Maintains 

SCG‐RISK‐5  EMPL  M02  Industrial Hygiene Program Refresh   $           1.0             0.3     Reduces 

SCG‐RISK‐3  MP  C16_T2 
Service Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $           0.2             0.3     Maintains 

SCG‐RISK‐3  MP  C21‐T1  DIMP: DREAMS‐ Vintage Integrity Plastic Plan (VIPP)   $       196.5             0.3   Reduces 

SCG‐RISK‐2  Dig‐in  C13  Locating Equipment (MP)   $           0.6             0.2   Maintains 

SCG‐RISK‐3  MP  C19_T2 
Main Replacements‐ Leakage, Abnormal Op. Conditions, 
CP Related   $         14.9             0.2     Maintains 

SCG‐RISK‐3  MP  C19_T3 
Main Replacements‐ Leakage, Abnormal Op. Conditions, 
CP Related   $           0.5             0.1     Maintains 

SCG‐RISK‐3  MP  C21‐T2  DIMP: DREAMS‐ Bare Steel Replacement Program (BSRP)   $         28.8             0.1     Reduces 

SCG‐RISK‐3  MP  C33  Natural Gas Appliance Testing   $           3.6             0.1     Maintains 

SCG‐RISK‐1  HP  C14  Odorization   $           0.7             0.1     Maintains 

SCG‐RISK‐3  MP  C25  Field Employee Skills Training   $           7.3             0.1     Maintains 

SCG‐RISK‐4  STOR  C07  Upgrade to Purification Equipment   $         11.3             0.1     Maintains 
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APPENDIX D-1 
 

LIST OF RISK MITIGATIONS SORTED BY RSE VALUE  
– EXCLUDES CFF ALLOCATION – 

 
SDG&E 

Risk Chapter  Risk  ID  Control/Mitigation Name 
2024 

Total Cost 
($M) 

RSE    
Activity 
Impact 

SDGE ‐ Risk 3  HP  C05‐T1  Shallow/Exposed Pipe Remediations ‐ HCA   $        0.4   5307     Maintains 

SDGE ‐ Risk 3  HP  C02‐T1  Cathodic Protection ‐ Maintenance ‐ HCA   $        0.1   3849     Maintains 

SDGE ‐ Risk 1  Wildfire   C06/M1‐T2  SCADA Capacitors ‐ (HFTD Tier 2 )   $           1   2623     Reduces 

SDGE ‐ Risk 2  EII  C10‐T1‐T2  Underground Cable Replacement Program  (Proactive)   $           3   2082     Reduces 

SDGE ‐ Risk 8  EMPL  C13  Enhanced Mandatory Employee Training    $     0.01   1997     Maintains 

SDGE ‐ Risk 9  MP  C06 T4  Leak Repair   $           1   1725     Maintains 

SDGE ‐ Risk 3  HP  C02‐T2  Cathodic Protection ‐ Maintenance ‐ Non‐HCA   $     0.01   1639     Maintains 

SDGE ‐ Risk 2  EII  C11  Tee Modernization Program   $           4   1406     Reduces 

SDGE ‐ Risk 9  MP  C06 T3  Leak Repair   $           1   1209     Maintains 

SDGE ‐ Risk 2  EII  C28  Field SCADA RTU Replacement   $           1   1137     Reduces 

SDGE ‐ Risk 9  MP  C07  Pipeline Monitoring    $           2   1009     Maintains 

SDGE ‐ Risk 1  Wildfire   C30‐T1  Dist. System Inspection – CMP – Annual Patrol (HFTD Tier 3)   $        0.4   994     Reduces 

SDGE ‐ Risk 1  Wildfire   C11/M6‐T1  Advanced Protection (HFTD Tier 3)   $           6   832     Reduces 

SDGE ‐ Risk 3  HP  C11‐T1  Measurement & Regulation Station – Maintenance ‐ HCA   $        0.3   742     Maintains 

SDGE ‐ Risk 2  EII  New 09  Strategic Pole Replacement Program (Non‐HFTD)   $           6   710    Reduces 

SDGE ‐ Risk 1  Wildfire   C25‐T1  Dist. Syst Inspection – CMP – 10 Year Intrusive (HFTD Tier 3)   $        0.1   534     Reduces 

SDGE ‐ Risk 1  Wildfire   C30‐T2  Dist. Syst Inspection – CMP – Annual Patrol (HFTD Tier 2)   $           1   533     Reduces 

SDGE ‐ Risk 6  Cyber   C04  Operational Technology (OT) Cybersecurity   $           5   527     Maintains 

SDGE ‐ Risk 2  EII  C18‐T2  Distribution Circuit Reliability ‐ Overhead   $           2   506     Reduces 

SDGE ‐ Risk 6  Cyber  C01  Perimeter Defenses   $           5  504    Maintains 

SDGE ‐ Risk 2  EII  C18‐T1  Distribution Circuit Reliability ‐ Underground   $           2   500     Reduces 
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Risk Chapter  Risk  ID  Control/Mitigation Name 
2024 

Total Cost 
($M) 

RSE    
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Impact 

SDGE ‐ Risk 7  HPDG  C04  Locate & Mark Activities (HP)   $        0.3   482     Maintains 

SDGE ‐ Risk 1  Wildfire   C13/M8‐T2  Resiliency Grant Programs (HFTD Tier 2)   $           1   466     Reduces 

SDGE ‐ Risk 1  Wildfire   C35‐T2  Aviation Firefighting Program (HFTD Tier 2)   $           4   453     Reduces 

SDGE ‐ Risk 1  Wildfire   C13/M8‐T1  Resiliency Grant Programs (HFTD Tier 3)   $           1   418     Reduces 

SDGE ‐ Risk 1  Wildfire   C15/M10‐T1  Resiliency Assistance Programs (HFTD Tier 3)   $           1   380     Reduces 

SDGE ‐ Risk 8  EMPL  C3  Strong Safety Culture   $        0.2   379     Maintains 

SDGE ‐ Risk 1  Wildfire   C24‐T2  Dist. Syst Inspection – IR/Corona (HFTD Tier 2)   $        0.2   372     Reduces 

SDGE ‐ Risk 6  Cyber  C05  Obsolete IT Infrastructure and Application Replacement   $           4   371     Maintains 

SDGE ‐ Risk 3  HP  C06‐T1  Pipeline Maintenance ‐ HCA   $           1   363     Maintains 

SDGE ‐ Risk 3  HP  C04  Regulator Station, Valve, and Large Meter Set Inspection   $        0.1   361     Maintains 

SDGE ‐ Risk 9  MP  C11‐T2  Gas Distribution Emergency Department ‐ Service   $           1   344     Maintains 

SDGE ‐ Risk 3  HP  C11‐T2  Measurement & Regulation Station – Maintenance  Non‐HCA   $        0.1   317     Maintains 

SDGE ‐ Risk 6  Cyber   C02  Internal Defenses   $           4   299     Maintains 

               
SDGE ‐ Risk 4  Contractor  C1  Contractor Oversight Program   $           1   283     Maintains 

SDGE ‐ Risk 1  Wildfire   C9/M4‐T2  PSPS Sectionalizing (HFTD Tier 2)   $           2   280     Reduces 

SDGE ‐ Risk 2  EII  C4  Distribution Overhead Switch Replacement Program   $           1   276     Reduces 

SDGE ‐ Risk 1  Wildfire   C03‐T1  Wireless Fault Indicators ‐(HFTD Tier 3)   $           1   270     Reduces 

SDGE ‐ Risk 1  Wildfire   C12/M7‐T1  Hotline Clamps (HFTD Tier 3)   $        0.2   264     Reduces 

SDGE ‐ Risk 1  Wildfire   C21/M14‐T1  Lightning Arrestor Removal/Replace Program (HFTD Tier 3)   $           2   245     Reduces 

SDGE ‐ Risk 1  Wildfire   C03‐T2  Wireless Fault Indicators‐ (HFTD Tier 2)   $           1   244     Reduces 

SDGE ‐ Risk 1  Wildfire   C33/M16‐T1  Enhanced Vegetation Management (HFTD Tier 3)   $           4   230     Reduces 

SDGE ‐ Risk 1  Wildfire  C08‐T1  Avian Protection (HFTD Tier 3)   $           1  226    Reduces 

SDGE ‐ Risk 1  Wildfire   C31‐T1  Detailed Inspection of Vegetation (HFTD Tier 3)   $         12   222     Reduces 

SDGE ‐ Risk 1  Wildfire   C35‐T1  Aviation Firefighting Program (HFTD Tier 3)   $         15   218     Reduces 

SDGE ‐ Risk 3  HP  C05‐T2  Shallow/Exposed Pipe Remediations ‐ Non‐HCA   $        0.1   207     Maintains 

SDGE ‐ Risk 6  Cyber  C03  Sensitive Data Protection  $           5  202    Maintains 

SDGE ‐ Risk 1  Wildfire   C31‐T2  Detailed Inspection of Vegetation (HFTD Tier 2)   $         15   200     Reduces 
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SDGE ‐ Risk 8  EMPL  C8  OSHA Voluntary Protection Program   $        0.2   196     Maintains 

SDGE ‐ Risk 1  Wildfire   C15/M10‐T2  Resiliency Assistance Programs (HFTD Tier 2)   $           1   190     Reduces 

SDGE ‐ Risk 1  Wildfire   C27  Dist. System Inspection – HFTD Tier 3 Inspections (HFTD Tier 3)   $           2   187     Reduces 

SDGE ‐ Risk 7  MPDG  C13  Locating Equipment   $        0.2   181     Maintains 

SDGE ‐ Risk 1  Wildfire   C33/M16‐T2  Enhanced Vegetation Management (HFTD Tier 2)   $           6   174     Reduces 

SDGE ‐ Risk 1  Wildfire   C16/M11‐T1  Strategic Undergrounding (HFTD Tier 3)   $       262   173     Reduces 

SDGE ‐ Risk 1  Wildfire   C22‐T1  Dist. Syst Inspection – CMP – 5‐yr Detailed (HFTD Tier 3)   $           3   170     Reduces 

SDGE ‐ Risk 3  HP  C01‐T1  Cathodic Protection ‐ Capital ‐ HCA   $           1   166     Maintains 

SDGE ‐ Risk 8  EMPL  C9  Safe Driving Programs   $        0.1   165     Maintains 

SDGE ‐ Risk 2  EII  C14  DOE Switch Replacement – Underground   $           6   162     Reduces 

SDGE ‐ Risk 3  HP  C06‐T2  Pipeline Maintenance ‐ Non‐HCA   $        0.1   156     Maintains 

SDGE ‐ Risk 9  MP  C04  Regulator Station, Valve, and Large Meter Set Inspection   $           4   140     Maintains 

SDGE ‐ Risk 1  Wildfire   C14/M9‐T1  Standby Power Programs (HFTD Tier 3)   $         10   133     Reduces 

SDGE ‐ Risk 8  EMPL  C4  Employee Behavioral Accident Prevention Process Program   $        0.5   123     Maintains 

SDGE ‐ Risk 7  MPDG  C11  Damage Prevention Analyst Program   $        0.1   120     Maintains 

SDGE ‐ Risk 7  HPDG  C16‐T1‐T4  Public Awareness   $     0.03   117     Maintains 

SDGE ‐ Risk 4  Contractor  M2  Enhanced Verification of Class 1 Specific Training   $        0.3   110     Maintains 

SDGE ‐ Risk 1  Wildfire   C34‐T1  Pole Brushing (HFTD Tier 3)   $           3   107     Reduces 

SDGE ‐ Risk 3  HP  C04‐T2  Pipeline Relocation/Replacement ‐ Non‐HCA   $        0.1   96     Maintains 

SDGE ‐ Risk 3  HP  C05  Reg Station Replacement Program   $           1   92     Reduces 

SDGE ‐ Risk 2  EII  C29_T1  SCADA Capacitors ‐ Overhead   $           1   92     Reduces 

SDGE ‐ Risk 1  Wildfire   C34‐T2  Pole Brushing (HFTD Tier 2)   $           3   90     Reduces 

SDGE ‐ Risk 1  Wildfire   C16/M11‐T2  Strategic Undergrounding (HFTD Tier 2)   $       154   84     Reduces 

SDGE ‐ Risk 1  Wildfire   C12/M7‐T2  Hotline Clamps (HFTD Tier 2)   $        0.2   80     Reduces 

SDGE ‐ Risk 2  EII  C29_T2  SCADA Capacitors ‐ Underground   $        0.3   68     Reduces 

SDGE ‐ Risk 1  Wildfire   C36‐T2  Wildfire Infrastructure Protection Teams (HFTD Tier 2)   $           1   67     Reduces 

SDGE ‐ Risk 1  Wildfire   C18/M13‐T1  OH Trans. Fire Hardening – Dist. Underbuilt (HFTD Tier 3)   $           1   67     Reduces 

SDGE ‐ Risk 9  MP  C06 T2  Leak Repair   $           6   66     Maintains 
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SDGE ‐ Risk 1  Wildfire   C36‐T1  Wildfire Infrastructure Protection Teams (HFTD Tier 3)   $           2   63     Reduces 

SDGE ‐ Risk 7  MPDG  C15‐T1‐T4  Public Awareness   $        0.2   61     Maintains 

SDGE ‐ Risk 4  Contractor  C02  Field Safety Oversight   $           6   60     Maintains 

SDGE ‐ Risk 8  EMPL  M1  Purchasing/testing respiratory protection   $        0.1   59     Maintains 

SDGE ‐ Risk 9  MP  C11‐T1  Gas Distribution Emergency Department ‐ Mains   $           2   58     Maintains 

SDGE ‐ Risk 7  HPDG  C12  Damage Prevention Analyst Program   $     0.01   57     Maintains 

SDGE ‐ Risk 3  HP  C01‐T2  Cathodic Protection ‐ Capital ‐ Non‐HCA   $        0.2   54     Maintains 

SDGE ‐ Risk 1  Wildfire   C21/M14‐T2  Lightning Arrestor Removal/Replace Program (HFTD Tier 2)   $        0.2   52     Reduces 

SDGE ‐ Risk 7  HPDG  M2  Automate Third Party Excavation Incident Reporting   $   0.002   47     Maintains 

SDGE ‐ Risk 3  HP  C04‐T1  Pipeline Relocation/Replacement ‐ HCA   $        0.4   46     Maintains 

SDGE ‐ Risk 3  HP  C02  Cathodic Protection Program ‐ Capital   $        0.2   46     Maintains 

SDGE ‐ Risk 2  EII  C6  Tree Trimming (non‐HFTD)   $         18   43     Reduces 

SDGE ‐ Risk 1  Wildfire   C22‐T2  Dist. Syst Inspection – CMP – 5‐yr Detailed (HFTD Tier 2)   $           4   43     Reduces 

SDGE ‐ Risk 1  Wildfire   C18/M13‐T2  OH Trans. Fire Hardening – Dist. Underbuilt (HFTD Tier 2)   $         13   42     Reduces 

SDGE ‐ Risk 1  Wildfire   C17/M12‐T1  OH Dist. Fire Hardening – Bare Conductor (HFTD Tier 3)   $           6   41     Reduces 

SDGE ‐ Risk 2  EII  C20‐T5  Miramar 12kV Replacements   $        0.1   40     Reduces 

SDGE ‐ Risk 1  Wildfire   C7/M2‐T1  OH Dist. Fire Hardening – Covered Conductor (HFTD Tier 3)   $       132   40     Reduces 

SDGE ‐ Risk 2  EII  C8  Aviation Protection Program   $           2   39     Reduces 

SDGE ‐ Risk 9  MP  C06 T1  Leak Repair   $           9  37    Maintains 

SDGE ‐ Risk 3  HP  New‐  FIMP ‐ Transmission   $        0.1   37     Reduces 

SDGE ‐ Risk 8  EMPL  C15  Enhanced Employee Safe Driving Training   $           1   35     Maintains 

SDGE ‐ Risk 7  MPDG  M1  Automate Third Party Excavation Incident Reporting   $     0.01   35     Maintains 

SDGE ‐ Risk 2  EII  C16  GO 165 Manhole, Vault Restoration Program   $           4   34     Reduces 

SDGE ‐ Risk 3  HP  C03‐T2  Leak Repair ‐ Non‐HCA   $        0.2   34     Maintains 

SDGE ‐ Risk 2  EII  C1  OH Public Safety (OPS) Program   $           7   30     Reduces 

SDGE ‐ Risk 1  Wildfire   C10/M5‐T2  Microgrids (HFTD Tier 2)   $           4   28     Reduces 

SDGE ‐ Risk 2  EII  C3  4kV Modernization Program – Distribution   $           7   27     Reduces 

SDGE ‐ Risk 1  Wildfire   C7/M2‐T2  OH Dist. Fire Hardening – Covered Conductor (HFTD Tier 2)   $         29   27     Reduces 
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SDGE ‐ Risk 3  HP  C03‐T1  Leak Repair ‐ HCA   $           1   23     Maintains 

SDGE ‐ Risk 1  Wildfire   C28‐T1  Dist. System Inspection – Drone Inspections (HFTD Tier 3)   $         13   22     Reduces 

SDGE ‐ Risk 8  EMPL  M2  Purchasing break/rest trailers with filtered air systems    $        0.2   20     Maintains 

SDGE ‐ Risk 3  HP  New‐  FIMP ‐ Distribution   $        0.3   20     Reduces 

SDGE ‐ Risk 3  HP  C15‐T1  Integrity Assessments & Remediation ‐ HCA   $         18   20     Maintains 

SDGE ‐ Risk 8  EMPL  New 01  Industrial Athletic Trainer   $        0.5   19     Maintains 

SDGE ‐ Risk 2  EII  C13  Replacement of Live Front Equipment ‐ Proactive   $           1   19     Reduces 

SDGE ‐ Risk 1  Wildfire   C32/M15‐T1  Fuel management and vegetation mgt activities (HFTD Tier 3)   $           5   19     Reduces 

SDGE ‐ Risk 3  HP  C01  Cathodic Protection ‐ O&M   $        0.1   16     Maintains 

SDGE ‐ Risk 9  MP  M03  Replace Curb Valves with EFVs   $           2   11     Reduces 

SDGE ‐ Risk 1  Wildfire   C25‐T2  Dist. Syst Inspection – CMP – 10 Year Intrusive (HFTD Tier 2)   $           1   10     Reduces 

SDGE ‐ Risk 3  HP  C10‐T01  Measurement & Regulation Station – Capital ‐ HCA   $           1   10     Maintains 

SDGE ‐ Risk 9  MP  C09‐T1  Early Vintage Program ‐ Oil Drip Piping Removal   $           2   10     Reduces 

SDGE ‐ Risk 2  EII  New 03  La Jolla 69/12kV Transformer Replacement   $        0.1  10    Reduces 

SDGE ‐ Risk 1  Wildfire   C32/M15‐T2  Fuel management and vegetation mgt activities (HFTD Tier 2)   $           1   9     Reduces 

SDGE ‐ Risk 3  HP  C15‐T2  Integrity Assessments & Remediation ‐ Non‐HCA   $           1   9     Maintains 

SDGE ‐ Risk 1  Wildfire   C28‐T2  Dist. System Inspection – Drone Inspections (HFTD Tier 2)   $           7   9     Reduces 

SDGE ‐ Risk 3  HP  M02‐T2  GTSR ‐ MAOP Reconfirmation ‐ Non‐HCA   $           2   8     Reduces 

SDGE ‐ Risk 7  MPDG  C03  Locate and Mark Activities   $           9   7     Maintains 

SDGE ‐ Risk 3  HP  C09  Compressor Station ‐ Maintenance   $           3   7     Maintains 

SDGE ‐ Risk 2  EII  New 05  San Marcos Substation 69kV Rebuild & 12kV Switchgear   $        0.1   5     Reduces 

SDGE ‐ Risk 3  HP  M02‐T1  GTSR ‐ MAOP Reconfirmation ‐ HCA   $         25   5     Reduces 

SDGE ‐ Risk 9  MP  C08‐T3  Underperforming Steel Replacement Program – Other Steel   $           3   5     Reduces 

SDGE ‐ Risk 2  EII  C20‐T2  Bernardo 12kV Breakers Replacements   $           1   4     Reduces 

SDGE ‐ Risk 3  HP  C13  Security and Auxiliary  Equipment   $        0.2   4     Maintains 

SDGE ‐ Risk 3  HP  C08  Compressor Stations ‐ Capital   $           7   4     Maintains 

SDGE ‐ Risk 2  EII  C15  GO165 Corrective Maintenance Program – Underground   $         11   3     Reduces 

SDGE ‐ Risk 9  MP  C03  Piping in Vaults Replacement Program   $           2   3     Reduces 



RSP/GSF-D1-11 

Risk Chapter  Risk  ID  Control/Mitigation Name 
2024 

Total Cost 
($M) 

RSE    
Activity 
Impact 

SDGE ‐ Risk 2  EII  C20‐T8  Coronado 69/12kV Transformer Replacements   $           1   3     Reduces 

SDGE ‐ Risk 3  HP  C12  Odorization   $     0.01   2     Maintains 

SDGE ‐ Risk 7  MPDG  C09  Locate and Mark Quality Assurance   $        0.4   2     Maintains 

SDGE ‐ Risk 9  MP  C02  Cathodic Protection Program ‐ Capital   $           4   1     Maintains 

SDGE ‐ Risk 3  HP  C10‐T02  Measurement & Regulation Station – Capital ‐ Non‐HCA   $        0.1   1     Maintains 

SDGE ‐ Risk 9  MP  C08‐T2  Underperforming Steel Replacement Program    $           3   1     Reduces 

SDGE ‐ Risk 9  MP  C09‐T3  Early Vintage Program ‐ Removal of Closed Valves    $           2   1     Reduces 

SDGE ‐ Risk 2  EII  New 02  Stuart 12kV Transformer Replacement   $           1   1     Reduces 

SDGE ‐ Risk 9  MP  C10  Code Compliance Mitigation   $           3   1     Maintains 

SDGE ‐ Risk 2  EII  C10‐T3  UG Cable Replace Program  (Proactive) – North Harbor Project   $           8   1     Reduces 

SDGE ‐ Risk 2  EII  C21  Distribution Substation Obsolete Equipment   $           2   1     Reduces 

SDGE ‐ Risk 9  MP  C05  Regulator Station Replacement   $           1   1     Reduces 

SDGE ‐ Risk 9  MP  C09‐T2  Early Vintage Program ‐ Dresser Mechanical Coupling Removal   $           2   1     Reduces 

SDGE ‐ Risk 9  MP  C01  Cathodic Protection Program ‐ O&M   $           2   1     Maintains 

SDGE ‐ Risk 9  MP  C14  Human Factors Mitigations ‐ Op. Qual. Training    $           2   0.5     Maintains 

SDGE ‐ Risk 3  HP  C12  Cathodic Protection System Enhancements   $        0.1   0.4     Maintains 

SDGE ‐ Risk 9  MP  C08‐T1  Underperforming Steel Replacement Program   $           7   0.4     Reduces 

SDGE ‐ Risk 9  MP  C16‐T01  DIMP – DREAMS – Vintage Integrity Plastic Plan (VIPP)   $         73   0.2     Reduces 

SDGE ‐ Risk 9  MP  C21  CSF Quality Assurance (QA) Program   $        0.3   0.2     Maintains 

SDGE ‐ Risk 9  MP  C19  Field and Public Safety   $         11   0.03     Maintains 

SDGE ‐ Risk 9  MP  C20  Natural Gas Appliance Testing (NGAT)   $           1   0.02     Maintains 

SDGE ‐ Risk 9  MP  C12  Cathodic Protection System Enhancements ‐ Base   $           2   0.02     Maintains 
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Risk  ID  Control/Mitigation Name 
2024 Total 
Cost w/CFF 

($M) 

RSE 
w/CFF 
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Activity 
Impact 

SCG‐RISK‐3  HP  C09  Pipeline Monitoring (Bridge & Span)   $              0.1   692     Maintains 

SCG‐RISK‐1  HP  C01‐T1  Cathodic Protection ‐ Capital ‐ HCA   $              2.6   587     Maintains 

SCG‐RISK‐5  EMPL  C10  Workplace Violence Prevention Programs   $              6.3   584     Maintains 

SCG‐RISK‐1  HP  C07‐T1  Pipeline Maintenance ‐ HCA   $              0.3   571     Maintains 

SCG‐RISK‐3  HP  C04_T1  M&R Station and EPM Inspection and Maintenance   $              0.8   563     Maintains 

SCG‐RISK‐1  HP  C02‐T1  Cathodic Protection ‐ Maintenance ‐ HCA   $              0.5   476     Maintains 

SCG‐RISK‐3  MP  C11  Pipeline Monitoring    $            0.01   390     Maintains 

SCG‐RISK‐1  HP  C06‐T1  Shallow/Exposed Pipe Remediations ‐ HCA   $              1.3   347     Maintains 

SCG‐RISK‐1  HP  C04‐T1  Leak Survey & Patrol ‐ HCA   $              0.8   341     Maintains 

SCG‐RISK‐6  CYBER  C04  Operational Technology (OT) Cybersecurity   $              6.2   338     Maintains 

SCG‐RISK‐1  HP  C01‐T2  Cathodic Protection ‐ Capital ‐ Non‐HCA   $              5.2   325     Maintains 

SCG‐RISK‐1  HP  C07‐T2  Pipeline Maintenance ‐ Non‐HCA   $              0.6   299     Maintains 

SCG‐RISK‐1  HP  C13‐T1  M&R Station ‐ Maintenance ‐ HCA   $              0.8   266     Maintains 

SCG‐RISK‐1  HP  C02‐T2  Cathodic Protection ‐ Maintenance ‐ Non‐HCA   $              1.0   250     Maintains 

SCG‐RISK‐3  HP  C10_T2  Pipeline Monitoring    $              0.1   234     Maintains 

SCG‐RISK‐1  HP  C06‐T2  Shallow/Exposed Pipe Remediations ‐ Non‐HCA   $              2.6   212     Maintains 

SCG‐RISK‐3  HP  C07_T1  EPM Installations & Replacements   $              0.3   209     Maintains 

SCG‐RISK‐5  EMPL  M07 
Workplace Violence Prevention Program 
Enhancements   $              0.1   160     Reduces 

SCG‐RISK‐2  Dig‐in  C06  L&M Annual Refresher Training Program (HP)   $            0.01   143     Maintains 
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Risk 
Chapter 

Risk  ID  Control/Mitigation Name 
2024 Total 
Cost w/CFF 

($M) 

RSE 
w/CFF 
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SCG‐RISK‐1  HP  C13‐T2  M&R Station ‐ Maintenance ‐ Non‐HCA   $              1.6   140     Maintains 

SCG‐RISK‐6  CYBER  C01  Perimeter Defenses   $            14.3   123     Maintains 

SCG‐RISK‐3  MP  C06  MSA Inspection and Maintenance   $              1.6   116     Maintains 

SCG‐RISK‐6  CYBER  C05 
Obsolete IT Infrastructure and Application 
Replacement   $              8.9   119     Maintains 

SCG‐RISK‐2  Dig‐in  M02  Automate Third Party Excavation Incident Reporting   $            0.02   113     Maintains 

SCG‐RISK‐4  STOR  C05_T3 
Storage Field Maintenance ‐ Underground 
Components   $              5.4   104     Maintains 

SCG‐RISK‐3  MP  C20  DIMP: Distribution Riser Inspection Project (DRIP)   $            26.7   103     Reduces 

SCG‐RISK‐2  Dig‐in  C16‐T1‐T4  Public Awareness (HP)   $              0.1   103     Maintains 

SCG‐RISK‐3  HP  C05_T1  Regulator Station Installation & Replacement   $              0.3   102     Reduces 

SCG‐RISK‐6  CYBER  C02  Internal Defenses   $            13.9   101     Maintains 

SCG‐RISK‐1  HP  C04‐T2  Leak Survey & Patrol ‐ Non‐HCA   $              1.7   96     Maintains 

SCG‐RISK‐6  CYBER  C03  Sensitive Data Protection   $              7.4   95     Maintains 

SCG‐RISK‐2  Dig‐in  C04  Locate & Mark Activities (HP)   $              5.4   87     Maintains 

SCG‐RISK‐1  HP  C22‐T4.3  PSEP ‐ Valve Enhancement (GRC base)   $              4.2   84     Reduces 

SCG‐RISK‐2  Dig‐in  M01 
Automate Third Party Excavation Incident Reporting 
(MP)   $              0.1   78     Maintains 

               

SCG‐RISK‐2  Dig‐in  C14  Locating Equipment (HP)   $              0.2   65     Maintains 

SCG‐RISK‐7  CONT  C01  Contractor Safety Oversight   $              0.3   58     Maintains 

SCG‐RISK‐1  HP  C22‐T3.2  PSEP ‐ Pipeline Replacement (Phase 2A)   $            25.5   55     Reduces 

SCG‐RISK‐2  Dig‐in  C11  Damage Prevention Analyst Program   $              1.3   47     Maintains 

SCG‐RISK‐5  EMPL  C07  Near Miss, Stop the Job and Jobsite Safety Programs   $              0.3   46     Maintains 

SCG‐RISK‐5  EMPL  M06  Industrial Hygiene Program Expansion   $              0.2   44     Reduces 

SCG‐RISK‐2  Dig‐in  C26  Pipeline Patrol and Pipeline Markers   $              0.5   41     Maintains 

SCG‐RISK‐3  MP  C12  Valve Inspections and Maintenance   $              0.5   36     Maintains 

SCG‐RISK‐1  HP  C09‐T1  Class Location (Hydrotest) ‐ Maintenance ‐ HCA   $              0.3   34     Maintains 
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SCG‐RISK‐2  Dig‐in  C12  Damage Prevention Analyst Program   $              0.3   33     Maintains 

SCG‐RISK‐3  MP  C22  DIMP: GIPP‐ Medium Pressure and High pressure   $            18.3   32     Reduces 

SCG‐RISK‐5  EMPL  C02  Drug and Alcohol Testing Programs   $              0.3   30     Maintains 

SCG‐RISK‐5  EMPL  C04  Employee Safety Training and Awareness Programs   $              0.7   29     Maintains 

SCG‐RISK‐3  MP  C18  Residential Meter Protection   $            12.8   27     Reduces 

SCG‐RISK‐3  MP  C03  Cathodic Protection‐ 100mV Requalification   $              1.3   26     Maintains 

               

SCG‐RISK‐5  EMPL  M04  Creation of a Safety Video Library   $              0.1   25     Reduces 

SCG‐RISK‐3  HP  C01_T1  Cathodic Protection Base Activities   $              1.3   24     Maintains 

SCG‐RISK‐2  Dig‐in  C15‐T1‐T4  Public Awareness (MP)   $              0.6   22     Maintains 

SCG‐RISK‐3  MP  C04_T2  M&R Station and EPM Inspection and Maintenance   $              3.9   21     Maintains 

SCG‐RISK‐7  CONT  C03  Contractor Engagement   $              0.1   21     Maintains 

SCG‐RISK‐2  Dig‐in  C05  L&M Annal Refresher Training Program (MP)   $              0.1   19     Maintains 

SCG‐RISK‐5  EMPL  C05  Safe Driving Programs   $              1.0   18     Maintains 

SCG‐RISK‐1  HP  C09‐T2  Class Location (Hydrotest) ‐ Maintenance ‐ Non‐HCA   $              0.5   18     Maintains 

SCG‐RISK‐1  HP  C22‐T4.4  PSEP ‐ Valve Enhancement (GRC base)   $              5.4   15     Reduces 

SCG‐RISK‐1  HP  C03‐T1  Leak Repair ‐ HCA   $              3.8   15     Maintains 

SCG‐RISK‐7  CONT  C02  Third‐Party Administration Tools   $              0.3   15     Maintains 

SCG‐RISK‐3  MP  C07_T2  EPM Replacements & Installs   $              0.5   14     Maintains 

SCG‐RISK‐1  MP  New  FIMP ‐ Distribution   $              1.7   14     Reduces 

SCG‐RISK‐3  MP  C10_T1  Pipeline Monitoring (Bridge & Span)   $              0.1   13     Maintains 

SCG‐RISK‐2  Dig‐in  C03  Locate and Mark Activities (MP)   $            23.2   12     Maintains 

SCG‐RISK‐3  MP  C30  MSA Inspection Program   $            28.5   12     Maintains 

SCG‐RISK‐5  EMPL  C08  Safety Culture Programs   $              0.7   11     Reduces 

SCG‐RISK‐1  HP  M01‐T2  GTSR ‐ MAOP Reconfirmation ‐ Non‐HCA   $            25.3   10     Reduces 

SCG‐RISK‐5  EMPL  M03  Proactive Monitoring and Indoor Air Quality   $              0.1   10     Reduces 

SCG‐RISK‐1  HP  C03‐T2  Leak Repair ‐ Non‐HCA   $              7.8   9     Maintains 

SCG‐RISK‐4  STOR  C05_T2  Storage Field Maintenance ‐ Aboveground Piping   $              4.3   9     Maintains 
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SCG‐RISK‐1  HP  C15  Security and Auxiliary Equipment   $              0.8   6     Maintains 

SCG‐RISK‐3  MP  C08/C17_T2  Leak Survey and Main & Service Leak Repair   $            23.0   6     Maintains 

SCG‐RISK‐3  MP  C02  Cathodic Protection‐ CP10 Activities   $              2.4   6     Maintains 

SCG‐RISK‐2  Dig‐in  C32  Ticket Risk Assessment, and evaluating permit data   $              0.1   6     Maintains 

SCG‐RISK‐5  EMPL  C03  Employee Wellness Programs   $              1.2   5     Maintains 

SCG‐RISK‐1  HP  C21‐T1  Integrity Assessments & Remediation ‐ HCA   $          182.6   4     Maintains 

SCG‐RISK‐1  HP  C22‐T2.4  PSEP ‐ Pipeline Replacement (Phase 1B) ‐ Non‐HCA   $            22.1   4     Reduces 

SCG‐RISK‐4  STOR  C01 
Integrity Demo, Verification, and Monitoring 
Practices   $            54.6   4     Maintains 

SCG‐RISK‐5  EMPL  C09  Utilizing Industry Best Practices and Benchmarking   $              1.1   4     Maintains 

SCG‐RISK‐1  HP  C08‐T1  Right of Way ‐ HCA   $              0.8   4     Maintains 

SCG‐RISK‐3  MP  C05_T2  Regulator Station Replacements/Installs   $              3.1   3     Reduces 

SCG‐RISK‐1  HP  C11  Compressor Station ‐ Maintenance   $            13.3   3     Maintains 

SCG‐RISK‐1  HP  M01‐T1  GTSR ‐ MAOP Reconfirmation ‐ HCA   $            82.5   3     Reduces 

SCG‐RISK‐1  HP  C20  FIMP ‐ Transmission   $              3.9   3     Reduces 

SCG‐RISK‐3  HP  C13_T1  Valve Installs and Replacements   $              1.0   2     Maintains 

SCG‐RISK‐4  STOR  C02  Well Abandonment and Replacement   $            57.1   2     Reduces 

SCG‐RISK‐1  HP  C21‐T2  Integrity Assessments & Remediation ‐ Non‐HCA   $          151.5   2     Maintains 

SCG‐RISK‐3  MP  C13_T2  Valve Installs and Replacements   $              0.7   2     Maintains 

SCG‐RISK‐1  HP  C10  Compressor Stations ‐ Capital   $            11.1   2     Maintains 

SCG‐RISK‐3  MP  C01_T2  Cathodic Protection Base Activities   $            15.4   2     Maintains 

SCG‐RISK‐3  MP  C14_T2  CP – Install/Replace Impressed Current Systems   $              0.6   2     Maintains 

SCG‐RISK‐1  HP  C12‐T1  Measurement & Regulation ‐ Capital ‐ HCA   $            12.8   2     Maintains 

SCG‐RISK‐1  HP  C08‐T2  Right of Way ‐ Non‐HCA   $              1.6   2     Maintains 

SCG‐RISK‐1  HP  C22‐T3.4  PSEP ‐ Hydrotesting (Phase 2A)   $            78.6   2     Reduces 

SCG‐RISK‐1  HP  C05‐T1  Pipeline Relocation/Replacement ‐ Capital ‐ HCA   $              7.7   2     Maintains 

SCG‐RISK‐3  HP  C14_T1  CP – Install/Replace Impressed Current Systems   $              6.7   2     Maintains 

SCG‐RISK‐1  HP  C12‐T2  Measurement & Regulation ‐ Capital ‐ Non‐HCA   $            26.0   1     Maintains 
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SCG‐RISK‐1  HP  C05‐T2  Pipeline Relocation/Replacement ‐ Capital ‐ Non‐HCA   $            15.6   1     Maintains 

SCG‐RISK‐3  MP  C23  DIMP: Sewer Lateral Inspection Project (SLIP)   $            22.5   1     Maintains 

SCG‐RISK‐4  STOR  M01  Facility Integrity Management Program (FIMP)   $            13.7   1     Reduces 

SCG‐RISK‐3  MP  C32  Safety Related Field Orders   $            98.6   1     Maintains 

SCG‐RISK‐4  STOR  C06  Compressor Overhauls   $            17.0   1     Maintains 

SCG‐RISK‐3  HP  C16_T1 
Service Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $            26.1   1     Maintains 

SCG‐RISK‐3  MP  C28  Quality Assurance Program   $              1.3   1     Maintains 

SCG‐RISK‐4  STOR  C05_T1  Storage Field Maintenance ‐ Aboveground Facilities   $            42.9   0.5     Maintains 

SCG‐RISK‐3  HP  C19_T1 
Main Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $              2.5   0.4     Maintains 

SCG‐RISK‐5  EMPL  M02  Industrial Hygiene Program Refresh   $              1.0   0.3     Reduces 

SCG‐RISK‐3  HP  C08/C17_T1  Leak Survey and Main & Service Leak Repair   $              3.5   0.3     Maintains 

SCG‐RISK‐3  MP  C16_T2 
Service Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $              0.2   0.3     Maintains 

SCG‐RISK‐3  MP  C21‐T1  DIMP: DREAMS‐ Vintage Integrity Plastic Plan (VIPP)   $          218.0   0.3     Reduces 

SCG‐RISK‐2  Dig‐in  C13  Locating Equipment (MP)   $              0.7   0.2     Maintains 

SCG‐RISK‐3  MP  C19_T2 
Main Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $            16.5   0.2     Maintains 

SCG‐RISK‐3  MP  C19_T3 
Main Replacements‐ Leakage, Abnormal Op. 
Conditions, CP Related   $              0.6   0.1     Maintains 

SCG‐RISK‐3  MP  C21‐T2 
DIMP: DREAMS‐ Bare Steel Replacement Program 
(BSRP)   $            32.0   0.1     Reduces 

SCG‐RISK‐3  MP  C33  Natural Gas Appliance Testing   $              4.0   0.1     Maintains 

SCG‐RISK‐1  HP  C14  Odorization   $              0.8               0.1      Maintains 

SCG‐RISK‐3  MP  C25  Field Employee Skills Training   $              8.1               0.1      Maintains 

SCG‐RISK‐4  STOR  C07  Upgrade to Purification Equipment   $            12.5   0.05     Maintains 
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APPENDIX D-2 
 

LIST OF RISK MITIGATIONS SORTED BY RSE VALUE 
INCLUDES CFF ALLOCATION 

 

SDG&E 

Risk Chapter  Risk  ID  Control/Mitigation Name 

2024 
Total Cost 
w/CFF 
($M) 

RSE w/CFF 
Included 

  
Activity 
Impact 

SDGE ‐ Risk 3  HP  C05‐T1  Shallow/Exposed Pipe Remediations ‐ HCA   $         0.4   4897     Maintains 

SDGE ‐ Risk 3  HP  C02‐T1  Cathodic Protection ‐ Maintenance ‐ HCA   $         0.1   3552     Maintains 

SDGE ‐ Risk 1  Wildfire   C13/M8‐T2  Resiliency Grant Programs (HFTD Tier 2)   $         1.2   2679     Reduces 

SDGE ‐ Risk 1  Wildfire   C06/M1‐T2  SCADA Capacitors ‐ (HFTD Tier 2 )   $            2   2386     Reduces 

SDGE ‐ Risk 8  EMPL  C13  Enhanced Mandatory Employee Training    $       0.01   1982     Maintains 

SDGE ‐ Risk 2  EII  C10‐T1‐T2  Underground Cable Replacement Program  (Proactive)   $            4   1898     Reduces 

SDGE ‐ Risk 1  Wildfire   C13/M8‐T1  Resiliency Grant Programs (HFTD Tier 3)   $            1   1798     Reduces 

SDGE ‐ Risk 9  MP  C06 T4  Leak Repair   $            1   1598     Maintains 

SDGE ‐ Risk 3  HP  C02‐T2  Cathodic Protection ‐ Maintenance ‐ Non‐HCA   $       0.02   1512     Maintains 

SDGE ‐ Risk 2  EII  C11  Tee Modernization Program   $            4   1282     Reduces 

SDGE ‐ Risk 9  MP  C06 T3  Leak Repair   $            1   1116     Maintains 

SDGE ‐ Risk 2  EII  C28  Field SCADA RTU Replacement   $            1   1037     Reduces 

SDGE ‐ Risk 9  MP  C07  Pipeline Monitoring    $            2   944     Maintains 

SDGE ‐ Risk 1  Wildfire   C30‐T1  Dist. System Inspection – CMP – Annual Patrol (HFTD Tier 3)   $            1   904     Reduces 

SDGE ‐ Risk 1  Wildfire   C11/M6‐T1  Advanced Protection (HFTD Tier 3)   $            6   757     Reduces 

SDGE ‐ Risk 3  HP  C11‐T1  Measurement & Regulation Station – Maintenance ‐ HCA   $         0.3   685     Maintains 

SDGE ‐ Risk 1  Wildfire   C25‐T1  Dist. Syst Inspection – CMP – 10 Year Intrusive (HFTD Tier 3)   $         0.1   486     Reduces 

SDGE ‐ Risk 1  Wildfire   C30‐T2  Dist. System Inspection – CMP – Annual Patrol (HFTD Tier 2)   $            1   485     Reduces 

SDGE ‐ Risk 2  EII  C18‐T2  Distribution Circuit Reliability ‐ Overhead   $            2   461     Reduces 

SDGE ‐ Risk 6  Cyber  C01  Perimeter Defenses   $            5   459     Maintains 

SDGE ‐ Risk 2  EII  C18‐T1  Distribution Circuit Reliability ‐ Underground   $            3   456     Reduces 
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Risk Chapter  Risk  ID  Control/Mitigation Name 

2024 
Total Cost 
w/CFF 
($M) 

RSE w/CFF 
Included 

  
Activity 
Impact 

SDGE ‐ Risk 7  HPDG  C04  Locate & Mark Activities (HP)   $         0.3   444     Maintains 

SDGE ‐ Risk 1  Wildfire   C35‐T2  Aviation Firefighting Program (HFTD Tier 2)   $            5   412     Reduces 

SDGE ‐ Risk 6  Cyber   C04  Operational Technology (OT) Cybersecurity   $            7   480     Maintains 

SDGE ‐ Risk 8  EMPL  C3  Strong Safety Culture   $         0.2   376     Maintains 

SDGE ‐ Risk 1  Wildfire   C15/M10‐T1  Resiliency Assistance Programs (HFTD Tier 3)   $            1   346     Reduces 

SDGE ‐ Risk 1  Wildfire   C08‐T1  Avian Protection (HFTD Tier 3)   $            1   344     Reduces 

SDGE ‐ Risk 1  Wildfire   C24‐T2  Dist. System Inspection – IR/Corona (HFTD Tier 2)   $         0.2   338     Reduces 

SDGE ‐ Risk 6  Cyber  C05  Obsolete IT Infrastructure and Application Replacement   $            4   338     Maintains 

SDGE ‐ Risk 3  HP  C06‐T1  Pipeline Maintenance ‐ HCA   $            1   335     Maintains 

SDGE ‐ Risk 3  HP  C04  Regulator Station, Valve, and Large Meter Set Inspection   $         0.1   340     Maintains 

SDGE ‐ Risk 9  MP  C11‐T2  Gas Distribution Emergency Department ‐ Service   $            1   317     Maintains 

SDGE ‐ Risk 3  HP  C11‐T2  Measurement & Regulation Station – Maintenance  Non‐HCA   $         0.1   293     Maintains 

SDGE ‐ Risk 2  EII  New 09  Strategic Pole Replacement Program (Non‐HFTD)   $            7   288     Reduces 

SDGE ‐ Risk 4  Contractor  C1  Contractor Oversight Program   $            1   281     Maintains 

SDGE ‐ Risk 6  Cyber   C02  Internal Defenses   $            7   272     Maintains 

SDGE ‐ Risk 1  Wildfire   C9/M4‐T2  PSPS Sectionalizing (HFTD Tier 2)   $            2   255     Reduces 

SDGE ‐ Risk 2  EII  C4  Distribution Overhead Switch Replacement Program   $            1   252     Reduces 

SDGE ‐ Risk 1  Wildfire   C03‐T1  Wireless Fault Indicators ‐(HFTD Tier 3)   $            1   246     Reduces 

SDGE ‐ Risk 1  Wildfire   C12/M7‐T1  Hotline Clamps (HFTD Tier 3)   $         0.2   240     Reduces 

SDGE ‐ Risk 1  Wildfire   C21/M14‐T1  Lightning Arrestor Removal/Replace Program (HFTD Tier 3)   $            2   223     Reduces 

SDGE ‐ Risk 1  Wildfire   C03‐T2  Wireless Fault Indicators‐ (HFTD Tier 2)   $            1   222     Reduces 

SDGE ‐ Risk 1  Wildfire   C33/M16‐T1  Enhanced Vegetation Management (HFTD Tier 3)   $            5   209     Reduces 

SDGE ‐ Risk 1  Wildfire   C31‐T1  Detailed Inspection of Vegetation (HFTD Tier 3)   $          14   202     Reduces 

SDGE ‐ Risk 1  Wildfire   C35‐T1  Aviation Firefighting Program (HFTD Tier 3)   $          17   198     Reduces 

SDGE ‐ Risk 8  EMPL  C8  OSHA Voluntary Protection Program   $         0.2   194     Maintains 

SDGE ‐ Risk 3  HP  C05‐T2  Shallow/Exposed Pipe Remediations ‐ Non‐HCA   $         0.1   191     Maintains 

SDGE ‐ Risk 6  Cyber   C03  Sensitive Data Protection   $            5   183     Maintains 
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Risk Chapter  Risk  ID  Control/Mitigation Name 

2024 
Total Cost 
w/CFF 
($M) 

RSE w/CFF 
Included 

  
Activity 
Impact 

SDGE ‐ Risk 1  Wildfire   C31‐T2  Detailed Inspection of Vegetation (HFTD Tier 2)   $          16   182     Reduces 

SDGE ‐ Risk 1  Wildfire   C15/M10‐T2  Resiliency Assistance Programs (HFTD Tier 2)   $            1   173     Reduces 

SDGE ‐ Risk 1  Wildfire   C27  Dist. Syst Inspection – HFTD Tier 3 Inspections (HFTD Tier 3)   $            3   170     Reduces 

SDGE ‐ Risk 7  MPDG  C13  Locating Equipment   $         0.2   167     Maintains 

SDGE ‐ Risk 8  EMPL  C9  Safe Driving Programs   $         0.1   163     Maintains 

SDGE ‐ Risk 1  Wildfire   C33/M16‐T2  Enhanced Vegetation Management (HFTD Tier 2)   $            6   159     Reduces 

SDGE ‐ Risk 1  Wildfire   C16/M11‐T1  Strategic Undergrounding (HFTD Tier 3)   $        288   157     Reduces 

SDGE ‐ Risk 1  Wildfire   C22‐T1  Dist. Syst Inspection – CMP – 5‐yr Detailed (HFTD Tier 3)   $            3   155     Reduces 

SDGE ‐ Risk 3  HP  C01‐T1  Cathodic Protection ‐ Capital ‐ HCA   $            1   153     Maintains 

SDGE ‐ Risk 2  EII  C14  DOE Switch Replacement – Underground   $            6   148     Reduces 

SDGE ‐ Risk 3  HP  C06‐T2  Pipeline Maintenance ‐ Non‐HCA   $         0.1   144     Maintains 

SDGE ‐ Risk 9  MP  C04  Regulator Station, Valve, and Large Meter Set Inspection   $            4   129     Maintains 

SDGE ‐ Risk 8  EMPL  C4  Employee Behavioral Accident Prevention Process Program   $         0.5   122     Maintains 

SDGE ‐ Risk 1  Wildfire   C14/M9‐T1  Standby Power Programs (HFTD Tier 3)   $          11   121     Reduces 

SDGE ‐ Risk 7  MPDG  C11  Damage Prevention Analyst Program   $         0.1   111     Maintains 

SDGE ‐ Risk 4  Contractor  M2  Enhanced Verification of Class 1 Specific Training   $         0.3   109     Maintains 

SDGE ‐ Risk 7  HPDG  C16‐T1‐T4  Public Awareness   $       0.03   108     Maintains 

SDGE ‐ Risk 1  Wildfire   C34‐T1  Pole Brushing (HFTD Tier 3)   $            3   98     Reduces 

SDGE ‐ Risk 3  HP  C04‐T2  Pipeline Relocation/Replacement ‐ Non‐HCA   $         0.1   89     Maintains 

SDGE ‐ Risk 3  HP  C05  Reg Station Replacement Program   $            1   87     Reduces 

SDGE ‐ Risk 2  EII  C29_T1  SCADA Capacitors ‐ Overhead   $            1   84     Reduces 

SDGE ‐ Risk 1  Wildfire   C34‐T2  Pole Brushing (HFTD Tier 2)   $            4   82     Reduces 

SDGE ‐ Risk 1  Wildfire   C16/M11‐T2  Strategic Undergrounding (HFTD Tier 2)   $        169   77     Reduces 

SDGE ‐ Risk 1  Wildfire   C12/M7‐T2  Hotline Clamps (HFTD Tier 2)   $         0.2   73     Reduces 

SDGE ‐ Risk 2  EII  C29_T2  SCADA Capacitors ‐ Underground   $         0.3   62     Reduces 

SDGE ‐ Risk 1  Wildfire   C36‐T2  Wildfire Infrastructure Protection Teams (HFTD Tier 2)   $            1   61     Reduces 

SDGE ‐ Risk 1  Wildfire   C18/M13‐T1  OH Trans. Fire Hardening – Dist. Underbuilt (HFTD Tier 3)   $            1   61     Reduces 
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w/CFF 
($M) 

RSE w/CFF 
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SDGE ‐ Risk 9  MP  C06 T2  Leak Repair   $            6   60     Maintains 

SDGE ‐ Risk 4  Contractor  C02  Field Safety Oversight   $            6   60     Maintains 

SDGE ‐ Risk 8  EMPL  M1  Purchasing/testing respiratory protection   $         0.1   58     Maintains 

SDGE ‐ Risk 1  Wildfire   C36‐T1  Wildfire Infrastructure Protection Teams (HFTD Tier 3)   $            3   58     Reduces 

SDGE ‐ Risk 7  MPDG  C15‐T1‐T4  Public Awareness   $         0.2   56     Maintains 

SDGE ‐ Risk 9  MP  C11‐T1  Gas Distribution Emergency Department ‐ Mains   $            2   54     Maintains 

SDGE ‐ Risk 7  HPDG  C12  Damage Prevention Analyst Program   $       0.02   53     Maintains 

SDGE ‐ Risk 3  HP  C01‐T2  Cathodic Protection ‐ Capital ‐ Non‐HCA   $         0.2   49     Maintains 

SDGE ‐ Risk 1  Wildfire   C21/M14‐T2  Lightning Arrestor Removal/Replace Program (HFTD Tier 2)   $         0.2   48     Reduces 

SDGE ‐ Risk 7  HPDG  M2  Automate Third Party Excavation Incident Reporting   $     0.002   44     Maintains 

SDGE ‐ Risk 3  HP  C04‐T1  Pipeline Relocation/Replacement ‐ HCA   $         0.4   43     Maintains 

SDGE ‐ Risk 3  HP  C02  Cathodic Protection Program ‐ Capital   $         0.3   43     Maintains 

SDGE ‐ Risk 2  EII  C6  Tree Trimming (non‐HFTD)   $          20   39     Reduces 

SDGE ‐ Risk 1  Wildfire   C22‐T2  Dist. Syst Inspection – CMP – 5‐yr Detailed (HFTD Tier 2)   $            4   39     Reduces 

SDGE ‐ Risk 1  Wildfire   C18/M13‐T2  OH Trans. Fire Hardening – Dist. Underbuilt (HFTD Tier 2)   $          15   38     Reduces 

SDGE ‐ Risk 1  Wildfire   C17/M12‐T1  OH Dist. Fire Hardening – Bare Conductor (HFTD Tier 3)   $            6   37     Reduces 

SDGE ‐ Risk 9  MP  C06 T1  Leak Repair   $          10   37     Maintains 

SDGE ‐ Risk 2  EII  C20‐T5  Miramar 12kV Replacements   $         0.1   37     Reduces 

SDGE ‐ Risk 1  Wildfire   C7/M2‐T1  OH Dist. Fire Hardening – Covered Conductor (HFTD Tier 3)   $        145   37     Reduces 

SDGE ‐ Risk 2  EII  C8  Aviation Protection Program   $            2   36     Reduces 

SDGE ‐ Risk 8  EMPL  C15  Enhanced Employee Safe Driving Training   $            1   35     Maintains 

SDGE ‐ Risk 3  HP  New‐  FIMP ‐ Transmission   $         0.1   34     Reduces 

SDGE ‐ Risk 7  MPDG  M1  Automate Third Party Excavation Incident Reporting   $       0.02   32     Maintains 

SDGE ‐ Risk 3  HP  C03‐T2  Leak Repair ‐ Non‐HCA   $         0.2   31     Maintains 

SDGE ‐ Risk 2  EII  C16  GO 165 Manhole, Vault Restoration Program   $            5   31     Reduces 

SDGE ‐ Risk 2  EII  C1  OH Public Safety (OPS) Program   $            7   28     Reduces 

SDGE ‐ Risk 1  Wildfire   C10/M5‐T2  Microgrids (HFTD Tier 2)   $            4   26     Reduces 
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SDGE ‐ Risk 2  EII  C3  4kV Modernization Program – Distribution   $            7   25     Reduces 

SDGE ‐ Risk 1  Wildfire   C7/M2‐T2  OH Dist. Fire Hardening – Covered Conductor (HFTD Tier 2)   $          32   24     Reduces 

SDGE ‐ Risk 3  HP  C03‐T1  Leak Repair ‐ HCA   $            1   21     Maintains 

SDGE ‐ Risk 1  Wildfire   C28‐T1  Dist. System Inspection – Drone Inspections (HFTD Tier 3)   $          14   20     Reduces 

SDGE ‐ Risk 8  EMPL  M2  Purchasing break/rest trailers with filtered air systems    $         0.2   20     Maintains 

SDGE ‐ Risk 8  EMPL  New 01  Industrial Athletic Trainer   $         0.5   19     Maintains 

SDGE ‐ Risk 3  HP  New‐  FIMP ‐ Distribution   $         0.3   19     Reduces 

SDGE ‐ Risk 3  HP  C15‐T1  Integrity Assessments & Remediation ‐ HCA   $          19   18     Maintains 

SDGE ‐ Risk 2  EII  C13  Replacement of Live Front Equipment ‐ Proactive   $            1   17     Reduces 

SDGE ‐ Risk 1  Wildfire   C32/M15‐T1  Fuel management and vegetation mgt activities (HFTD Tier 3)   $            6   17     Reduces 

SDGE ‐ Risk 3  HP  C01  Cathodic Protection ‐ O&M   $         0.1   15     Maintains 

SDGE ‐ Risk 9  MP  M03  Replace Curb Valves with EFVs   $            2   10     Reduces 

SDGE ‐ Risk 1  Wildfire   C25‐T2  Dist. Syst Inspection – CMP – 10 Year Intrusive (HFTD Tier 2)   $            1   9     Reduces 

SDGE ‐ Risk 3  HP  C10‐T01  Measurement & Regulation Station – Capital ‐ HCA   $            1   9     Maintains 

SDGE ‐ Risk 2  EII  New 03  La Jolla 69/12kV Transformer Replacement   $         0.1   9     Reduces 

SDGE ‐ Risk 9  MP  C09‐T1  Early Vintage Program ‐ Oil Drip Piping Removal   $            2   9     Reduces 

SDGE ‐ Risk 1  Wildfire   C32/M15‐T2  Fuel management and vegetation mgt activities (HFTD Tier 2)   $            1   9     Reduces 

SDGE ‐ Risk 3  HP  C15‐T2  Integrity Assessments & Remediation ‐ Non‐HCA   $            1   8     Maintains 

SDGE ‐ Risk 1  Wildfire   C28‐T2  Dist. System Inspection – Drone Inspections (HFTD Tier 2)   $            8   8     Reduces 

SDGE ‐ Risk 3  HP  M02‐T2  GTSR ‐ MAOP Reconfirmation ‐ Non‐HCA   $            2   7     Reduces 

SDGE ‐ Risk 7  MPDG  C03  Locate and Mark Activities   $          10   7     Maintains 

SDGE ‐ Risk 3  HP  C09  Compressor Station ‐ Maintenance   $            3   6     Maintains 

SDGE ‐ Risk 2  EII  New 05  San Marcos Substation 69kV Rebuild & 12kV Switchgear   $         0.1   5     Reduces 

SDGE ‐ Risk 3  HP  M02‐T1  GTSR ‐ MAOP Reconfirmation ‐ HCA   $          27   5     Reduces 

SDGE ‐ Risk 9  MP  C08‐T3  Underperforming Steel Replacement Program – Other Steel   $            3   5     Reduces 

SDGE ‐ Risk 2  EII  C20‐T2  Bernardo 12kV Breakers Replacements   $            1   4     Reduces 

SDGE ‐ Risk 3  HP  C13  Security and Auxiliary  Equipment   $         0.2   3     Maintains 
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SDGE ‐ Risk 3  HP  C08  Compressor Stations ‐ Capital   $            7   3     Maintains 

SDGE ‐ Risk 2  EII  C15  GO165 Corrective Maintenance Program – Underground   $          12   3     Reduces 

SDGE ‐ Risk 9  MP  C03  Piping in Vaults Replacement Program   $            2   3     Reduces 

SDGE ‐ Risk 2  EII  C20‐T8  Coronado 69/12kV Transformer Replacements   $            1   3     Reduces 

SDGE ‐ Risk 3  HP  C12  Odorization   $       0.01   2     Maintains 

SDGE ‐ Risk 7  MPDG  C09  Locate and Mark Quality Assurance   $         0.4   1     Maintains 

SDGE ‐ Risk 9  MP  C02  Cathodic Protection Program ‐ Capital   $            5   1     Maintains 

SDGE ‐ Risk 3  HP  C10‐T02  Measurement & Regulation Station – Capital ‐ Non‐HCA   $         0.2   1     Maintains 

SDGE ‐ Risk 9  MP  C08‐T2  Underperforming Steel Replacement Program    $            3   1     Reduces 

SDGE ‐ Risk 9  MP  C09‐T3  Early Vintage Program ‐ Removal of Closed Valves    $            2   1     Reduces 

SDGE ‐ Risk 2  EII  New 02  Stuart 12kV Transformer Replacement   $            1   1     Reduces 

SDGE ‐ Risk 9  MP  C10  Code Compliance Mitigation   $            3   1     Maintains 

SDGE ‐ Risk 2  EII  C10‐T3  UG Cable Replace Program (Proactive) – North Harbor Project   $            9   1     Reduces 

SDGE ‐ Risk 2  EII  C21  Distribution Substation Obsolete Equipment   $            2   1     Reduces 

SDGE ‐ Risk 9  MP  C05  Regulator Station Replacement   $            1   1     Reduces 

SDGE ‐ Risk 9  MP  C09‐T2 
Early Vintage Program ‐ Dresser Mechanical Coupling 
Removal   $            2   1     Reduces 

SDGE ‐ Risk 9  MP  C01  Cathodic Protection Program ‐ O&M   $            2   1     Maintains 

SDGE ‐ Risk 9  MP  C14  Human Factors Mitigations ‐ Op. Qual. Training    $            2   0     Maintains 

SDGE ‐ Risk 3  HP  C12  Cathodic Protection System Enhancements   $         0.1   0     Maintains 

SDGE ‐ Risk 9  MP  C08‐T1  Underperforming Steel Replacement Program   $            8   0     Reduces 

SDGE ‐ Risk 9  MP  C16‐T01  DIMP – DREAMS – Vintage Integrity Plastic Plan (VIPP)   $         0.1   0     Reduces 

SDGE ‐ Risk 9  MP  C21  CSF Quality Assurance (QA) Program   $         0.3   0     Maintains 

SDGE ‐ Risk 9  MP  C19  Field and Public Safety   $          12   0     Maintains 

SDGE ‐ Risk 9  MP  C20  Natural Gas Appliance Testing (NGAT)   $            1   0     Maintains 

SDGE ‐ Risk 9  MP  C12  Cathodic Protection System Enhancements ‐ Base   $            2   0     Maintains 
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Appendix E1 

Mapping of RAMP Risks and CFFs in the TY 2024 GRC 
    

SDG&E Capital 
    

RAMP 
Report Chapter 

Number 

RAMP Risks and 
CFFs 

GRC Witness  

 GRC 
Testimony 

Exhibit 
Number 

SDG&E-Risk-01 
Wildfire Involving SDG&E 
Equipment 

Jonathan T. 
Woldemariam 

SDG&E-13 

SDG&E-Risk-02 Electric Infrastructure Integrity 
Olive Reyes SDG&E-11 
Jonathan T. 
Woldemariam 

SDG&E-13 

SDG&E-Risk-03 
Incident Related to the High 
Pressure System (Excluding 
Dig-in) 

L. Patrick Kinsella SDG&E-04 
Rick Chiapa,  
Steve Hruby 

SDG&E-06 

Amy Kitson,  
Travis Sera 

SDG&E-09 

SDG&E-Risk-04 Incident Involving a Contractor Kenneth J. Deremer SDG&E-31 
SDG&E-Risk-06 Cybersecurity Lance Mueller SDG&E-26 

SDG&E-Risk-07 
Excavation Damage (Dig-in) on 
the Gas System 

L. Patrick Kinsella SDG&E-04 

SDG&E-Risk-08 Incident Involving an Employee Olive Reyes SDG&E-11 

SDG&E-Risk-09 
Incident Related to the Medium 
Pressure System (Excluding 
Dig-in) 

L. Patrick Kinsella SDG&E-04 
Amy Kitson,  
Travis Sera 

SDG&E-09 

SDG&E-CFF-1 Asset Management 

Olive Reyes SDG&E-11 
Jonathan T. 
Woldemariam 

SDG&E-13 

William J. Exon SDG&E-25 

SDG&E-CFF-4 
Foundational Technology 
Systems 

William J. Exon SDG&E-25 

SDG&E-CFF-6 Records Management L. Patrick Kinsella SDG&E-04 
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SoCalGas Capital 

    

RAMP Report 
Chapter 
Number 

RAMP CFF/ Risk GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

SCG-Risk-1 
Incident Related to the High 
Pressure System (Excluding 
Dig-in) 

Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

Bill Kostelnik SCG-08 
Amy Kitson, Travis Sera SCG-09 

SCG-Risk-2 
Excavation Damage (Din-in) on 
the Gas System 

Mario A. Aguirre  SCG-04 
Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

SCG-Risk-3 
Incident Related to the Medium 
Pressure System (Excluding 
Dig-in) 

Mario A. Aguirre SCG-04 

Amy Kitson, Travis Sera SCG-09 

SCG-Risk-4 
Incident related to the Storage 
System (Excluding Dig-in) 

Amy Kitson,  
Travis Sera SCG-09 
Larry T. Bittleston,  
Steve Hruby 

SCG-10 

SCG-Risk-5 Incident Involving an Employee 
Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

Brenton Guy SCG-19 
SCG-Risk-6 Cybersecurity Lance Mueller SCG-22 

SCG-CFF-1 Asset and Records Management 
Amy Kitson, Travis Sera SCG-09 
William J. Exon SCG-21 

SCG-CFF-2 Energy Resilience Brenton Guy SCG-19 

SCG-CFF-4 
Foundational Technology 
Systems 

William J. Exon SCG-21 

SCG-CFF-5 Physical Security 
Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 
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SDG&E O&M 
    

RAMP Report 
Chapter 
Number 

RAMP Risk GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

SDG&E-Risk-01 
Wildfire Involving SDG&E 
Equipment 

Jonathan T. Woldemariam SDG&E-13 

SDG&E-Risk-02 Electric Infrastructure Integrity 
Tyson Swetek SDG&E-12 
Jonathan T. Woldemariam SDG&E-13 

SDG&E-Risk-03 
Incident Related to the High 
Pressure System (Excluding Dig-in) 

Rick Chiapa,  
Steve Hruby 

SDG&E-06 

Amy Kitson,  
Travis Sera SDG&E-09 

SDG&E-Risk-04 Incident Involving a Contractor Kenneth J. Deremer SDG&E-31 

SDG&E-Risk-05 
Customer and Public Safety - 
Contact with Electric Equipment 

Sandra F. Baule SDG&E-19 

SDG&E-Risk-06 Cybersecurity Lance Mueller SDG&E-26 

SDG&E-Risk-07 
Excavation Damage (Dig-in) on the 
Gas System 

L. Patrick Kinsella SDG&E-04 
Wallace Rawls SDG&E-05 

SDG&E-Risk-08 Incident Involving an Employee 

L. Patrick Kinsella SDG&E-04 
Tyson Swetek SDG&E-12 
Jonathan T. Woldemariam SDG&E-13 
David H. Thai SDG&E-17 
Arthur Alvarez SDG&E-22 
Ken Deremer SDG&E-31 
Alexandra Taylor SDG&E-32 

SDG&E-Risk-09 
Incident Related to the Medium 
Pressure System (Excluding Dig-in) 

L. Patrick Kinsella SDG&E-04 
Amy Kitson, Travis Sera SDG&E-09 
David H. Thai SDG&E-17 
Sandra F. Baule SDG&E-19 

SDG&E-CFF-1 Asset Management 
L. Patrick Kinsella SDG&E-04 
Tyson Swetek SDG&E-12 
Kenneth J. Deremer SDG&E-31 

SDG&E-CFF-4 Foundational Technology Systems William J. Exon SDG&E-25 

SDG&E-CFF-5 Physical Security 
Dale Tattersall SDG&E-23 
Derick R. Cooper SDG&E-27 

SDG&E-CFF-6 Records Management 
L. Patrick Kinsella SDG&E-04 
Tyson Swetek SDG&E-12 

SDG&E-CFF-7 Safety Management System Kenneth J. Deremer SDG&E-31 

SDG&E-CFF-8 
Workforce Planning / Quality 
Workforce 

Alexandra Taylor SDG&E-32 
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SoCalGas O&M 
    

RAMP Report 
Chapter Number 

RAMP CFF/ Risk GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

SCG-Risk-1 
Incident Related to the High Pressure 
System (Excluding Dig-in) 

Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

Bill Kostelnik SCG-08 
Amy Kitson,  
Travis Sera 

SCG-09 

SCG-Risk-2 
Excavation Damage (Din-in) on the Gas 
System 

Mario A. Aguirre  SCG-04 
Wallace Rawls SCG-05 
Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

William J. Exon SCG-21 

SCG-Risk-3 
Incident Related to the Medium Pressure 
System (Excluding Dig-in) 

Mario A. Aguirre  SCG-04 
Amy Kitson, Travis Sera SCG-09 
Daniel J. Rendler  SCG-14  
Bernardita Sides  SCG-15  
Brian C. Prusnek  SCG-16  

SCG-Risk-4 
Incident related to the Storage System 
(Excluding Dig-in) 

Amy Kitson, Travis Sera SCG-09 
Larry T. Bittleston,  
Steve Hruby 

SCG-10 

Albert J. Garcia SCG-20 

SCG-Risk-5 Incident Involving an Employee 

Mario A. Aguirre  SCG-04 
Larry T. Bittleston,  
Steve Hruby 

SCG-10 

Bernardita Sides SCG-15 
Brenton Guy SCG-19 
Neena N. Master SCG-27 
Abigail Nishimoto SCG-28 

SCG-Risk-6 Cybersecurity Lance Mueller SCG-22 
SCG-Risk-7 Incident Involving a Contractor Neena N. Master SCG-27 

SCG-CFF-1 Asset and Records Management 

Mario A. Aguirre  SCG-04 
Wallace Rawls SCG-05 
Rick Chiapa, Aaron Bell, 
Steve Hruby 

SCG-06 

SCG-CFF-2 Energy Resilience 
Armando Infanzon SCG-12 
Michael Franco SCG-18 

SCG-CFF-3 
Emergency Preparedness and Response 
and Pandemic 

Neena N. Master SCG-27 

SCG-CFF-4 Foundational Technology Systems William J. Exon SCG-21 

SCG-CFF-5 Physical Security 
Bernardita Sides SCG-15 
Brenton Guy SCG-19 
Derick R. Cooper SCG-23 

SCG-CFF-6 Safety Management Systems Neena N. Master SCG-27 

SCG-CFF-7 
Workforce Planning / Qualified 
Workforce 

Abigail Nishimoto SCG-28 
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Appendix E2 

Mapping of GRC Witnesses Sponsoring RAMP Costs in the TY 2024 GRC 
      

SDG&E Capital 
      

Witness Area GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

2022 
Estimated 

RAMP 
($000s) 

2023 
Estimated 

RAMP 
($000s) 

2024 
Estimated 

RAMP 
($000s) 

Gas Distribution 
L. Patrick 
Kinsella 

SDG&E-04 $     50,410 $    54,855 $     53,512 

Gas Transmission 
Operations and 
Construction 

Rick Chiapa,   
Steve Hruby 

SDG&E-06  $    28,678 $    11,384 $    11,384 

Gas Integrity Management 
Programs 

Amy Kitson, 
Travis Sera 

SDG&E-09  $    81,707 $    86,875 $  107,125 

Electric Distribution  Olive Reyes SDG&E-11 $  109,188   $  152,247  $  114,730  
Wildfire Mitigation and 
Vegetation Management 

Jonathan T. 
Woldemariam 

SDG&E-13  $  560,868  $  773,247 $  738,348  

Information Technology William J. Exon SDG&E-25  $    92,501  $    80,877 $    70,182  
Cybersecurity Lance Mueller SDG&E-26  $      8,424  $      9,660 $      9,660  
Safety & Risk 
Management 

Kenneth J. 
Deremer 

SDG&E-31 $      6,300 $      6,818 $      6,817 

Total Capital - SDG&E     $  938,076   $1,175,963  $1,111,758  
 

  



RSP/GSF-E2-2 

SoCalGas Capital 
    

Witness Area GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

2022 
Estimated 

RAMP 
($000s) 

2023 
Estimated 

RAMP 
($000s) 

2024 
Estimated 

RAMP 
($000s) 

Gas Distribution Mario A. Aguirre  SCG-04  $    97,422   $    96,877   $    93,908  
Gas Transmission 
Operations and 
Construction 

Rick Chiapa, 
Aaron Bell, Steve 
Hruby 

SCG-06  $  155,865   $  113,858   $  103,503  

Pipeline Safety 
Enhancement Plan 

Bill Kostelnik SCG-08  $  141,509   $  101,920   $    71,698  

Gas Integrity Management 
Program 

Amy Kitson, 
Travis Sera 

SCG-09  $  426,534   $  461,853   $  537,893  

Gas Storage Operations 
and Construction 

Larry T. Bittleston,  
Steve Hruby 

SCG-10  $  111,298   $    82,114   $    83,647  

Real Estate & Facility 
Operations 

Brenton Guy SCG-19  $    10,821   $    30,939   $    18,615  

Information Technology William J. Exon SCG-21  $  132,540   $  123,326   $  109,282  
Cybersecurity Lance Mueller SCG-22  $    28,842   $    36,788   $    42,915  
Total Capital - SoCalGas     $1,104,831  $1,047,675  $1,061,461  
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SDG&E O&M 

       

GRC Witness Area GRC Witness 

GRC 
Testimony 

Exhibit 
Number 

2021 
Embedded 

Costs 
($000) 

TY 2024 
Estimated 

Total 
($000) 

TY 2024 
Estimated 

Incremental 
($000) 

Gas Distribution 
L. Patrick 
Kinsella 

SDG&E-04  $   23,566   $   28,041  $       4,475  

Gas System Staff & 
Technology 

Wallace Rawls SDG&E-05  $         91   $      396  $         305  

Gas Transmission 
Operations and 
Construction 

Rick Chiapa,          
Steve Hruby 

SDG&E-06  $     4,434   $     4,373  $         (61) 

Gas Integrity 
Management 
Programs 

Amy Kitson,          
Travis Sera 

SDG&E-09  $   11,026   $   12,768  $       1,742  

Electric Distribution 
O&M 

Tyson Swetek SDG&E-12  $     4,658   $     4,812  $         154  

Wildfire Mitigation 
and Vegetation 
Management 

Jonathan T. 
Woldemariam 

SDG&E-13  $ 167,500   $ 174,003  $     6,503  

Customer Service - 
Field Operations 

David H. Thai SDG&E-17  $   11,031   $   11,387  $         356  

Customer Service - 
Information 

Sandra F. Baule SDG&E-19  $     4,859   $     4,625  $        (234) 

Fleet Services Arthur Alvarez SDG&E-22  $       548   $      848  $         300  
Real Estate, Land 
Service & Facility 
Operations 

Dale Tattersall SDG&E-23 $     1,342  $     1,798  $         456 

Information 
Technology 

William J. Exon SDG&E-25  $   29,118   $   30,309  $       1,191  

Cybersecurity Lance Mueller SDG&E-26  $   13,792   $   16,377  $       2,585  
Corporate Center - 
General 
Administration 

Derick R. Cooper SDG&E-27  $       568  $      570  $           2 

Safety & Risk 
Management Systems 

Kenneth J. 
Deremer 

SDG&E-31  $     3,410  $     6,548  $     3,138 

People and Culture 
Department 

Alexandra Taylor SDG&E-32  $     1,101  $     1,682  $         581 

Total O&M - SDG&E  
  

 $ 277,044  
   

 $298,537 
  

 $   21,493 
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SoCalGas O&M 
      

GRC Witness Area GRC Witness  

GRC 
Testimony 

Exhibit 
Number 

2021 
Embedded 

Costs 
($000) 

TY 2024 
Estimated 

Total 
($000) 

TY 2024 
Estimated 

Incremental 
($000) 

Gas Distribution 
Mario A. 
Aguirre  

SCG-04  $   79,101   $   72,047  $   (7,054) 

Gas System Staff & 
Technology 

Wallace Rawls SCG-05  $     2,738   $     5,009  $     2,271  

Gas Transmission 
Operations and 
Construction 

Rick Chiapa, 
Aaron Bell,  
Steve Hruby 

SCG-06  $   31,788   $   33,910  $       2,122  

Pipeline Safety 
Enhancement Plan 

Bill Kostelnik SCG-08  $   63,412   $   50,682  $   (12,730) 

Gas Integrity 
Management 
Programs 

Amy Kitson,  
Travis Sera 

SCG-09  $ 167,897   $ 224,375  $   56,478  

Gas Storage 
Operations and 
Construction 

Larry T. 
Bittleston,  
Steve Hruby 

SCG-10  $   11,622   $   47,443  $   35,821  

Clean Energy 
Innovations 

Armando 
Infanzon 

SCG-12  $          -     $     9,155  $     9,155  

Customer Service - 
Field Operations 

Daniel J. Rendler SCG-14  $ 105,511  $ 124,017  $   18,506 

Customer Service - 
Office Operations 

Bernardita Sides SCG-15  $     3,118   $     3,235  $         117  

Customer Service - 
Information 

Brian C. Prusnek SCG-16  $     1,672   $     3,596  $       1,924  

Fleet Services Michael Franco SCG-18  $        120  $   13,301  $     13,181 
Real Estate & Facility 
Operations 

Brenton Guy SCG-19  $     2,033   $     1,879  $       (154) 

Environmental 
Services 

Albert J. Garcia SCG-20  $     7,196   $     5,800  $    (1,396) 

Information 
Technology 

William J. Exon SCG-21 
 $   17,482 
   

 $   20,140 
  

 $     2,658 
   

Cybersecurity Lance Mueller SCG-22  $     3,850   $     3,935  $          85  
Corporate Center - 
General 
Administration 

Derick R. 
Cooper 

SCG-23  $        940   $        944  $            4  

Safety & Risk 
Management Systems 

Neena N. Master SCG-27  $   11,545   $   18,730  $     7,185  

People and Culture 
Department 

Abigail 
Nishimoto 

SCG-28  $     3,884   $     4,300  $        416  

Total O&M - SoCalGas 
  

 $ 513,909 
   

 $ 642,498 
  

 $ 128,589 
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Appendix F 
Definitions of SoCalGas and SDG&E Risks  

 

SoCalGas and SDG&E RAMP  Risk Chapters 

Risk No. Risk Name Definition 
SCG-Risk-1 
SDG&E-Risk-3 

Incident Related to the High Pressure System 
(Excluding Dig-in) 

The risk of failure of a high pressure pipeline which results in 
serious injuries, fatalities, and/or damages to the infrastructure 

SCG-Risk-2 
SDG&E-Risk-7 Excavation Damage (Dig-in) on the Gas System 

The risk of a medium & high pressure line pipe dig-in, which 
results in serious injuries, fatalities and/or damages to the 
infrastructure 

SCG-Risk-3 
SDG&E-Risk-9 

Incident Related to the Medium Pressure System 
(Excluding Dig-in) 

The risk of failure of a medium pressure pipeline, which results 
in serious injuries, fatalities, and/or damages to the 
infrastructure 

SCG-Risk-4 
Incident Related to the Storage System 
(Excluding Dig-in) 

The risk of damage caused to the storage system, including 
wells, reservoirs, and surface equipment, which results in 
serious injuries, fatalities and/or damages to the infrastructure 

SCG-Risk-5 
SDG&E-Risk-8 Incident Involving an Employee 

The risk of conditions and practices of employees that may 
lead to an incident threatening health and safety caused by 
non‐adherence to Company policies, procedures, and programs 
or by external factors 

SCG-Risk-6 / 
SDG&E-Risk-6 Cybersecurity 

The risk of a major cybersecurity incident, which results in 
disruptions to energy operations (Supervisory Control And 
Data Acquisition (SCADA) system, supply, transmission, 
distribution) and/or damage or disruption to Company 
operations (HR, payroll, billing, customer services), reputation, 
or disclosure of sensitive customer or Company data 

SCG-Risk-7 
SDG&E-Risk-4 Incident Involving a Contractor 

The risk of conditions and practices of contractors that may 
lead to an incident threatening health and safety caused by 
non‐adherence to Company’s and/or contractor’s policies, 
procedures and programs or by external factors 
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SDG&E-Risk-1 Wildfire Involving SDG&E Equipment 

The risk of catastrophic wildfire, especially those initiated by 
SDG&E equipment, resulting in fatalities, widespread property 
destruction, and multi-billion-dollar liability. Because PSPS as 
a mitigation has an impact on customers, the overall risk 
assessment is comprised of two components: the risk of a 
catastrophic wildfire and the PSPS impacts to customers. 

SDG&E-Risk-2 Electric Infrastructure Integrity 

The risk of an asset failure, caused by degradation, age, 
operation outside of design criteria due to unexpected events or 
field conditions (e.g., force of nature) or an asset no longer 
complying with the latest engineering standards, which results 
in a safety or reliability incident.  This risk includes 
underground assets in the High Fire-Threat District. 

SDG&E-Risk-5 
Customer and Public Safety – Contact with 
Electric Equipment 

The threat of harm to a customer, third-party, or member of the 
public from making contact with in-service electrical 
equipment that is operating in a normal configuration. 

 
 
 

Appendix F 
Definitions of SoCalGas Cross-Functional Factors 

 

SoCalGas Cross-Functional Factors 

CFF No. CFF Name Definition 

SCG-CFF-1 Asset and Records Management  

Enterprise Asset Management (EAM) is integrated 
with our adoption of the national International 
Standards Organization (ISO) 55000 standard as a 
guide, and is a core component of our Safety 
Management Systems (SMS) organization, aligned 
with the American Petroleum Institute (API) 1173 
recommended practice for pipeline safety 
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SoCalGas Cross-Functional Factors 

CFF No. CFF Name Definition 

SCG-CFF-2 Energy Resilience   

The adaptation assessment and mitigation plan for 
the safety-related threats to gas infrastructure posed 
by global climate change and the resulting natural 
forces stemming therefrom. The importance of 
maintaining and investing in the gas grid to support 
reliability and resiliency of the energy infrastructure 
as well as the clean transportation, hydrogen energy 
storage, and other clean energy efforts and plans for 
SoCalGas 

SCG-CFF-3 
Emergency Preparedness and Response and 
Pandemic 

The preparation to respond to potential hazard events 
which may impact the safe, reliable, and clean 
storage, transmission, and distribution of natural gas 

SCG-CFF-4 Foundational Technology Systems 

The criticality and necessity of providing SoCalGas a 
means to communicate with the public, first 
responders and employees. These systems are used in 
every aspect of operations, customer engagement, 
and emergency response. Included are a significant 
portion of the Companies’ software application 
systems, communication networks, monitoring 
systems, end-user systems, and hardware and 
software platforms 

SCG-CFF-5 Physical Security   

Encompasses the systems and activities that maintain 
the safety of employees, contractors, vendors, the 
public, SoCalGas facilities, and infrastructure, 
through people, processes, and technology 

SCG-CFF-6 Safety Management System 

The implementation of its SMS is anchored in 
SoCalGas’s Safety Values. The design of the SMS 
framework covers every aspect of SoCalGas’s 
business when it comes to safety 
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SoCalGas Cross-Functional Factors 

CFF No. CFF Name Definition 

SCG-CFF-7 Workforce Planning / Qualified Workforce  

Addresses having an appropriate number of 
employees with the right skills to meet business 
needs 

 
 
 

Appendix F 
Definitions of SDG&E Cross-Functional Factors 

 

SDG&E Cross-Functional Factors 

CFF No. CFF Name Definition 

SDG&E-CFF-1 Asset Management  

An enterprise-wide framework that provides a 
standardized approach for managing risk and safety 
across assets and activities. The framework integrates 
people, processes, data, and technology to enable 
data-driven decision making through governance, 
strategy, data consolidation and analytics, and 
continuous improvement.   

SDG&E-CFF-2 
Climate Change Adaptation, Energy System 
Resilience and GHG Emissions  

Introduced as CFFs due to the influence they may 
have on certain RAMP risks. These factors are 
discussed by SDG&E because of their significance 
and to share SDG&E’s policies and activities in 
looking at ways to mitigate certain RAMP risks.  

SDG&E-CFF-3 
Emergency Preparedness and Response (EP&R) 
and Pandemic 

Describes how SDG&E’s Emergency Management 
Department coordinates the emergency preparation 
and emergency operations of several internal 
departments and external agencies, and describes the 
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SDG&E Cross-Functional Factors 

CFF No. CFF Name Definition 
many activities initiated by different groups 
responded to the COVID-19 Pandemic. EP&R 
activities include planning, training, exercising, and 
supporting responses and recovery efforts related to 
incidents, emergencies, disasters, and catastrophes.   

SDG&E-CFF-4 Foundational Technology Systems 

The criticality and necessity of providing SoCalGas a 
means to communicate with the public, first 
responders and employees. These systems are used in 
every aspect of operations, customer engagement, 
and emergency response. Included are a significant 
portion of the Companies’ software application 
systems, communication networks, monitoring 
systems, end-user systems, and hardware and 
software platforms 

SDG&E-CFF-5 Physical Security   

Encompasses the systems and activities that maintain 
the safety of employees, contractors, vendors, the 
public, SoCalGas facilities, and infrastructure, 
through people, processes, and technology 

SDG&E-CFF-6 Records Management 

Describes how inadequately maintained records can 
have impacts on employee and public safety as well 
as reliability.  
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SDG&E Cross-Functional Factors 

CFF No. CFF Name Definition 

SDG&E-CFF-7 Safety Management System 

A systematic, enterprise-wide framework to manage 
and reduce risk and promote continuous 
improvement in safety performance through 
deliberate, routine, and intentional processes.  The 
SMS implements Five Pillars of Safety to focus on 
both individual safety behaviors and process safety 
management, with those pillars being:  (1) People 
Safety, (2) Asset Management, (3) Gas and Electric 
Operations, (4) Risk Identification and Management, 
and (5) Emergency Preparedness and Incident 
Response. 

SDG&E-CFF-8 Workforce Planning / Qualified Workforce 

Describes how SDG&E endeavors to maintain a 
workforce with the proper skills and experience in 
order to execute work in a manner that’s safe to both 
employees and the public. SDG&E utilizes a 
decentralized workforce planning model whereby 
each department plans for its current and future 
resource needs and also identifies the necessary 
training that goes with those needs.  

 
 

 
 
 

 




